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EXECUTIVE SUMMARY

Cambodia HARVEST is a five-and-a-half-year food security program focused on increasing
incomes for 100,000 rural Cambodian households as part of the US government’s Feed the Future
and Global Climate Change initiatives. This is the program’s 18th quarterly report and highlights
major achievements and activities for the period of April to June 2015.

This quarter, Cambodia HARVEST began its final year of technical assistance, with all field
activities scheduled to end in March 2016. At this stage, the program is on track to meet or
exceed all of its targets, having already met many of them. To date, Cambodia HARVEST has
worked with 96,000 households (roughly 14 percent of the population of the four target
provinces) and has worked in 86 percent of the districts in these provinces.

Going forward, the program will not add new clients, instead focusing on continuing to provide
technical assistance to its existing client base. To ensure all clients have completed field
requirements by March, Cambodia HARVEST has begun graduating many farmers in rice,
aquaculture, and horticulture. As such, the reach and scope of the program’s activities will
gradually scale down over the coming year.

Highlights this quarter include:

* Program-supported farmers and agribusinesses generated $1 million in incremental sales.

* The last of 13,616 dry-season rice farmers harvested their fields, resulting in yield increases of
30 percent and income increases of 48 percent over baseline.

= 25,460 commercial horticulture and household vegetable farmers collectively increased their
yields by 193 percent, resulting in income increases of 207 percent over baseline.

= Mobile kitchens have trained 121,767 participants on nutrition and hygiene, exceeding the
total program target of |17,477.

= Community-based savings funds provided 982 loans, many of them to poor households,
worth $60,593.

* Three rice seed cooperatives made $44,875 in sales - an increase of 322 percent over the
previous season - using storage facilities built with the technology fund.

* The government officially recognized the last of six watershed management committees
established by the program, bringing an additional 813,968 hectares under improved
management.

= Sixteen community forests graduated from the program.

= The government adopted two new natural resource management policies that will strengthen
the country’s capacity to protect and manage its globally significant biodiversity.

Food Availability Increased
Cambodia HARVEST is working to increase the availability of food to meet the daily dietary needs
of Cambodians.

= |18,816 farmers applied new technologies or management practices, 99 percent of the total
program target of 120,000.

= 45,080 hectares are under improved technologies or management practices, 98 percent of
the total program target of 46,000.

* The number of underweight children under 5 years old has decreased by 31 percent due in
large part to program nutrition and hygiene training, a 4 percent improvement over the
previous quarter.
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Increased Food Access through Rural Income Diversification

The program is strengthening the ability of Cambodians to generate income through economic
activities to increase their capacity to purchase food.

Cambodia HARVEST linked 10 new horticulture producer groups with 3| district- and
provincial-level vegetable buyers this quarter, resulting in 406 metric tons of new sales worth
$160,073. To date, these linkages have resulted in 2,715 metric tons of new sales worth

$845,198.

Incremental sales from farm-level rice, horticulture, and aquaculture totaled $| million this
quarter, bringing the total to $23.1 million, 83 percent of the program target of $28 million.
$817,600 in incremental sales have been collected by 505 small- and medium-sized input
suppliers this quarter, bringing the total to $13.4 million, 112 percent of the total program
target of $12 million.

Natural Resource Management and Resilience to Climate Change
The program is working to protect the country’s globally significant natural resources, which are
an essential source of economic activity and food security for Cambodians.

With the recognition of two new district watershed management committees by the
government, an additional 300,000 hectares of land has been brought under improved
management. To date, |.2 million hectares have been brought under improved management,
126 percent of the total program target of 956,000 hectares.

36,318 people received training in natural resource management or biodiversity conservation,
exceeding the total program target of 33,499.

A mobile media campaign delivered global climate change and biodiversity conservation
messages to 5,870 participants in 32 community forestry groups.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate
Change

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve
challenges related to food security and global climate change.

44,618 stakeholders have increased their capacity to adapt to the effects of climate variability,
98 percent of the total program target of 45,500.

12,677 agribusinesses and households received small-scale loans totaling $12.8 million, 98
percent of the total program target of 13,000.

Overall Training and Technical Assistance

Technical assistance extended to 96,271 rural households to date, 96 percent of the total
program target of 100,000. Among these, | | percent were extreme poor, 106 percent of the
total program target of 10,000.

To date, 281,853 people have received agriculture and food security training through
demonstration sites, interactive field days, mobile kitchens, and one-on-one technical
assistance, 99 percent of the 283,500 people targeted over the life of the program.
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|. INTRODUCTION

I.I PROGRAM DESCRIPTION

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity,
postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects
of climate change on vulnerable rural populations. The program is based on an intensive extension
methodology in which program technicians visit their client farmers every week to provide
targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens of
thousands of rural clients not only see short-term gains, but also build the necessary skills and
knowledge to continue succeeding long after the program is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food
access through rural income diversification; improve natural resource management and resilience
to climate change; and strengthen the capacity of the public and private sectors and civil society to
address food security and climate change.

.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target
provinces. The program has provided technical assistance in 1,466 villages around the Tonle Sap
Lake: 381 in Battambang, 367 in Pursat, 354 in Siem Reap, and 364 in Kampong Thom. Figure |
shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional
maps are included in Annex IV.

Figure 1: Cambodia HARVEST Clients
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[.3 CLIENT AND PARTNER PORTFOLIO

Because farmers are more likely to adopt new practices if they see the benefits firsthand,
Cambodia HARVEST uses demonstration sites — established on client and lead client farms,
households, or those of farmer groups or agribusinesses — to illustrate the effects of program
techniques and technologies. To date, the program has directly worked with a total of 20,220 field
demonstration clients (18,240 horticulture and rice; 1,654 aquaculture, hatchery, and cage culture;
144 schools; 63 health centers; and |19 forestry) and 662 partner clients (505 input suppliers; 49
rice millers; 77 commune councils; and 31 branches of nine microfinance institutions).

Definitions

e Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate
technology to other demonstration clients or beneficiaries within a village.

e Demonstration client: Farmers or individuals who demonstrate program techniques and technologies to
nearby farmers under a co-investment agreement.

e Partner client: Communities or agribusinesses assisted by the program.

e Client (farmer) group: One lead demonstration client with a number of beneficiary farmers.

e Producer group: A number of farmers who come together as a group to leverage market options.

e Beneficiary: Farmers or individuals who receive indirect technical assistance from the program.

e Participants: Farmers or individuals who attend trainings.

[.4 IMPLEMENTING PARTNERS

Over the life of the program, Cambodia HARVEST has partnered with 21| field-based NGOs with
343 technicians to implement activities in horticulture, rice, forestry, aquaculture and fisheries,
nutrition, and vocational skills training, as shown in Figure 2 below.

Figure 2: Cambodia HARVEST Implementing Partners
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Figure 2: Cambodia HARVEST Implementing Partners
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Cambodia HARVEST has partnered/collaborated with at least 135 government agencies, donors,
local and international organizations, educational institutions, and private sector firms. Figure 3
shows the program’s major counterparts.

Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration
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Figure 3: Cambodia HARVEST Counterpart and Stakeholder Collaboration
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2. PROGRAM COMPONENTS

2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production
systems; introducing improved crop varieties and modern agricultural techniques; diversifying
rural production systems; and strengthening the agricultural policy framework.

Agriculture Input and Production Systems Enhanced

Remaining dry-season rice farmers harvest their fields. During this year’s dry season,
which ended in May, Cambodia HARVEST supported 13,616 rice demonstration clients and
farmer beneficiaries. The remaining 3,911 of these farmers harvested their rice this quarter,
resulting in yield increases for all dry-season farmers of 35 percent over baseline, from 2.3
tons per hectare to 3.l tons. As a result, farmers saw average income increases of 48
percent, which equates to average farmer net incomes of $456 per hectare per cycle.
Overall, the dry-season harvest resulted in a production increase of approximately 10,893
metric tons of paddy, valued at more than $2.7 million (averaging $252 per metric ton).
Clients and benéeficiaries belong to farmer groups and receive Cambodia HARVEST technical
assistance through 579 demonstration sites. Demonstration farmers saw the greatest yield
increases, at 52 percent over baseline.

Commercial horticulture farmers see
yield and income gains. The program’s
8,603 commercial horticulture clients and
beneficiary households increased their yields
by 198 percent this quarter, resulting in
income gains of 218 percent. Client farmers
saw average net incomes of $925 per year
on an average farm size of 1,300 square
meters. Commercial horticulture farmers
are increasing the availability of fresh-
nutrient rich vegetables on the domestic
market, lessening reliance on imports from

Vietnam and Thailand. Cambodia HARVEST
is currently working with 4229 Commercial horticulture clients in Pursat harvest their
eggplant. Program clients increased their yields by 198
percent this quarter, resulting in income gains of 218
percent.

“ " Y S .
Photo by Cambodia HARVEST

demonstration clients and 4,374 beneficiary
households who are adopting the program’s
techniques.

Household vegetable clients strengthen food security. The program’s 16,857 client
and beneficiary household vegetable farmers increased their yields by 188 percent this
quarter, improving food security and the availability of nutritious vegetables in their homes
and villages. These farmers also sold excess crops to local buyers, resulting in income
increases of 212 percent, which equates to an average farmer net income of $98 per year on
an average plot size of 200 square meters. After graduating 5,154 demonstration clients, the
program is currently working with 4,910 demonstration clients who are implementing the
program’s techniques on small vegetable gardens, which are an average size of 200 square
meters, designed to supplement household nutrition and food security.

Vegetable nurseries increase supply of high-quality seed. Members of horticulture
producer groups built four seedling nurseries this quarter, bringing the total built to date to
4. The nurseries, small enterprises established by members of 14 horticulture producer
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groups, are supplying producer group members and non-program farmers with a consistent
source of affordable, high-quality vegetable seedlings. As a result, customer farmers do not
have to grow their own seedlings, saving them time and money and eliminating risk of failure.
To date, the nurseries have generated total sales of $9,189, resulting in profits of $7,891.

Micro-gardens provide vegetables to
poor families. The program has helped
465 households, many of whom are ID | and
ID 2 poor, establish micro-gardens, allowing
them to grow nutritious vegetables for
home consumption despite owning little
land. The plots are 10 square meters, 20
times smaller than the standard plot of 200
square meters used by household vegetable
clients.  Participating  households are
attending a three-day horticulture training
course that will educate them on the basic
concepts they need to successfully grow
vegetables. The small size of the micro-
gardens allows poor families who lack Villagers learn basic agronomy concepts in preparation

household space — a common obstacle for installing micro-gardens, which allow poor families
. C e who own little land to participate in vegetable growing.
preventing them from participating as

household vegetable demonstration clients —

to access nutritious vegetables. The vast majority of these clients are members of the
program’s food security and nutrition groups, whom the program consulted with closely in
designing this activity.

=0

Photo by Cambodia HARVES'i'

Fish farmers benefit from high-quality inputs from program hatcheries. The
program’s |2 client fish hatcheries have improved their productivity by 726 percent over
baseline, helping to expand the supply of quality fingerlings available to Cambodian
aquaculture farmers. As a result, these hatcheries have increased their incremental sales by
768 percent, generating $39,916 in additional income over a baseline amount of $5,194.
Improving the production capacity and fingerling quality of fish hatcheries in Cambodia is a
government priority, and it is essential for the expansion and long-term sustainability of the
aquaculture sector.

Aquaculture clients increase productivity. The program’s 2,915 aquaculture clients and
beneficiary farmers have seen yield increases of 95 percent and income increases of 76
percent over baseline, producing 18,770 tons of fish with a total market value of $30.8
million. On average, clients consume 21| percent of the fish they raise, allowing them to
supplement their diets with protein and save money on food purchases. Clients earn $412 in
average net income per pond cycle by selling fish that they do not consume. Clients who
graduate from the program are equipped with new skills such as farm management and
budgeting, which helps farmers plan better and minimize the risk of losses. The Cambodia
HARVEST approach also utilizes existing farm infrastructure to increase productivity and
production diversification, which ultimately results in increased food security.

Rural Production Systems Diversified

Household dietary diversity improves. This quarter, 11,692 people attended program
nutrition training and field day events, bringing the total number of people who have received
program nutrition training to date to |15,851. These activities have improved the dietary
diversity of participants, according to the results of the most recent quarterly performance
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monitoring survey. On average, the women
of reproductive age surveyed eat from 5.7 of
Feed the Future’s nine food groups essential
to dietary diversity — a number that remains
unchanged from the previous quarter — a 24
percent increase over the baseline number
of 4.6. Cambodia HARVEST’s target is to
reach an average of six food groups
consumed.

= Mobile kitchens spread nutrition
messages in remote areas. The
program’s mobile kitchens trained 8,562
participants this quarter on nutrition and
hygiene concepts. To date, the motorbike- The program’s mobile kitchens have to date trained
pulled vendor carts, which are specially I2I,76? participants on nutrition and hygiene,
desiened to reach remote rural areas. have exceeding the total program target of 117,477.

g ,

trained 121,767 participants, 83 percent of
them women, in 1,032 villages. The mobile kitchens have introduced growth monitoring, a
technique for ensuring the health and proper development of children during the first 1,000
days of life. In target areas where growth monitoring has been introduced, the number of
underweight children under 5 years old has decreased by 31 percent, from 7,838 to 5,446.
The mobile kitchens have exceeded the target of reaching 117,477 participants over the life
of the program.

/ .
Photo by Cambodia HARVEST

* Food security and nutrition groups offer financial training. The program’s 218 food
security and nutrition groups, which target poor households, initiated a new training course
this quarter focused on basic financial literacy, including topics such as recordkeeping, pricing,
and marketing. The objective of the training is to educate group members on concepts that
will help them better manage their household budgets, existing micro-enterprises, or future
money-making ventures. All 4,527 members of the food security and nutrition groups
participated. Cambodia HARVEST created the food security and nutrition groups in order to
recruit poor households as clients. Most of these households lack the land, financial
resources, and household stability necessary to undertake the program’s horticulture or
agriculture activities. In a survey of 12,000 households that Cambodia HARVEST approached
to recruit for horticulture activities, respondents gave the following reasons for not
participating.

Reasons for Not Participating ID |1 Poor ID 2 Poor
Lack of Land 1,732 31% 1,656 26%
Migration 1,562 | 28% 1,824 | 29%
Lack of Labor 1,094 19% 1,175 18%
No Water Source 517 9% 663 10%
Not Interested 495 9% 750 12%
Other 247 4% 338 5%
Total Responses 5,647 | 100% 6,406 | 100%
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The food security and nutrition groups have successfully attracted a greater number of
extreme poor and poor households than other program activities, as seen in the table below.

Poverty Level Males Females Total %
ID | Poor 37 631 668 15%
ID 2 Poor 45 751 796 18%
Other 214 2,849 3,063 67%
Total 293 4,231 4,527 100%

Note: The Cambodian government classifies the poor using a number of criteria, such as home
construction materials, economic assets, and means of transport. Using these criteria,
households are categorized as ID | Poor, ID 2 Poor, or Other. When Cambodia HARVEST
selects households for technical assistance, households show identification cards that reflect
their classification.

Community-based savings funds increase access to credit. The program’s 146 savings
funds, which are part of the community-based food security and nutrition groups, continued

to fund microenterprise development by providing low-interest loans to contributing

members. This quarter, the funds provided 982 loans worth $60,593, bringing the total to
date to 3,186 loans worth $161,064, with an average loan size of approximately $50. The

funds have earned $9,488 in interest on these loans, thereby increasing the value of their
assets by 6 percent. The savings funds are composed of 2,598 people belonging to the

program’s food security and nutrition groups, village-based organizations that organize

training and other activities in their local areas. Members have used the loans to fund rice

cultivation and other agricultural activities, pig-raising and other livestock activities, medical
care, micro-enterprise operations, and household food purchases, as seen in the table below.

Purpose of Loan Loans to Date LoQaun:r;l'el;is % oéll::ftne:his
Vegerables and Animl Rarig) 1593 4 s0%
Micro-Enterprise Operations 532 164 17%
Medical Care 318 98 10%
Household Food Purchases 743 229 23%
Total 3,186 982 100%

Strengthen Policy Framework

Program makes progress and changes in policy work. Cambodia HARVEST made
several advancements and alterations in its policy work this quarter. In the area of natural
resource management, the government adopted the revised National Biodiversity Strategic
and Action Plan, which will help Cambodia better manage and protect its globally
significant biodiversity (see Section 2.3 for more detail). In addition, Cambodia HARVEST
will undertake work on a new policy at the request of the government: developing the
Protected Area Management Plan for the Central Cardamoms Protected Forest, a
402,000-hectare site thatis home to globally significant biodiversity and is an important
source of water for the Tonle Sap basin. Meanwhile, the Food and Agriculture
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Organization (FAO) has taken on a segment of the Horticulture Strategic Development
Plan. Cambodia HARVEST had initially placed this policy on its agenda, but in order to
ensure that efforts were not duplicated, in addition to limited time remaining in the
program, the policy has been cancelled. Cambodia HARVEST may review the results from
FAQO’s assessment, once completed.

Figure 4: Status of Cambodia HARVEST Policy Reforms
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(DUS testing) v v v 2015 2015 Submitted High
6. Joint Prakas on Service

e oty e OMLedilyy v v v 2015 2016 Submitted | High
Inspection and Evaluation

and Certification

7. Joint Prakas on Seed

Quality Inspection v v v 2015 2016 Submitted High
Policing

8. Procedures for Ensuring

the Quality of Crop v v v 2015 2016 Submitted High
Varieties and Seeds

9. Procedures for Interim

Fines and Complaints v v v 2015 2016 Submitted High
about Seed Quality

10. .Agricultural Extension v v v v v Process

Policy Completed

I 1. Draft Law on Quality

and Safety of Agricultural v v v 2015 2015 Submitted High
Products

12. Procedure to Register Q4, . .
Biological Control Agents d Q4, 2015 2015 2015 2016 Ongoing High
13. Horticulture Strategic Cancelled

Development Plan

NATURAL RESOURCE MANAGEMENT AND BIODIVERSITY

14. Biodiversity Targets

and Indicators for Process
National Biodiversity v v v v v Completed
Strategic and Action Plan P
(NBSAP)

15. National Protected Process
Area Strategic v v v 4 v Completed
Management Framework
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16. Revision of National
Biodiversity Strategic and
Action Plan (NBSAP)

2015

Ongoing

Very
high

17. Development of
benefit sharing
mechanism in community
forests

Q4, 2015

Q4, 2015

2015

2015

2015

Ongoing

High

18. New Policy: Develop
Protected Area
Management Plan for
Central Cardamoms
Protected Forest

Ql,2016 | QI, 2016

Ql,

2016 Ql, 2016

Ql,2016 Ongoing High

Note: Dates follow the fiscal calendar.

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and
linkages to smallholders; expand rural employment generation; and increase investment in
marketing infrastructure.

Postharvest Systems Strengthened

Producer groups help horticulture
farmers maximize sales and incomes.
The program’s 77 horticulture producer
groups continued to build relationships with
vegetable buyers and coordinate their
production cycles, resulting in increased sales
and profits for the farmers and better market
access for buyers and consumers. To date,
the producer groups have generated 2,715
tons of new sales worth $845,198. In
addition, Cambodia HARVEST has linked
partner producer groups with ||l district-
and provincial-level buyers. This quarter, the
program established 10 new producer groups
with a total of | |3 member farmers.

A oad ‘..i/:’ “ 1

=

Photo by Cambodia HARVEST

A member of a producer group packs her Thai
eggplants for sale in Siem Reap. With improved
postharvest practices and better market linkages,
producer groups have generated 2,715 tons of new
sales worth $845,198.

Producer groups strengthen market linkages with volume sales. Cambodia
HARVEST introduces farmer groups to different buyers that seek large volumes of product
per purchase, selling to both wholesalers and retailers. Survey data taken this quarter on the
supply sources of the seven most in-demand crops shows that buyers purchase more crop
volume from program producer groups than from program clients not belonging to producer
groups and non-program farmers, as shown in the table below.

Supply Sources

B Non-HARVEST Client
HARVEST Client

B Producer Group
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Gradually, Cambodia HARVEST is also seeing, based on quarterly surveys, that producer
group members are expanding their production area due to strong product demand from
buyers and provincial wholesalers, who recognize that Cambodia HARVEST product is high
quality and less perishable than imported product due to minimal postharvest losses, good
product classification, and freshness. Data taken from the target provinces shows that 23
percent of wholesaler requirements (an average of 4 metric tons/day) comes from within that
province, as shown in the chart below. This percentage is divided almost 50/50, with program
clients supplying approximately 12 percent, and || percent coming from other non-program
farmers. The remaining 77 percent comes from outside the province: 69 percent from Phnom
Penh (imported directly to Cambodian wholesalers from neighboring countries, with Vietnam
the primary source for vegetables and Thailand for fruit) and an additional 8 percent from
other provinces predominantly south of Phnom Penh.

Wholesale Market Supply Sources

m HARVEST Local Collector ~ ® Phnom Penh Other Provinces

= Public Private Alliance recipients begin activities. Cambodia HARVEST has Public
Private Alliance partnerships with | | agribusinesses worth a total of $2.4 million. Through co-
investments, these businesses are installing equipment and participating in training designed to
increase business and farmer productivity, improve overall product quality, lower operating
and farming costs, and strengthen technical knowledge. This quarter:

o Rice mills: Seven small and medium-sized rice mills have installed equipment that
produces rice of a higher quality, which in turn allows them to purchase more paddy,
benefitting approximately 3,000 local farmers. In the past six months, the mills have
purchased 20,268 metric tons of paddy with a value of $4.8 million from 2,978
neighboring farmers. During the first half of this year, three of the seven partner rice
mills have already surpassed their previous annual volume of paddy purchased, and the
remaining four are highly likely to do so by the end of the year. Cambodia HARVEST’s
support for the rice mills focuses on improving processing and postharvest handling
through co-investments in color sorters, mechanical dryers, and improved storage.

o Input distributors: Three large agricultural input distributors have established a total of
249 vegetable and rice demonstration sites that are improving the skills and knowledge
of farmers. In addition, one of the distributors is demonstrating mechanized techniques
for no-tillage rice seeding on a pilot basis, while two of the distributors are developing
production programs for melons and other high-value crops aimed at tourists and
middle-income Cambodians. The partnerships with Asea Agri Group, Asia Irrigation,
and Prum Bunthai Enterprises are increasing retail input supplier and vegetable farmer
incomes by improving access to advanced technologies and agronomic advice,
especially in the area of drip irrigation and use of soluble fertilizers.
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o Fish hatchery: Ratha Hatchery in Siem Reap has completed construction of new facilities
and has begun producing fingerlings. With $114,000 worth of new equipment and
ponds, the hatchery will be able to produce 400,000 fingerlings per year, a 1,281
percent increase over its previous levels. This will provide seed stock for aquaculture
farmers to grow at least 364 fish crop cycles, a 1,348 percent increase over baseline.
The hatchery has undertaken tilapia spawning, with fingerlings expected to be ready for
sale to farmers in August 2015.

Rice seed cooperatives benefit from storage facilities. Three rice seed cooperatives
continued to benefit from storage facilities built with support from Cambodia HARVEST’s
technology fund. The 45-ton facilities allow 344 member farmers to store their rice and sell it
in the months following a harvest, when prices are higher and market conditions more
favorable. During the current growing season, the farmers have made $44,875 in sales, an
increase of 322 percent over the previous season, a gain attributable almost exclusively to the
new storage facilities. The cooperatives stored 102 tons of rice this season, nearly triple what
they were able to store during the previous season.

Value of Incremental Sales Increased at Farm and Small- and Medium-Enterprise
Level

Value of incremental sales increased at the farm and enterprise level. Program
horticulture, rice, and aquaculture clients saw incremental sales increase by $1 million this
quarter, bringing the total value of incremental sales increases to date to $23.1 million, 83
percent of the total program target of $28 million. To date, rice farmers have experienced
incremental sales increases of $16.5 million, horticulture farmers $5.7 million, and
aquaculture farmers $906,650.

Agribusinesses increase incremental sales. Agricultural input suppliers and small- and
medium-sized rice mills reported incremental sales increases of $817,600 this quarter,
bringing the total amount to date to $13.4 million, |12 percent of the total program target of
$12 million. The program’s 505 client input suppliers have increased their revenues by 63
percent over baseline. Cambodia HARVEST is helping input suppliers improve the quality of
goods and services available to local farmers and increase the incomes of families running
these microenterprises. This quarter, client input suppliers made a range of improvements,
with |5 of the shops installing horticulture demonstration plots in order to better educate
their customers on their products and agricultural techniques.

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE

INCREASED

The program is working to enhance the enabling environment for sustainable resource
management; improve environmental monitoring and management; and increase the economic
benefits of natural resource management and conservation.

Enabling Environment for Sustainable Resource Management Enhanced

Community forests graduate and implement a range of activities. Sixteen
community forests graduated from the program this quarter. In order to graduate, the
communities completed a full package of technical assistance, including training on forest
management plan development, boundary demarcation, and institutional strengthening toward
completing the | |-step legalization process. In addition, the program’s 30 community forests
undertook a number of activities this quarter:
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o Sustainable harvesting practices: The
program’s 30 partner community
forests have completed a training
program on silviculture  and
sustainable  harvesting of forest
resources, the first time such
techniques have been introduced on a
large scale in Cambodia. Eleven of
these communities with significant
forest resources began generating
income from the harvesting of
wooden poles and firewood this
quarter. This activity will generate
projected revenues of between $400
and $600 per hectare, with sales
expected to be realized in the coming

BER ) s N
Photo by Cambodia HARVEST

Members of Prongil Community Forest in Pursat
conduct an inventory training exercise. All 30 of the
community forests supported by Cambodia HARVEST
have reached at least step seven of || in the process

quarter. The communities will invest of receiving legal recognition by the Forestry
this money in improved forest Administration.
management and patrolling activities.

o Registration process: All 30 community forests supported by Cambodia HARVEST have
now reached at least step seven of || in the process of receiving official legal
recognition by the Forestry Administration, a critical milestone for these communities.
In addition to legal and registration support, Cambodia HARVEST has provided
technical assistance on forest fire management and risk reduction, global climate
change, silviculture, and sustainable forest management. Reaching step seven is
important because it gives the communities recognition of tenure at the national
governmental level, allowing them to develop forest management plans, which is
necessary for the commercialization of their forest resources.

o Reforestation planting: Six partner community forests that recently created |5-year
management plans have begun preparing for plantings of commercial species. Sales of
the species will fund the forestry monitoring and protection activities of these
communities and will benefit |,180 member households. In total, 33.5 hectares of
degraded land were prepared for reforestation: 7.5 hectares with 3,000 seedlings of
luxury tree species and 26 hectares with 10,400 seedlings of non-timber forest
species. In coordination with the Forestry Administration, Cambodia HARVEST
introduced new preparation techniques that will improve soil quality and the chances
that these trees will survive.

= National event highlights non-timber forest sector. Cambodia HARVEST helped
coordinate the country’s first national forum on community-based non-timber forest product
enterprises, generating significant interest in the nascent sector. The two-day event featured
50 enterprises from four value chains (bamboo, rattan, honey, and resin) and also showcased
Cambodia HARVEST’s enterprise development in bamboo and rattan sectors. Cambodia
HARVEST presented on the program’s non-timber forest product business model, which has
improved the profitability of bamboo and rattan producer groups by 535 percent. Participants
analyzed the policy challenges that currently hinder growth in the sector, and the program
will present recommendations to overcome these at the next technical working group on
forestry and reform in July.
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Community fisheries improve habitat and protection. The program’s community
fisheries made improvements this quarter designed to enhance fish spawning habitat and
strengthen the protection of sanctuary areas. Four community fisheries in Siem Reap and
Kampong Thom installed new boundary poles to demarcate fishing sanctuaries and placed
tree stumps in strategic locations to improve aquatic habitats. In addition, 10 community
fisheries installed conservation signboards designed to raise awareness about the importance

of habitat protection.

Environmental Monitoring and Management Improved

Government adopts important biodiversity policies. With significant support from
Cambodia HARVEST, the government has adopted two new policy documents that will
strengthen the country’s capacity to protect and manage its globally significant biodiversity:

o National Biodiversity Strategy and Action Plan: This policy sets out a country-wide

approach to biodiversity that will ensure all government entities are working
collaboratively to achieve agreed-upon goals. The document will ensure sustainable use
of biological resources is a key part of the national decision-making process, including
through all sectors of the national economy and policy-making framework. Cambodia is
now among the first countries in the world to have such a policy, which is a
requirement of signatories of the UN Convention on Biological Diversity.

National Biodiversity Status Report: This document provides a snapshot of the state of
biodiversity in Cambodia for the first time since 2001. Cambodia HARVEST
consultants helped build an index of what is and is not known about biodiversity in
Cambodia across all taxa: mammals, birds, reptiles, amphibians, invertebrates, fish,
mollusks, and crustaceans. The document formed the basis of the National Biodiversity
Strategy and Action Plan and will be available publicly on the Ministry of Environment

website.

Camera traps assist in monitoring of |

endangered species. In close
coordination with the Forestry
Administration and NGO  partners,
Cambodia HARVEST initiated the first large-
scale biodiversity monitoring program for
the 402,000-hectare Central Cardamoms
Protected Forest. Using 37 camera traps,
the initiative will record globally vulnerable
and endangered large mammals such as the
Asian elephant, clouded leopard, and gaur,
which are too elusive to monitor by direct
observation. Training provided by the
program is enabling forest rangers to
implement biodiversity monitoring using
new technologies such as camera traps to
better understand and protect the site’s
globally significant biodiversity. Initial results

.....

Photo by Cambodia HARVEST

An Asian elephant photographed by camera trap in the
Central Cardamoms Protected Forest. Camera traps
are helping rangers better understand and protect the
site’s globally significant biodiversity. The national
population is thought to be 400-600 individuals.

are expected in August 2015 and will form the basis of long-term biodiversity monitoring at
the Central Cardamoms Protected Forest, a framework for which will be included in the new
five-year management plan for the site, which Cambodia HARVEST is also supporting.
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* Woatershed management committees receive government recognition. This
quarter, the Cambodian government officially recognized the last of six watershed
management committees established by Cambodia HARVEST. Watershed management
committees are inter-agency government institutions that work to improve natural resource
management, reduce climate change vulnerability, and conserve biodiversity. In total, the
committees have brought 813,968 hectares of land of biological significance under improved
management. All of the committees established by Cambodia HARVEST have developed
watershed management plans of action that will be integrated into local district and commune
development plans in the coming quarter. The plans will integrate watershed management
priorities into government planning and will enable better allocation and leverage of
government funds to improve catchment management in the Tonle Sap basin.

* Program increases land under improved natural resource management. Working
with government and community partners, Cambodia HARVEST has to date brought .2
million hectares of land under improved management, 126 percent of the total program
target of 956,000 hectares. The map below shows the program’s natural resource
management and biodiversity coverage areas in activities associated with watershed and
protected area management and community forests.

/’ Cambodia HARVEST - NRM & Biodiversity Coverage Areas

( Community Foresty
et Community Fishery
& VZ7] Prex Tosi Conservation Ares
V7] Watershed Management Districts
: Tosle Ssp Lake
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[ Proviace Bomdaiiés

Cardamo ecked Fore gt
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Area (Ha)
Protected Areas 2 423,000

Watershed Management Districts 6 813,968

Community Forestry 32 11,939

~|Community Fishery 15 40,222

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY &
CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and
private sector networks; enhance the capacity for adaptive research and extension; and establish
the capacity for climate adaptation and mitigation.
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Capacity of Producer Groups and Private Sector Networks Increased

= Farmers access affordable loans from partner microfinance institutions. With
program assistance, 317 farmers and agribusinesses received loans worth $375,000 this
quarter. To date, 12,578 farmers have received loans worth $11.4 million, and 99
agribusinesses have received loans worth $1.4 million. Lack of access to credit hinders
productivity in rural areas, impeding economic growth and food security. The following table
breaks down by sector and farmer type the total $11.4 million in credit received.

Number of Total Value of

Average Size of

Demonstration Clients and

Beneficiary Types Borrowers Loan Loans (Million)

Household Vegetable Plots 2,513 $565 $1.42
Commercial Horticulture Plots 1,402 $1,291 $1.81
Fish Ponds 743 $1,171 $0.87
Rice 7,920 $923 $7.31
Total Number of Farmers Receiving Loans 12,578 $907 $11.41
Total Number of Agribusinesses Receiving Loans 99 $14,141 $1.40
Total. Number Of Farmers And Agribusinesses 12,677 N/A $12.81
Receiving Loans

Capacity for Adaptive Research and Extension Enhanced

* Provincial agriculture officials take part in exchange visit. As part of the program’s
ongoing extension training course for four
provincial departments of agriculture,
participating officials took part in an
exposure visit to Pursat, the third of four
planned quarterly exchange Vvisits. The
program is training 27 provincial- and
district-level agriculture officials to improve
their ability to provide extension services to
farmers.

Capacity for Climate Adaptation and
Mitigation Established

* Mobile campaign reaches forest
communities. The program completed a

* Photo by Cambodia HARVEST

Children attend a mobile media campaign event. In

mobile media campaign that delivered global
climate change and biodiversity conservation
messaging to 32 community forestry groups,

total, 5,870 participants from 32 community forests
attended the events, which educated villagers about
global climate change and forestry conservation.

reaching a total of 5,870 participants. These

communities are in remote areas and were not exposed to the national broadcast media
campaign conducted by the program last year. As part of the campaign, pickup trucks traveled
to villages and set up portable cinemas that screened excerpts from short films and TV spots
with climate change and biodiversity conservation themes. In addition, the mobile team
disseminated posters and leaflets with similar themes.

Operations Support

= Regional USAID project observes Cambodia HARVEST data systems. The USAID-
funded Strengthening Partnerships, Results, and Innovations in Nutrition Globally (SPRING)
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project conducted a 10-day field observation of Cambodia HARVEST’s M&E and data
collection methods. The objective of the research is to evaluate two value chain commodities
— fish and long bean — to measure the percentage of total production reserved for home
consumption by beneficiary producers. Cambodia, Bangladesh, and Malawi are the focus
countries in this assessment.

= High-profile delegations tour program sites. Cambodia HARVEST hosted four high-
profile site visits by Cambodian and US government officials. Field tours showcased program
successes in agriculture, forestry, aquaculture, and nutrition:

o The Office of the Council of Ministers and USAID Mission representatives toured field
activities in Pursat, Battambang, and Siem Reap. The delegation observed the work the
program is doing to improve natural resource management of community forests and
fisheries, as well as activities that are strengthening the commercial horticulture,
aquaculture, and rice value chains.

o Officials from the national and provincial levels of the Forestry Administration visited
Pneas and Banan community forests in Battambang to observe silviculture and
reforestation activities.

o Charles North, USAID’s senior deputy assistant administrator for the Energy
Environment Education Bureau, visited community forest, aquaculture, and commercial
horticulture producer group activities in Siem Reap.

o Susan Markham, USAID’s senior coordinator for gender equality and women’s
empowerment, visited horticulture producers and nutrition activities that are
benefitting women.
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3. ACTIVITIES PLANNED FOR NEXT QUARTER

Food Availability Increased

Continue wet-season rice activities for 1,500 clients, including 240 demonstration sites.
Conduct postharvest training for 30 rice mill operators.

Begin new horticulture extension training program for 20 provincial department of
agriculture officials from four target provinces.

Form 10 new commercial horticulture producer/marketing groups.
Graduate 2,000 horticulture and 200 aquaculture clients.
Hold GIZ/Cambodia HARVEST workshop in Siem Reap for biological control products.

Support USAID-funded AVRDC workshop on seed package dissemination targeting
malnutrition.

Implement training on two new technologies, fish hauling tanks and fish grading screens, for
all hatchery clients.

Organize workshop for hatchery clients on producing male tilapia.

Provide refresher training on farm planning and budgeting for hatchery clients to improve
their marketing strength.

Complete marketing survey of wild-capture fish value chain.

Begin forming aquaculture producer groups.

Increased Food Access through Rural Income Diversification

Implement eight-month contract extension for mobile kitchens, with deployment to 500 new
villages in three provinces.

Natural Resource Management and Resilience to Climate Change

Complete the final phase of reforestation of 33.5 hectares of degraded community forestry.
Complete forest fire prevention awareness materials for 10 communities.

Begin development of benefit-sharing mechanism and silviculture guidelines for Forestry
Administration.

Begin drafting new five-year management plan for Central Cardamoms Protected Forest, in
coordination with the Forestry Administration and NGO partners.

Complete first phase of new biodiversity monitoring program at Central Cardamoms
Protected Forest.

Complete watershed management program with integration of management plans of action
from six districts into local government development and investment plans.

Conduct natural resource management follow-up survey.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate
Change

Implement mobile awareness campaign on global climate change and fisheries conservation in
|5 community fisheries.

Organize three-day field trip for 60 aquaculture students and faculty from three universities.

20
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ANNEX |: YEAR FIVE PERFORMANCE WORK PLAN

a ear 4 ear 5 (Oct 2014 0 e Oct 20 0 Progre 0 as o e 30, 20
OTA
Q Q Q Q4 Q Q Q alance
A Descriptio D o Date o Date
ge a 0 a om LOP omme
oP ge
De a e De arge
1 Agriculture (Crops) Program
11 Developr_ngnt and pr_oductlon of_ technical manuals and 75 75 75 Done 75 75 0
other training materials for agriculture (crops)
111 Rice 10 10 10 Done 10 10 0
11.2 Horticulture 23 18, 18 Done 18 18, 0
113 Postharvest 6 5 5 Done 5 5 0
114 Inputs and agriculture practices 36 42 42 Done 42 42 0
12 Identify and form farmer groups (lead clients and
) clients)
1.2.1 Rice iciaries signed up 32,000 40,645 40,645 ++ 40,645 40,833 -188
1.2.2 Lead clients (demonstration sites) active 15,000 13,359 2,310 2,310 15,669 ++ 15,669 15,814 -145| Activities completed.
1.2.2.1  |Rice demonstration sites (certified seed, GAPs, etc.) 3,000 3,580 3,580 ++ 3,580 3,661 -81
1.2.2.2 _|Commercial horticulture demonstration sites 2,000 2,089 2,089 Done 2,089 2,089 0
1.2.2.3 Home garden demonstration sites 10,000 7,690 2,310 2,310 10,000 ++ 10,000 10,064 -64| Activity completed.
123 Graduated clients 5,810 5,877 2,724 2,724 3,201 2,300 5,501 14,102 + 8,601 9,552 4,550
1231 Rice 760 498 2,724 2,724 3,222 X 3,222 3,054 168| Target to be met by LOP.
1232 Commercial horticulture 850 895 985 985 1,880 + 895 1,344 536
1.233 Home garden 4,200 4,484 2,216 2,300 4,516 9,000 + 4,484 5,154 3,846
124 Forestry community horticulture -
1.2.4.1  |Forestry community horticulture demonstration sites 15 17 17 Done 17 17 0
1.2.4.2 Forestry community horticulture client 300 350 350 Done 350 350 0
Ealte e et Gormet s et v
125 P 9 ag " R - 210 27 27 Done 27 27 0|more participants. This activity will be
volunteers as program clients (in coordination with .
" revised next quarter.
relevant government agencies)
126 Scaling up activities 4,500 922 1,078 1,078 2,000 ++ 2,000 2,140 -140
1261 E:;?'%eazl)al horticulture demonstration sites (vegetable 3,000 922 1,078 1,078 2,000 - 2,000 2.140 140 Activities completed.
1.2.6.2 |Hectares of commercial staple crop produced 1,500 - 500 500 500 = - - 500 Tz_arget of 500 hectare_s based on
alliance partners planting program
Demonstrate new technologies (Technology Fund
13 e N
procurement and distribution for client farms)
Increase adoption of new/improved technologies within target
131 communities (e.g. drip irrigation, raised bed, trellis netting, 26 27 27 Done 27 27 0
etc.)
1.3.2 Fruit tree seedlings (2 seedlings per home garden client) 13,976 10,517 10,517 Done 10,517 10,517 0
1.3.3 Commercial drip irrigation systems 1,300 2,056 100 200 400 700 2,756 ++ 2,756 4,074 -1,318|Activities completed.
134 Low cost home garden drip irrigation systems 6,350 5,084 100 200 216 516 5,600 X 5,600 5,534 66|Activities completed.
135 Drip irrigation systems at school gardens 104 144 144 Done 144 144 0
136 Health centers assisted 63 63! 63 Done 63 63! 0
14 [Small-Scale Infrastructure Investments e
141 Redesign and rehabilitation of existing canal irrigation 3 3 3 Done 3 3 o
systems
15  |Extension visits to demonstration farms (by program 174621 |  228926| 18000| 18000| 18000| 20379| 74379| 9000 8000 695| 17,695 321,000 ++ 282,926 |  442,525|  -121,525|LOP target reached, on-going.
agronomists and trained alliance partners)
16 Group training on demonstration farms (by program 504,496 616,114| 25000| 25000| 27,752| 27,752| 105504 8,000 6,000 382| 14,382 736,000 + 693,866 | 722,876 13,124
agronomists and trained alliance partners)
17 Participants in village-level community field days (by 120,857 154226 12,000| 12,000| 11,072| 11,071| 46,143 6,000 5,000 631| 11,631 212,000 + 189,208 189,803 22,197
program agronomists and trained alliance partners)
1.8 Farm chemical safety training (participants) 58,402 67,454 6,198 6,800 6,800 6,800 26,598 3,000 2,000 948 5,948 100,000 + 87,252 94,182 5,818
19 |USAID CRSP Integrated Pest Management activity - rrrrrr 7
Plant diagnostic training activities for universities, Trainings will be added if AVRDC or
1.9.1 N ' 2 2 1 1 1 1 4 X 3 2 2|IPM innovation lab has activities by
government, and private sector, LoP
192 l'lri::l(;derma evaluations on selected commercial horticulture 23 23 43 Done 43 23 o
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e as of Year 4 ea 0 014 - Sep 20 ea Oct 20 0 Progre onitor (as o e 30, 20

A De 0 Q Q Q Q4 Q Q Q P D o Date o Date SEIEULEL
e Actua ota 0 om LOP omme
oP ge Actua
Oct-De an-Ma A e Oct-D an-Ma A arge
2 Aquaculture & Fisheries Program
21 Develnpmgnt and prgducnon of technical mar.malsvand 16 16 16 Done 16 16 o
other training materials for aquaculture and fisheries
Increase adoption of new/improved technologies within
22 target communities (e.g. improved cages, O, meters, pH 16 16 16 Done 16 16 0
testing, etc.)
23 |Aquaculture Program e e |
i 1t of low- and medium input aquaculture
231 demonstration ponds with lead clients (Low input in 600 632 632 bone 632 632 0
conjunction with home gardens) 1,200 1,353 1,353 Done 1,353 1,353 0
232 i 1t of household based hatchery clients 15 15 15 Done 15 15 0
233 i 1t of Med-sized Commercial hatcheries 2 1 1 Done 1 1 0
TA Extension Visits/Group Trainings on demonstration
234 aquaculture ponds (by program technicians and trained 25,629 31,952 2,315 2,315 2,315 2,103 9,048 20 20 40 41,040 ++ 38,897 42277 -1,237
alliance partners) LOP target reached, on-going.
235  |Paticipants at TA Extension Visits/Group Trainings on 73,971 90,683 4480 4480 4480 | 3877| 17317 20 20 40 108,040 ++ 104123 | 109,102 -1,062
demonstration aquaculture ponds
236 Village-level Field Day Training Events 1,635 1,763 100 133 150 150 533 2 2 4 2,300 + 2,146 2,172 128
237 Participants in village-level Field Day Training Events 46,452 46,617 3,670 3,670 3,670 3,885 14,895 20 20 40 61,552 + 57,627 57,791 3,761
238 Technical i to Fisheries Admini ion on defined 3 2 1 1 3 _ 5 2 Activity completed, no additional
- priority initiatives (specific initiatives to be determined) - request by FiA.
Development of "Cambodia Inland Fish farmers' Input
239 suppllers Guldg [tovl!-nprvove the accessibility of ;quagulture 1 1 1 Done 1 1 o
inputs through identification of local producers (fingerlings)
and importers (feed, equipment)]
2310 |Technical Assistance to the University of Battambang on 3 2 2 Done 2 2 0

defined aquaculture priority initiative (Specific initiatives TBD)

24 |Fisheries Program - r—— 1

Establishment of Demo sites with Community Fisheries (CFi)

241 Partner Clients (Refuge Ponds, Cage Culture, etc.)

2411 Community Refuge Ponds/Fish Sanctuary 15 15 15 Done 15 15 0

2412 Cage culture demo sites with lead clients in floating villages 33 36 36 Done 36 36 0

on Tonle Sap

2.4.1.3 |Development of refuge pond/fish sanctuary action plan 15 15 15 Done 15 15 0
24.2 Extension Visits to CFi lead clients/demonstration sites 2,400 3,743 150 150 150 100 550 10 10 4,303 + 4,193 4,302 1
243 Conduct »C_unservatlon Field Training Events w/ target CFi 317 363 12 12 12 12 48 2 2 213 - 399 424 11

communities
Participants in technical assistance and training events on LOP target reached, on-going.
24.4 sustainable fisheries (communities to receive effective 24,919 24,311 12 12 12 12 48 5 5 24,364 ++ 24,347 25,520 -1,156
community-based management training)
2.45 Facilitate CFi Congress meetings at target CFis 12 12 1 1 1 & 15 + 14 15 0
2.4.6 Fish Sanctuary and/or Refuge Pond watch towers 9 6 6 Done 6 6 0
3 NRM, Environment and Climate Change
31 Global Climate Change
311 Design a spatial database (geo-located digital photographs, 1 1 1 Done 1 1 o
land use survey forms, forest and soil survey databases, etc.)
Develop a REDD+ Feasibility Study for the Central
812 Cardamoms Protected Forest (CCPF) : : : bone : 1 °
3121 Confiuc! Oppoftunlty Cost Analysis of competing land uses 1 1 1 Done 1 1 o
(socio-economic as t) for CCPF
Analysis of Human Disturbance over time (roads,

3122 settlements, etc.) in the CCPF : : : Done : ! 0
3.1.3 Field-based forest carbon inventory training for Government 1 1 1 Done 1 1 0
314 Translation of key GCC/REDD documents from English to 1 1 1 Done 1 1 o

Khmer
3.5 [Local Capacity Development in GCC O ! o ) N
3151 gz\géopmem and delivery of GCC/REDD/PES courses at 1 1 1 Done 1 1 o
3152 Development and delivery of Remote Sensing and GIS 1 1 1 Done 1 1 o

courses for REDD analysis at RUA
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Activity Description

Development and delivery of 3-day officially recognized

Cumulative as of Year 4

Target

Actual

QL

Oct-Dec

Year 5 (Oct 2014 - Sep 2015,

Q2

NELRIETS

Q3

Apr-Jun

Q4

Jul-Sep

Year 6 (Oct 2015 - Jun 2016)

Q1L Q Q3

Oct-Dec | Jan-Mar | Apr-Jun

TOTAL
EXPECTED

LOP

Status

Progress Monitor (as of June 30, 2015

To Date
Target

To Date
Actual

Balance
from LOP
target

Comments

community based management trainin:

3.1.5.3 |training courses on GCC/REDD for national government 20 35 35 Done 35 35 0
counterparts (in conjunction with RUPP)
3154 ?I'ramlr_lg for local govern}ment (commune‘ai\nd »dlStI'ICL 65 65 65 Done 65 65 0
including PA staff) on climate change, mitigation
3155 Certified Training of FA Staff in GIS and Remote Sensing 5 5 5 Done 5 5 o
Software
Custom training of FA staff in land cover mapping
3.1.5.6 methodology/REDD 10 10 10 Done 10 10 0
32 |NRM/Biodiversity Conservation e e |
321 1t of Lead Client Demo sites on NTFPs (bamboo, 83 87 87 i 87 88 = Activities completed
- rattan, water hyacinth) 466 491 491 ++ 491 581 -90 P :
302 Establls.hment of bamboo and rattan commercial plantings 16 16 16 Done 16 16 0
demo sites
3.2.3 Bamboo and Rattan enriched planting (hectares) 50 60 50 50 110 X 110 99 12 qILOaz;:irget to be completed next
3.24 Pilot bamboo charcoal briquetting technology 2 2 2 2 Done 2 2 0
325 Estab!lshmem of province-based NTFP producer 3 > 5 Done > 2 o
organizations
TA Extension Visits and/or Group Training at NRM
3.2.6 demonstration sites (by program technicians and trained 12,749 16,831 1,000 1,000 1,000 278 3,278 291 291 20,400 X 19,831 18,891 1,509
alliance partners)
327 z:"m'ucg’:t:‘;:;: ;feSE“e”S"’” Visits/Group Trainings on NRM 79,060 04553  5000| 5000 5000 1,701 16,701 1746| 1,746 113,000 x 100553 | 107,308 5,692|Targets to be met by LOP.
3.2.8 Village-level Field Day Training Events 1,085 1,258 64 60 60 20 204 48 48 1,510 X 1,442 1,405 105
329  [Participants in village-level community field day events 32771 38957 3250 3250| 3250| 1153| 10,908 1440 1,440 51,300 X 48,707 46,343 4,957

3.2.10.1 |Tree nurseries 7 7 7 Done 7 7 0
3.2.10.2 |Wood lots and Agro-forestry areas 24 24 24 Done 24 24 0
3.2.11 Provide Technical Support to CF
3.2.11.1 _|Silviculture training to CFs 15 - 15 15 30 30 Done 30 30 0
3.2.11.2 |CF registration/inventory/mgmt. plan TA support 32 32 32 Done 32 32 0
3.2.11.3 |Pilot commercial activities in target CF's 6 - 3 5 10 10 Done 10 10 0
. 31 30.5 31 Done 31 31 0
3.2.11.4 |Implement Forest Restoration (dry land/flooded areas) 97 97 97 Done 97 97 0
3.2.12  |Technical support to RGC on PA Mgmt. 423,000 423,000 423,000 Done 423,000 423,000 0
3213 Establishment of District-level watershed management 6 4 2 2 6 Done 6 6 LOP target met, committee activities
- committees on-going.
4 Social Inclusion & Nutrition Program
4.1 Mainstream social inclusion target groups into all
program activities
4.1.1 Total poor clients as a percentage of total clients 35% 19%| 25% 25% 25% 25% 25% 25% ++ 25% 26% -1%|, OP targets reached. no new
4.1.2 Extreme poor clients as a percentage of total clients 15% 8%| 10% 10% 10% 10% 10% 10% ++ 10% 11%| 1% - ] gets clients' only trainin
4.1.3 _ |Average poor clients as a percentage of total clients 20%) 11%|  15% 15% 15% 15% 15% 15% r 15% 16% 1% “:‘r'l:‘c’l ! a‘;‘;“:{')‘ be counte dy 9
4.1.4 Women clients as a percentage of total clients 50%) 54%| 50% 50% 50% 50% 50% 50% ++ 50%) 54%) -4%)" P )
415  |Youth clients as a percentage of total clients 30%) 20%|  30% 30% 30% 30% 30% 30% X 30%) 20%) 109| 2rget will not be met due to less
outh attendants in the program.
42 Design and implement specific projects and activities
) for target social inclusion groups
421 Operation & Maintenance training for mechanized farm
- machinery
4.2.1.1 Village-based training 15,403 11,403 11,403 Done 11,403 11,403 0
4.2.1.2 |Center-based training 60 133 133 Done 133 133 0
4.2.1.3 |Village-based/mobile rice millers 600 1,070 400 1,470 + 1,070 1,203 267
422 Women's fish processing project 400 593 593 Done 593 593 0
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Cumulative as of Year 4 Year 5 (Oct 2014 - Sep 2015 Year 6 (Oct 2015 - Jun 2016) Progress Monitor (as of June 30,
TOTAL
Activity Description @ @ Qs Qs o = = EXPECTED ToDate | ToDate | LCalance
Target Actual Lop Status Target Actual from LOP Comments
Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep Oct-Dec | Jan-Mar | Apr-Jun g target
4.2.3 Financial literacy training 10,692 25,268 3,508 28,776 ++ 25,268 62,111 -33,335
423.1 Food Security Nutrition Groups 4,000 6,044 6,044 ++ 6,044 23,025 -16,981
4232 Horticulture component 3,300 12,927 3,000 15,927 ++ 12,927 23,486 -7,559
4.2.3.3 |Rice component 1,050 2,432 200 2,632 ++ 2,432 7,684 -5,052
completed.

4.2.3.4  |Aquaculture & fisheries component 400 1,781 100 1,881 ++ 1,781 4,811 -2,930
4235 Input supliers & hatcheries 1,450 1,417 33 50 83 1,500 ++ 1,500 2,117 -617
4236 Forestry component (including NTFP) 342 548 58 606 ++ 548 708 -102
4.2.3.7 |Women fish processors 150 119 60 71 131 250 ++ 250 280 -30
4.2.4 Savings-led microfinance

4.24.1 |Savings funds established 80 147 147 Done 147 147 0
4242 Members received training/mentoring 1,200 2,440 2,440 Done 2,440 2,440 0

Activity cancelled, associated funds
diverted to nutrition activities.

43 |Nutrition e e e e )

Family nutrition education delivered at household and

425 Mushroom growing 500 - 200 200 400 400 | Cancelled - - -

431 N
community levels
43.1.1 Training participants under home garden demonstration sites 53,000 59,379 59,379 ++ 59,379 67,361 -7,982 LOP targets reached, on-going
4.3.1.2 |Training FNSG participants 11,500 34,065 10,000 10,000 6,000 6,000 32,000 6,000 6,000 72,065 ++ 60,065 91,112 -19,047
4313 ;rt:'sn'"g participants besides home garden demonstration 118456 |  166412| 10,000| 10,000 10,000| 9,544| 39544 205,956 + 196412 | 204,593 1,363
4.3.1.4 _ |Training participants under mobile kitchen project 52,000 77,477 10,000 10,000 10,000 8,000 38,000 2,000 2,000 117,477 ++ 107,477 121,767 -4,290|LOP targets reached, on-going
432 Community initiatives to increase knowledge and improve
- behavior related to food security and nutrition
4.3.2.1 |Community based nutrition activiti
4.3.2.1.1 |Number of health centers participating 63 63 63 Done 63 63 0
4.3.2.1.2  |Number of HC staff participati 300 350 25 25 50 400 ++ 400 510 -110|Activity completed.
4.3.2.1.3 _|Number of schools participating 130 144 144 Done 144 144 ]
4.3.2.1.4 |Number of students participating 17,373 19,565 1,000 1,000 627 2,627 22,192 ++ 22,192 23,268 -1,076 | Activity completed.
4.3.2.2  |Awareness training for commune councils 361 296 40 40 40 34 154 450 + 416 423’ 27
433 Nutritional analyses <_Jf traditional foods including dietary 1 1 1 Done 1 1 0
surveys of sample client households
44 [Wide-Scale Awareness and Social Marketing O ! ) I

Design and deliver technical, public awareness and training
modules for use at district, commune and community levels
4.4.1 that focus on a) dissemination of technical information, and 20 24 24 Done 24 24 0
b) HARVEST issues such as environment, climate change
and food security/nutrition

Design and deliver technical modules and short-term training
courses for use to develop capacity of local NGOs,

442 government agencies and other partners that focus on 25 30 30 Done 30 30 0
selected HARVEST issues (e.g., gender & social inclusion,
family nutrition, CCA, technical agriculture)

Develop and deliver social marketing and behavior change Funds associated with this activity
programing using TV, radio and other media to reach general was diverted to food security and
public audience on issues that compliment HARVEST work in nutrition groups, so the activity was
agriculture, fisheries, NRM, nutrition, etc. done.

443
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5 Capacity - BDS Providers
51 NGOs & CBO Alliance Partners (USAID FORWARD
) Initiative)
Selection of NGO & CBO Partners to provide extension and
5.1.1 other services to program’s target communities (covering 26 30 30 ++ 30 32 -2|Activity completed.
agriculture crops, aquaculture, fisheries, forestry/NRM)
5.1.2 |Capacity Buiding of CBO/NGO Partners -y
Development of improved financial, accounting, procurement
systems, including improved staff capabilities (and " . . . . .
5121 u)rllderstanding of EEJSC? procurement Fegulation(s for future On-going On-going Cloond On-going | On-going On-going N/A
direct contracting with USAID)
5.1.2.2 zeo\;ei(lgﬁ:-lge:‘ngfel\r:;ﬁ::‘(izi systems and staff capabilities in On-going On-going On-going On-going On-going On-going| N/A|
5123 Ezzgg;a;iu:w;g O:ONg?n ftlee(l:?"?iiis::;taﬂ (through mentor On-going On-going On-going On-going On-going On-going N/A
Input supplier enhancement and training programs
5.2 400 400 20 20 20 60 460 ++ 460 505 -45
521 |rechnical skills training (agronomy, postharvest, chemical 1,600 1,502 30 20 20 70 1,662 ++ 1,662 1,787 125
safety, biologicals, etc.) to input supplier owners and staff
522 Shqp & inventory upgrade_s (emgnsion of products offergd, 250 271 5 15 10 30 301 - 301 242 41
particularly new technologies being promoted by the project) | .
New services offered (tractor/equipment rentals, seeding, LOP targets reached, on-going
523 N ' ' 128 127 2 5 5 5 17 144 ++ 139 181 -37
seedlings, etc.)
Expanded relationships with national and provincial input
5.2.4 supply chains as well as selected international companies in 100 124 2 5 &} 2 14 2 4 142 ++ 136 179 -37
Cambodia
525 Demonstralion plots installed at input supply locations (with 105 123 1 1 124 - 124 147 23
available land) to promote new technologies and products
22 22 1 1 23 ++ 23 25 -2
5.2.6 Distribution of technical information materials Activities completed.
370,000 408,570 120 120 408,690 ++ 408,690 425,748 -17,058
5.2.7 Improved business skills and partnerships 2,497 2,691 10 20 30 2,721 ++ 2,721 3,349 -628|LOP target reached, on-going
5.3 NRM / value chain micro enterprise BDS training 41 42 10 10 5 25 67 Done 67 67 0
5.4 Seedling nurseries constructed 6 7 3 2 2 7 14 Done 14 14 0
6 Marketing & Market Analysis
6.1 Crop and product-specific market surveys 7 7 7 Done 7 7 0
3 HARVEST and government
Survey market prices and share findings with technicians
6.2.1 . . 247 329 12 12 12 12 48 12 12 389 ++ 365 440 -51
(every week at one major market in town) .
Survey demand from buyers and share findings with Activities "
6.2.2 7 61 127 4 4 4 4 16 4 4 147 ++ 139 161 -14
technicians (every month from three markets/prov.)
Specific market surveys (wider level -- village/market
6.3 structure, market acceptance) and sharing for HARVEST 4 4 4 Done 4 4 0
and government
6.3.1 NTFP market study (rattan and bamboo) 2 2 2 Done 2 2 0
6.3.2 National/regional level market study 5 3 3 Done 3 3 0
. _ One additional market study to be
6.3.3 Other specific market study 6 4 4 = 4 4 0 conducted by 2015.
) markets/buyers for program clients and others
6.4.1 Identify buyers 563 565 5 5 5 15 580 ++ 580 611 -31
6.4  |Linkbuyers and producers through field days, direct individual 1,700 1,596 15 30 15 60 1,656 ++ 1,656 3,163 -1,507|LOP targets reached, on-going
clients and producer groups
6.4.3 Marketing workshop for buyers 14 10 2 4 4 10 20 ++ 20 25 -5
Evaluate and help implement simple market information
6.5 reporting and dissemination methods (e.g. mobile phone
MMS price and buyer opportunities)
6.5.1 Evaluate potential systems and identify partners (government 1 1 1 Done 1 1 0
and others)
Train counterparts, trade associations and government
6.6 staff in market analysis methodologies for agriculture 230 240 20 25 25 20 90 330 ++ 310 348 18|Activity completed.
and other target crops/products

QUARTERLY REPORT #18, APRIL — JUNE 2015



Prepared by Fintrac Inc.

Q4 SOTEE
A De 0 D o Date o Date
e a ota ota a OP omme
OP arge Actua
De a ep De ge
7 Finance & Financial Services
Develop Credit Information Sharing mechanism (CIS) so Activity completed. associated funds
7.1 that farmers have access to various financial products 120 100 &} 5 5 5 20 120 X 115 100 20| .. Y P! L
diverted to marketing workshops.
available in the market (# villages)
72 Train MFI lending staff in agricultural loan analysis and 532 623 10 10 10 10 20 12 12 675 - 653 699 o4l
assessment Activities completed.
7.3 Linking farmers to MFI through agriculture field days 7,158 10,300 200 200 200 200 800 240 240 11,340 ++ 10,900 12,653 -1,313
74 Prudgce financial assessment tools and cash flows for 14 12 1 1 2 14 M 14 12 /_Actlvny cumpleleq, associated funds
all primary target products diverted to marketing workshops.
Assist agribusinesses (mills, NTFP, input suppliers) in
75 developing business plans, feasibility studies, and loan 50 49 1 1 50 Done 50 50 0
applications
Train rice millers in post-harvest management
7.6 machinery operations and maintenance rice standards, 80 32 18 10 10 10 48 80 X 70 32 48| Activity to be completed by 2015.
business plan, business formalization, etc.
77 Evalgate pilot smal_l-scale warehouse receipts program 1 1 1 Done 1 1 o
for rice at community levels
7g  |Train small agribusinesses and commercial horticulture 360 349 60 60 60 71 251 600| 4+ 529 794 -194| Activities completed.
clients on record keeping to increase working capital
7.9 |Private public partnerships r——r—— 1
7.9.1 Universities & development partners 3 4 4 Done 4 4 0
7.9.2 Agri-businesses 10 11 11 Done 11 11 0
5 5 A 8 Sub-activities on policy were
8 Policy, Analytics, and Enabling Environment ey g o
8.1 Lega] aspecls of exporting Cambodian rice produced from 1 1 1 Done 1 1 o
foreign rice seeds
8.2 Sub-decree of Uniform of Seed Inspectors (Khmer) 1 1 1 Done 1 1 0
8.3 National Seed Policy 1 1 1 Done 1 1 0
8.4 National Seed Standards 1 1 1 Done 1 1 0
85 »:::zl MAFF in producing regulations on plant breeders 1 1 1 Done 1 1 0
Assist MAFF to draft joint Prakas on Service Fees for Seed
8.6 Quality Inspection 1 1 1 Done 1 1 0
8.7 Assist MAFF in drafting joint Prakas on Seed Quality R R 1 Done 1 1 o
Inspection
8.8 Prakas on Seed Quality Certification 1 1 1 Done 1 1 0
8.9 Procedure for ensuring the quality of crop varieties and seeds 1 1 1 Done 1 1 0
8.10 Procedure for interim fines and complaints about seed quality 1 1 1 Done 1 1 0
8.11 Assist MAFF in developing policy on agriculture extension - - 1 Done 1 1 0
8.12 Assist relevant government agencies to establish food safety 1 1 1 Done 1 1 o
regulations
8.13 Assist MAFF in registering biological products - - On-going On-going 1| On-going On-going On-going N/A|GIZ and HARVEST activity on-going.
Activity cancelled, FAO is already
8.14 Assist MAFF in developing horticulture strategic plan - - 1| Cancelled - - -|initiating an assessment in this area.
HARVEST may review results.
8.15 Assist MoE (GDANCP) to revise NBSAP — Phase 1 (2013) 1 1 1 Done 1 1 0
Assist MOE (GDANCP) to develop Framework Strategy for
8.16 development of National Protected Areas Strategic 1 1 1 Done 1 1 0
Management Plan
8.17 Assist MoE (GDANCP) to revise NBSAP — Phase 2 (2014) - - 1 1 1 Done 1 1 0
Assist FA to develop benefit sharing mechanisms in . . . .
818 community forest B B iRl 1| On-going | On-going | On-going NIA| activities to be completed in
8.19 [NEW policy] Develop new protected area management plan On-going 1| on-going On-going On-going N/A December 2015.

for central cardamoms protected forest
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Cumulative as of Year 4 Year 5 (Oct 2014 - Sep 2015 Year 6 (Oct 2015 - Jun 2016) Progress Monitor (as of June 30, 2015,

TOTAL
Q1 Q2 [0)] Q4 Balance
Target Actual EXPECTED e aius (I IOIDRER IO BSIENINE o i op Comments

Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep Oct-Dec | Jan-Mar | Apr-Jun et TR Al target

Activity Description

Analytic Cross-Cutting
Conduct a feasibility study and provide recommendations for

8.3.1 N . - 1 1 1 Done 1 1 0
private warehouse receipts systems for rice

8.3.2 Social economic assessments of potential irrigation projects 16 16 16 Done 16 16 o
for certified rice and high value crops

8.3.3 Product costs and profitability analysis 22 22 22 Done 22 22 0

8.4 [National, provincial and local government coordination | A —|
8.4.1 Project level coordination in working on policy and enabling
o environment related activities
Participation at Provincial government Level NGO
Coordination Forums
Coordination with technical line departments (national &
provincial) in target districts -- including regular meetings,
field days and other program events, dissemination of project
communications, extension staff attachments
Coordination at district, commune and village levels --
including regular meetings, field days and other program
events, dissemination of project communications, extension
staff attachments
E Limited Participant Training Program
Development of local participant training programs with
9.1 local universities (including potential field internships 40 43 43 ++ 43 60 -17
with program technicians)

Identification and development of shorter-term
9.2 certificate based programs in critical technical needs 106 170 170 ++ 170 174 -4
areas (local, regional and US)

Identification and development of longer-term (e.g. MSc)
programs in critical technical needs areas (US)

On-going On-going On-going On-going On-going On-going N/A|

8.4.2 On-going On-going On-going On-going On-going On-going N/A|

8.4.3 On-going On-going On-going On-going On-going On-going N/A|

8.4.4 On-going On-going On-going On-going On-going On-going N/A|

Activities completed.

9.3 6 6 6 Done 6 6 0

Identification and development of longer-term (e.g. MSc)

o4 programs in critical technical needs areas (regional}

4 4 4 Done 4 4 0

Identification and development of longer-term
9.5 Cambodian-based programs (e.g. MScs) in critical 66 56 56 Done 56 56 0
technical needs areas (e.g. nutrition, biodiversity}

Limited skills and vocational trainings (youth and poor

9.6 13,000 13,040 13,040 Done 13,040 13,040 0
households)

9.6.1 Community nutrition and saving groups training 5,800 8,484 8,484 Done 8,484 8,484 0
9.6.1.1  |Food security & nutrition groups 4,000 6,044 6,044 Done 6,044 6,044 0
9.6.1.2  |Saving fund groups 1,800 2,440 2,440 Done 2,440 2,440 0

9.6.2 Fish processing (phase 2) 275 287 287 Done 287 287 0
9.6.2.1 Fish processing on poor women on flooded villages 175 229 229 Done 229 229 0
9.6.2.2  |Fish processing - value added aquaculture 100 101 101 Done 101 101 0

9.6.3 Small machinery operational and maintenance training 8,170 8,403 8,403 Done 8,403 8,403 0
963.1 ;ﬁzlrlsmachmew operational and maintenance training - rice 1,170 1,180 1,180 Done 1,180 1,180 o
0632 Sméll machinery operational and maintenance training - 7,000 7.923 7,023 Done 7,023 7,923 o

equipment owners
10 Monitoring & Evaluation
10.1 Performance Monitoring Plan
Indicators reviewed on regular based to meet future . . . . . . .
10.1.1 USAID/W/ETF and USAID/Cambodia guidance and needs On-going On-going On-going On-going - | On-going On-going On-going| N/A|
PIRS finalized for any new indicators and/or adjusted for . . oref oref R . . .

10.1.2 changes in USAID indicator definitions On-going On-going On-going On-going On-going On-going On-going| N/A|

10.1.3 PMP indicator targets reviewed based on resuits; adjusted as On-going On-going On-going On-going - | On-going On-going On-going N/A|

required with USAID approval
102 [Workplan Performance Monitoring . r— - - rr 7@ 1
Workplan Performance Monitoring Plan developed for each
10.2.1 annual workplan (to capture activity deliverables targets, 3 3 1 1 1 1 5 = 4 4 1
including sources, timing, verification, and methodologies)
Collection and compilation of data for activity deliverable
10.2.2 targets; monthly reports to program management (including 25 37 3 3 3 3 12 3 3 6 55 = 46 46 9

quarterly and annual comprehensive reports)
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Cumulative as of Year 4 Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016) Progress Monitor (as of June 30, 2015

TOTAL

Activity Description QL Q2 @ Q4 Q1 Q2 Q3 EXPECTED ToDate | ToDate | Baiance

Target Actual Status from LOP Comments

LOP Target Actual

Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep Oct-Dec | Jan-Mar | Apr-Jun target

CIRIS M&E System Management
Customization of CIRIS M&E system for HARVEST

1031 cators (PMP _and workplan) ! : : Done ! ! 0

10.3.2 ggﬂi[;?ngata collection by project staff for performance On-going On-going On-going On-going - | On-going On-going On-going N/A

1033 |Designof customized CIRIS reports for program 1 1 1 Done 1 1 0
management and field technicians

10.3.4 CIRIS data import tools for alliance partner NGOs 1 1 1 Done 1 1 0
CIRIS data validation (identification of outliers, missing data, . . . . . . .

10.3.5 and field-based validation) 0On-going On-going On-going On-going On-going On-going On-going| N/A|

10.4 Alliance Partner M&E Reporting Systems

All partner alliances include individual M&E plans (tied to

10.4.1 HARVEST higher level indicators, as well as workplan On-going On-going| On-going On-going On-going On-going N/A|
deliverable targets)

10.4.2 Partner alliance staff training in program M&E methodology On-going On-going On-going On-going On-going On-going N/A

1043 Data collection and validation from program alliance partners On-going On-going On-going On-going On-going on-going On-going N/A

(for inclusion in CIRIS and other databases)

105 [Baseline Survey and impact Evaluations -
10.5.1 Baseline Survey

10511 Subcontractor selected and subcontract signed for baseline
survey
Baseline methodology finalized with baseline survey
subcontractor and specialized STTA (including: sample size
10.5.1.2  |and method of calculation; matching criteria for 1 1 1 Done 1 1 0
treatment/control groups; identification of treatment/control
sites to participate in the survey)

1 1 1 Done 1 1 0

10.5.1.3  |Finalization of survey instruments (including field testing) 1 1 1 Done 1 1 0
10.5.1.4 |ldentification of survey respondents 1 1 1 Done 1 1
10.5.1.5 |Baseline survey field data collection 1 1 1 Done 1 1 0
105.1.6 Prepare SPSS shell and ent_er data (with adequate quality 1 1 1 Done 1 1 o
control measures and cleaning data of all errors)
10.5.1.7  |Final baseline survey report (with data) 1 1 1 Done 1 1 0
106 [Other Special M&E Surveys ) ) e O ) ) O
10.6.1 Input supplier sales 10 10 il i 1 il 4 14 = 13 13 1
10.6.2 Performance Monitoring field surveys 11 11 1 1 1 1 4 1 1 2 17 = 14 14 3
10.6.3 Replication Surveys 2 2 1 1 2 4 = 3 3
10.6.4 NRM baseline survey 1 1 1 Done 1 1 0
10.6.5 NRM follow up survey 1 - 1 1 1 = - - 1
10.6.6 Nutrition Survey - - 1 1 1 = - -
10.6.7 Farm machinery survey 1 1 1 X 1 - 1 Activity cancelle_d, .d,ue to other
Ve Were rioritized tc
67 [oiher Reporing [ B ) S s
10.7.1 Quarterly/annual report preparation 15 15 1 1 1 1 4 1 1 1 8} 22 = 18 18 4
10.7.2 Success story production 51 51 4 4 4 4 16 4 4 8 75 X 63 62 13|Target to be met by LOP.
10.7.3 Monthly Project Bulletins 41 41 3 3 3 3 12 3 i 4 57 = 50 50 7
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Status Key
Done Completed

+ Ahead of Schedule

++ Completed/Surpassed

= On Schedule
Cancelled Canselled, see comments column for specific

details

X Behind Schedule

Ongoing To be continued
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ANNEX [I: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015)

0 0 a 0 obile o get Pop 0

Province D o e e o Rice '_' ° R #B ° BD '.._ e ge Populatio PL|%HH P2 | o0
Pursat Bakan Boeng Bat Kandal Bat Kandaol 131 n n 168 761 4% 11% 15%
Pursat Bakan Boeng Bat Kandal Boeng Chhuk 109 n n 136 640 8% 17% 25%
Pursat Bakan Boeng Bat Kandal Doung Chrum 9 224 " " 307 1,491 6% 12% 18%
Pursat Bakan Boeng Bat Kandal Ou 5 162 n n 249 1,138 16% 8% 24%
Pursat Bakan Boeng Bat Kandal Preah Ampil 180 " " 186 877 9% 17% 26%
Pursat Bakan Boeng Bat Kandal 14 135 n n 142 669 7% 13% 20%
Pursat Bakan Boeng Bat Kandal Svay n 99 438 23% 20% 42%
Pursat Bakan Boeng Bat Kandal Svay Chrum 9 114 " " 162 772 5% 19% 24%
Pursat Bakan Boeng Bat Kandal Tram Seh 3 106 1 n n 217 1,437 13% 14% 27%
Pursat Bakan Boeng Bat Kandal Robang Romeas n 314 1,321 2% 5% 7%
Pursat Bakan Boeng Bat Kandal Tuol Thmea n 114 583 6% 20% 26%
Pursat Bakan Boeng Bat Kandal Ruessei Ta Man n 219 1,075 9% 9% 19%
Pursat Bakan Boeng Khnar Boeng Khnar 2 1 2 12 n ™ 436 1,825 10% 12% 22%
Pursat Bakan Boeng Khnar Chamkar Leu 2 n ™ 226 972 13% 23% 36%
Pursat Bakan Boeng Khnar Daeum Chres 9 156 1 n ™ n 216 942 3% 10% 13%
Pursat Bakan Boeng Khnar Khnach Romeas 12 45 n n 219 824 2% 23% 25%
Pursat Bakan Boeng Khnar Krasang Kruo 20 1 n ™ n 265 1,133 9% 12% 22%
Pursat Bakan Boeng Khnar Preah Mlu n 207 876 2% 17% 19%
Pursat Bakan Boeng Khnar Prey Damrei n 209 875 4% 19% 23%
Pursat Bakan Boeng Khnar Prey Phdau n 235 1,055 12% 13% 25%
Pursat Bakan Boeng Khnar Prey Svay 4 46 1 1 27 - - 240 1,084 9% 21% 30%
Pursat Bakan Boeng Khnar Rung n 329 1,682 7% 9% 16%
Pursat Bakan Boeng Khnar Sakar 1 n n 239 1,094 | 14% 17% 31%
Pursat Bakan Boeng Khnar Trach Kraol n 101 469 18% 21% 39%
Pursat Bakan Boeng Khnar Voat Chreae 127 n n 202 885 5% 15% 20%
Pursat Bakan Khnar Totueng Bak Meaek 10 38 184 n ™ n 236 889 8% 15% 23%
Pursat Bakan Khnar Totueng Daeum Roka 4 29 99 ™ . ™ 101 369 5% 20% 25%
Pursat Bakan Khnar Totueng Damnak Thnong 32 22 181 2 n ™ n 213 913 7% 7% 15%
Pursat Bakan Khnar Totueng Kamprak Koun 51 1 . . ™ 126 476 7% 13% 20%
Pursat Bakan Khnar Totueng Kaoh Krabei 45 M . ™ 99 372 11% 12% 23%
Pursat Bakan Khnar Totueng Kaoh Svay 24 106 ™ . ™ 251 1,034 9% 12% 21%
Pursat Bakan Khnar Totueng Kaoh Voat 9 57 n . n 189 975 9% 16% 24%
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Pursat Bakan Khnar Totueng Khnar Totueng 8 37 117 1 n ™ 190 832 % 11% 17%
Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107 n ™ 96 440 5% 19% 24%
Pursat Bakan Khnar Totueng Phteah Sla 13 55 138 n ™ 163 700 % 18% 26%
Pursat Bakan Khnar Totueng Tuol Angkrong 12 43 n ™ 54 226 4% 11% 15%
Pursat Bakan Me Tuek Angkanh n 262 1,070 5% 9% 14%
Pursat Bakan Me Tuek Trang n 220 986 | 15% 13% 21%
Pursat Bakan Me Tuek Ma n 98 396 2% 17% 19%
Pursat Bakan Me Tuek Kdat 3 n 332 1,404| 10% 13% 23%
Pursat Bakan Me Tuek Me Tuek 4 n 181 891 7% % 13%
Pursat Bakan Me Tuek Ou Preal n 227 1,123| 11% 16% 27%
Pursat Bakan Me Tuek Kaoh khsach 8 n 157 625 | No data 9% %
Pursat Bakan Me Tuek Samraong Prey Khiev n 180 838 4% 9% 13%
Pursat Bakan Me Tuek Chen Tay n 341 1,484 7% 11% 18%
Pursat Bakan Me Tuek Ta Mom 23 n 348 1,644 5% % 12%
Pursat Bakan Me Tuek Paolao ™ 183 929 9% 21% 30%
Pursat Bakan Me Tuek Cha Yov n 212 849 4% 11% 15%
Pursat Bakan OuTa Paong Anlong Kray 3 20 99 2 n ™ 223 1,056 11% 23% 34%
Pursat Bakan Ou Ta Paong Bat Kokir Chas 11 23 117 1 n . 162 949 | 13% 17% 31%
Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79 ™ . 323 1271 11% 16% 26%
Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124 n ™ 215 973 5% 27% 31%
Pursat Bakan Ou Ta Paong Chamkar Ou 15 111 1 n . 160 881 | 15% 14% 30%
Pursat Bakan Ou Ta Paong Oknha Moan 15 n 189 940 21% 9% 30%
Pursat Bakan Ou Ta Paong Ou Bat n 89 549 | 12% 14% 26%
Pursat Bakan Ou Ta Paong Ou Ta Paong 31 3 n ™ 301 1,634 16% 19% 34%
Pursat Bakan Ou Ta Paong Phsar Andaet 6 47 108 1 " . 227 1,146 | 14% 19% 32%
Pursat Bakan Ou Ta Paong Prey Krabau n 131 990 14% 15% 29%
Pursat Bakan OuTa Paong Prey Yeang n 64 336 21% 10% 30%
Pursat Bakan OuTa Paong Robaoh Reang 43 124 1 n ™ 211 1,155 12% 20% 32%
Pursat Bakan Ou Ta Paong Pok n 155 700 8% 31% 39%
Pursat Bakan OuTa Paong Sdok Khlouk n 329 1,864| 16% 15% 31%
Pursat Bakan OuTa Paong Srah Mkak 13 4 n ™ 265 1,211 15% 16% 30%
Pursat Bakan OuTa Paong Srah Run 3 n 145 693 7% 18% 25%
Pursat Bakan OuTa Paong Ta Nai n 135 621 14% 15% 30%
Pursat Bakan Ou Ta Paong Tuol Rokeang 6 n 117 559 | 19% 14% 34%
Pursat Bakan Rumlech Damnak Trach 67 1 n 100 389 | 13% 20% 32%
Pursat Bakan Rumlech Kampong Kdei 9 48 n n 115 724 10% 19% 28%
Pursat Bakan Rumlech Kaoh Khcheay 84 n 100 489 [ 20% 11% 31%
Pursat Bakan Rumlech Khvav 4 94 n n 250 937 8% 18% 26%
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Pro ge P1&P
Pursat Bakan Rumlech Lhong 68 n n 74 616 14% 17% 30%
Pursat Bakan Rumlech Pnov 107 n ™ n 135 678 | 14% 10% 24%
Pursat Bakan Rumlech Pralay Rumdeng 31 53 84 1 1 n ™ n 110 503 6% 9% 15%
Pursat Bakan Rumlech Prasat 5 35 139 1 n ™ n 210 977 | 16% 13% 28%
Pursat Bakan Rumlech Rumlech 1 45 95 1 1 1 1 n ™ n 205 896 6% 18% 24%
Pursat Bakan Rumlech Rung Ta Kok 13 38 n ™ n 233 976 | 19% 20% 39%
Pursat Bakan Rumlech Sdok Khla 137 n n 178 798| 15% 16% 31%
Pursat Bakan Rumlech Thmei 64 n n 80 297 3% 29% 32%
Pursat Bakan Snam Preah Andoung Krasang 3 n ™ 323 1,406 | 11% 18% 29%
Pursat Bakan Snam Preah Andoung Sanbuor 4 77 n n 201 994 11% 10% 21%
Pursat Bakan Snam Preah Anlong Mean 38 91 1 16 1 11 n n 190 835 8% 16% 24%
Pursat Bakan Snam Preah Araen 80 1 1 n n 137 539 11% 14% 26%
Pursat Bakan Snam Preah Bak Pring n 226 799 | 16% 16% 32%
Pursat Bakan Snam Preah Chambak Meas n 272 1,296 | 21% 10% 31%
Pursat Bakan Snam Preah Cheung Phleung 22 1 13 ™ ™ 136 698 | 16% 9% 25%
Pursat Bakan Snam Preah Dangkieb Kdam 1 n ™ 132 561 17% 11% 29%
Pursat Bakan Snam Preah Kampeaeng Svay 5 11 1 1 1 25 1 11 n n 137 698 10% 15% 25%
Pursat Bakan Snam Preah Kaoh Krasang 34 113 1 11 n n 131 611 9% 5% 14%
Pursat Bakan Snam Preah Khmar 3 ™ . 289 1,366 20% 4% 23%
Pursat Bakan Snam Preah Krapeu Rou 2 n ™ 206 909 16% 10% 26%
Pursat Bakan Snam Preah Pnov 89 n n 239 1,005 2% 24% 26%
Pursat Bakan Snam Preah Sameakki n 158 775 6% 22% 28%
Pursat Bakan Snam Preah Sdok Svay 22 72 1 1 18 1 10 n " 219 1,037| 15% 12% 27%
Pursat Bakan Snam Preah Snam Preah 1 3 n ™ 144 615 | 15% 12% 27%
Pursat Bakan Snam Preah Svay at " 110 473 16% 17% 33%
Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1 n ™ n 304 1,414 8% 10% 18%
Pursat Bakan Snam Preah Tram Peaer 1 n ™ 225 1,024| 17% 18% 35%
Pursat Bakan Snam Preah Tuol Khmaer n 179 806 | 11% 16% 27%
Pursat Bakan Svay Doun Kaev Chrab 80 n n 141 624 11% 28% 39%
Pursat Bakan Svay Doun Kaev Kampang 123 2 n n 197 905 1% 10% 11%
Pursat Bakan Svay Doun Kaev Kampout ang 59 1 n n 85 356 46% 30% 76%
Pursat Bakan Svay Doun Kaev Nikom Leu 22 143 2 n n 394 1,875 16% 27% 43%
Pursat Bakan Svay Doun Kaev Svay Doun Kaev Muoy 88 1 6 n n 354 1,549 4% 15% 19%
Pursat Bakan Svay Doun Kaev Svay Doun Kaev Pir n 80 333| 13% 13% 25%
Pursat Bakan Svay Doun Kaev Tuol Samraong n 41 230 | 21% 8% 28%
Pursat Bakan Svay Doun Kaev Svay Sa n 64 287 8% 14% 22%
Pursat Bakan Svay Doun Kaev Thmei n 99 452 [ 12% 2% 14%
Pursat Bakan Ta Lou Rohal Til 1 n 425 2,326 5% 20% 25%
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Pursat Bakan Ta Lou Ta Lou n 384 1,827 5% 16% 21%
Pursat Bakan Ta Lou Tuol Thma n 123 460 % 10% 17%
Pursat Bakan Ta Lou Prey Roung n 305 1,252 8% 8% 15%
Pursat Bakan Ta Lou Tayang Sa n 104 476 | 20% 9% 29%
Pursat Bakan Ta Lou Tuol Chreav n 90 472 9% 20% 28%
Pursat Bakan Ta Lou Kouk Rumlo n 108 455 4% 25% 29%
Pursat Bakan Ta Lou Chhnal Moan n 145 617 | 10% 16% 26%
Pursat Bakan Ta Lou Serei Kunthea n 216 1,014| 18% 9% 27%
Pursat Bakan Ta Lou Prey Veang n 318 1,494 9% 17% 26%
Pursat Bakan Ta Lou Buor Chres n 95 546 19% 17% 36%
Pursat Bakan Ta Lou Prey Tao n 137 575 | 13% 10% 23%
Pursat Bakan Ta Lou Baos Ko n 236 1,075 12% 9% 21%
Pursat Bakan Ta Lou Som Sant n 493 2,387 17% 11% 28%
Pursat Bakan Ta Lou Prahal 48 n 431 1,843 14% 19% 33%
Pursat Bakan Ta Lou Thmei 14 ™ 322 1,527 9% 15% 24%
Pursat Bakan Ta Lou Tuol Totueng n 93 394 3% 20% 23%
Pursat Bakan Ta Lou Tang Kouk . 383 2,100 7% 3% 10%
Pursat Bakan Ta Lou Boeng Kak n 224 909 | 11% 14% 26%
Pursat Bakan Trapeang Chorng Bakan 5 61 118 1 ™ . 291 1,294| 12% 11% 23%
Pursat Bakan Trapeang Chorng Boeng Prei 41 n ™ 267 1,364 6% 13% 19%
Pursat Bakan Trapeang Chorng Buor Sragnae 16 164 n . 222 843 | 10% 15% 25%
Pursat Bakan Trapeang Chorng Chamkar Ou 17 55 n ™ 182 862 16% % 23%
Pursat Bakan Trapeang Chorng Kab Kralanh 10 47 95 n . 155 566 6% 25% 31%
Pursat Bakan Trapeang Chorng Kandoeng Meas 14 n ™ 193 1,433 8% 18% 26%
Pursat Bakan Trapeang Chorng Kaoh Andaet " 215 915 9% 14% 24%
Pursat Bakan Trapeang Chorng Kaoh Kaev 1 n 372 1,399 16% 9% 25%
Pursat Bakan Trapeang Chorng Kaoh Svay n ™ 136 842 % 20% 27%
Pursat Bakan Trapeang Chorng Kraol Krabei n ™ 245 1,258 11% 19% 30%
Pursat Bakan Trapeang Chorng Ou Rumchek 14 67 92 4 n ™ 283 1,339 14% 14% 28%
Pursat Bakan Trapeang Chorng Pit Trang n 139 635 10% 26% 36%
Pursat Bakan Trapeang Chorng Poulyum 2 33 107 n ™ 189 1,050 16% 6% 22%
Pursat Bakan Trapeang Chorng Preah Chambak 16 119 n 233 1,230 10% 19% 29%
Pursat Bakan Trapeang Chorng Snay Toul 61 n ™ 125 509 12% 25% 38%
Pursat Bakan Trapeang Chorng Srae Lvea 31 51 n ™ 227 1,185| 15% 8% 24%
Pursat Bakan Trapeang Chorng Stueng Kambot 46 119 n ™ 203 881 7% 13% 19%
Pursat Bakan Trapeang Chorng Thmei 9 60 n ™ 119 636 | 24% 15% 39%
Pursat Bakan Trapeang Chorng Trapeang Chorng 63 3 n ™ 375 2,302 2% 26% 28%
Pursat Kandieng Anlong Vil Boeng Chhuk 23 17 106 476 21% 19% 40%
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Province D 0 e e o Rice . '.. i 28 R = C 8D _‘_ age e Populatio | o, 1 5 P2| oior
Pursat Kandieng Anlong Vil Kampong Krabei 15 1 12 n n 56 240 13% 14% 27%
Pursat Kandieng Anlong Vil Kaoh Krasang 35 1 14 n n 69 334 21% 4% 25%
Pursat Kandieng Anlong Vil Kbal Romeas 22 1 16 1 12 n n 92 437 12% 19% 31%
Pursat Kandieng Anlong Vil Phlov Krabei 21 1 23 n n 56 278 9% 9% 18%
Pursat Kandieng Anlong Vil Preaek Chheu Trav 29 1 16 n n 96 446 27% 16% 43%
Pursat Kandieng Anlong Vil Preaek Ta Kong 21 1 20 1 13 n n 60 342 | 18% 8% 21%
Pursat Kandieng Anlong Vil Preaek Ta Vong 13 1 1 22 n n 88 417 | 23% No data 23%
Pursat Kandieng Anlong Vil Voat pou Muoy 38 1 14 n n 82 368 | 16% 7% 23%
Pursat Kandieng Anlong Vil Voat Pou Ti Pir 8 1 20 1 9 n n 51 273 8% 18% 26%
Pursat Kandieng Anlong Vil Chey Chumneah n 106 469 29% 13% 42%
Pursat Kandieng Anlong Vil Kanhcheu Bay Dach n 62 311 | 16% 7% 23%
Pursat Kandieng Anlong Vil Phteah Kor n 92 418 30% 19% 50%
Pursat Kandieng Anlong Vil Anlong Vil n 58 283 7% 16% 23%
Pursat Kandieng Kandieng Boeng Chhuk 36 1 1 19 1 12 n n 164 710 11% 22% 33%
Pursat Kandieng i Krasang Kraom| 27 2 1 19 1 14 n n 98 428 11% 25% 36%
Pursat Kandieng Krasang Leu 18 1 16 1 12 n n 7 299 4% 22% 26%
Pursat Kandieng Kandieng Prey Kdei Kandal 17 1 20 1 12 . ™ 54 252 | 17% 15% 32%
Pursat Kandieng Kandieng Prey Kdei Kraom 22 1 21 1 14 n n 96 379 | 13% 25% 38%
Pursat Kandieng Kandieng Stueng Kraom 4 ™ 85 403 | 17% 19% 36%
Pursat Kandieng Kandieng Stueng Leu 1 n 75 355 15% 17% 32%
Pursat Kandieng Kandieng Svay Yeang n 67 364 | 20% 14% 34%
Pursat Kandieng i i 1 n 71 366 17% 8% 25%
Pursat Kandieng ig lieng Knong n 66 295 | 12% 26% 38%
Pursat Kandieng Kandieng Sya 16 " 109 468 19% 13% 32%
Pursat Kandieng ig " 126 538 | 13% 25% 38%
Pursat Kandieng Kanhchor Phlov Luong 9 1 1 16 1 12 n 218 1,077 3% 16% 18%
Pursat Kandieng Kanhchor Pou Andaet 5 1 15 n 195 718 2% 15% 16%
Pursat Kandieng Kanhchor Preaek Trabaek 9 1 23 n n 342 1,557 6% 19% 24%
Pursat Kandieng 17 1 22 n 200 836 11% 15% 26%
Pursat Kandieng Kaoh Chum Ampil Kanhchrinh n 95 449 12% 20% 32%
Pursat Kandieng Kaoh Chum Anlong Hab 2 49 1 1 18 n n 171 774 6% 21% 28%
Pursat Kandieng Kaoh Chum Damrei Sa n 182 896 8% 17% 26%
Pursat Kandieng Kaoh Chum Dang Lang 14 1 22 n n 150 759 12% 24% 36%
Pursat Kandieng Kaoh Chum Dang Rung 36 1 1 25 1 11 n n 177 794 | 15% 17% 31%
Pursat Kandieng Kaoh Chum Kien n 194 1,353 7% 25% 32%
Pursat Kandieng Kaoh Chum Phteah Pring n 96 434 7% 28% 35%
Pursat Kandieng Kaoh Chum Sdok Chum 1 n 278 1,238 5% 22% 21%
Pursat Kandieng Kaoh Chum Spean 52 1 25 n n 183 844 9% 15% 24%
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Pursat Kandieng Kaoh Chum Tuol Ku n 181 781 14% 15% 28%
Pursat Kandieng Srae Sdok Bakur 1 n 283 1,254| 18% 9% 26%
Pursat Kandieng Srae Sdok Pou 1 113 552 18% 11% 29%
Pursat Kandieng Srae Sdok Trang n 170 782 6% 17% 23%
Pursat Kandieng Srae Sdok Saen Chey n 121 591 7% 18% 24%
Pursat Kandieng Srae Sdok Sarieng n 78 403 [ 12% 13% 25%
Pursat Kandieng Srae Sdok Kdei Chhvit n 183 893 | 23% 4% 27%
Pursat Kandieng Srae Sdok Banteay Traok n 140 634 1% 15% 16%
Pursat Kandieng Srae Sdok Enthyea n 117 707 | 11% 11% 22%
Pursat Kandieng Srae Sdok Phteah Kaoh n 92 391 9% 11% 20%
Pursat Kandieng Veal Tuol Pongro n 83 350 11% 31% 42%
Pursat Kandieng Svay Luong Chreaeng 72 1 1 34 n n 204 984 11% 7% 18%
Pursat Kandieng Svay Luong Ka Kou 14 1 1 12 n n 60 666 6% 7% 13%
Pursat Kandieng Svay Luong Pou Laeung 43 1 21 1 11 n n 91 446 5% 30% 35%
Pursat Kandieng Svay Luong Sanlung 16 1 1 19 1 12 n n 66 356 8% 22% 30%
Pursat Kandieng Svay Luong Svay Chambak 14 1 23 1 10 n n 87 376 29% 15% 44%
Pursat Kandieng Svay Luong Svay Yeang 37 1 15 n n 104 494 15% 25% 40%
Pursat Kandieng Sya Sya 13 99 n n n 139 552 11% 21% 31%
Pursat Kandieng Sya Voat Lieb 76 . ™ 147 628 | 20% 11% 31%
Pursat Krakor Anlong Tnaot Chrolong 24 n ™ n 118 527 5% 12% 17%
Pursat Krakor Anlong Tnaot Kandal 1 2 n 227 1,267 4% 9% 13%
Pursat Krakor Anlong Tnaot Khleang Moeung 2 n ™ 226 918 7% 2% 9%
Pursat Krakor Anlong Tnaot Papet 5 24 1 16 n " 214 903 6% 12% 18%
Pursat Krakor Anlong Tnaot Phsar 6 n ™ 332 1,948 4% % 11%
Pursat Krakor Anlong Tnaot Thkoul Thum 11 33 130 1 12 1 9 " " 210 825 3% 4% 7%
Pursat Krakor Anlong Tnaot Totueng n 94 483 10% 3% 13%
Pursat Krakor Anlong Tnaot Banteay Krang n 182 739 3% 10% 13%
Pursat Krakor Anlong Tnaot La Bak n 73 267 11% 9% 20%
Pursat Krakor Anlong Tnaot Tuol Mkak n 203 830 5% 1% 6%
Pursat Krakor Anlong Tnaot Khla Krapeu n 226 873 8% 8% 16%
Pursat Krakor Anlong Tnaot Tonsay Kol n 100 587 9% 10% 19%
Pursat Krakor Ansa Chambak San Sar 122 n 194 844 3% 20% 23%
Pursat Krakor Ansa Chambak Thkoul Touch 66 n 286 1,224 8% % 15%
Pursat Krakor Ansa Chambak Kbaldamrei 10 n 226 972 8% 17% 25%
Pursat Krakor Ansa Chambak arang Pruoch 3 n 158 662 | 14% 5% 19%
Pursat Krakor Ansa Chambak Kampong Thkoul 37 238 1,154 8% 10% 18%
Pursat Krakor Boeng Kantuot Boeng 126 1 n ™ n 153 655 4% 9% 13%
Pursat Krakor Boeng Kantuot Chor Chork 68 n n n 70 357 13% 11% 24%
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Pursat Krakor Boeng Kantuot Kandol Sa 102 n n 153 678 % 11% 17%
Pursat Krakor Boeng Kantuot Ou Anhchanh 75 n n 110 435 6% 20% 26%
Pursat Krakor Boeng Kantuot Pou Angkrang 14 148 n ™ n 192 756 10% 9% 18%
Pursat Krakor Boeng Kantuot Pou Khoeun n 153 636 3% 18% 21%
Pursat Krakor Boeng Kantuot Ta Kaev Kraom 97 n n 151 602 10% 10% 20%
Pursat Krakor Boeng Kantuot Thlea M"am 8 100 17 n n 127 553 | 13% 11% 24%
Pursat Krakor Boeng Kantuot Thmei 88 n ™ n 125 544 3% 19% 23%
Pursat Krakor Boeng Kantuot Trapeang Kantuot 108 n n n 151 680 5% 11% 17%
Pursat Krakor Boeng Kantuot Trapeang Khley 13 147 n ™ n 177 722 7% 13% 20%
Pursat Krakor Chheu Tom Bamnak n 351 1,495| 13% 7% 19%
Pursat Krakor Luong Phum Buon n 365 1,445 8% 42% 50%
Pursat Krakor Kampong Pou Chek Chau 129 n n 323 1,337 4% 15% 20%
Pursat Krakor Pou La 4 133 28 n n 355 1,512| 30% 12% 42%
Pursat Krakor Kampong Pou Moat Prey 1 170 n n 240 1,058 | 20% 17% 36%
Pursat Krakor Kampong Pou Pou Kod ™ 154 618 | 11% 16% 28%
Pursat Krakor Kampong Pou Pou Robang 113 1 n n 220 1,027 12% 10% 22%
Pursat Krakor Kampong Pou Roluos Kandal 6 115 37 . ™ 132 537 | 30% 9% 39%
Pursat Krakor Kampong Pou Roluos Khang Kaeut 74 n n 86 402 6% 13% 19%
Pursat Krakor Kampong Pou Sna Reach 54 ™ ™ 104 428 | 21% 24% 45%
Pursat Krakor Kbal Trach Chheu Teal Khpos 95 n n 241 978 5% 21% 26%
Pursat Krakor Kbal Trach Kampong Leu 33 n 382 1,593 | 20% 11% 31%
Pursat Krakor Kbal Trach Kandal 1 n 178 927 % 8% 15%
Pursat Krakor Kbal Trach Kralanh 6 n " 365 1,157| 14% 3% 17%
Pursat Krakor Kbal Trach Phsar n 195 646 % 4% 12%
Pursat Krakor Kbal Trach 1 " 237 1,031 8% 25% 33%
Pursat Krakor Kbal Trach Srae Ruessei n 86 386 15% 12% 27%
Pursat Krakor Kbal Trach Totueng n 153 597 9% 20% 29%
Pursat Krakor Kbal Trach Trapeang Rumdenh 160 19 n n 345 1,834 17% 19% 36%
Pursat Krakor Kbal Trach Trapeang Smach n 159 1,038 16% 13% 29%
Pursat Krakor Kbal Trach Doung n 104 342 8% 17% 25%
Pursat Krakor Ou Sandan Chong Khlong n 226 865 16% 4% 20%
Pursat Krakor Ou Sandan Krang Thum 20 31 131 57 1 2 n ™ n 175 793 8% 18% 26%
Pursat Krakor Ou Sandan Ou ach Kok 14 32 109 3 1 2 1 1 n ™ n 215 852 12% 5% 16%
Pursat Krakor Ou Sandan Ou Akol 15 28 n 242 1,358| 12% 17% 29%
Pursat Krakor Ou Sandan Ou Sandan 11 127 n n n 129 513 | 18% 5% 23%
Pursat Krakor Ou Sandan Puttream 9 116 2 n n n 153 652 7% 10% 17%
Pursat Krakor Ou Sandan Thnoeng 15 17 104 18 1 n ™ n 125 497 3% 17% 20%
Pursat Krakor Sna Ansa Ansa Kdam 6 172 1 n n n 194 847 24% 10% 34%
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Pursat Krakor Sna Ansa Beng 7 23 92 1 n ™ n 153 719 11% 23% 34%
Pursat Krakor Sna Ansa Chi Cheh 76 n n 83 339 48% % 55%
Pursat Krakor Sna Ansa Krang Veaeng 7 26 27 n ™ n 204 1,011 21% 15% 36%
Pursat Krakor Sna Ansa Sarovoan 17 1 22 1 1 n n 93 427 32% 12% 44%
Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2 n ™ n 99 455 | 16% 24% 40%
Pursat Krakor Sna Ansa Svay Sa 1 93 1 n ™ n 120 516 | 14% 19% 33%
Pursat Krakor Sna Ansa Thmei 12 78 n ™ n 108 467 | 12% 23% 35%
Pursat Krakor Sna Ansa Veal Vong 1 n n 153 724 17% 22% 39%
Pursat Krakor Sna Ansa Kampongprak 32 54 234 | 69% No data 69%
Pursat Krakor Tnaot Chum Bangkong Khmum 1 n 178 870 10% 5% 15%
Pursat Krakor Tnaot Chum Boeng Veal 2 14 Joint DTL 1 n n n 250 1,234| 13% 9% 22%
Pursat Krakor Tnaot Chum Chambak Thum 33 136 Joint DTL n ™ n 259 1,248 10% 2% 12%
Pursat Krakor Tnaot Chum Chheu Teal 13 31 110 2 1 n n n 194 1,214 8% 11% 19%
Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1 n ™ n 131 602 1% 16% 17%
Pursat Krakor Tnaot Chum Kandal 35 81 Joint DTL ™ . ™ 146 726 7% 10% 16%
Pursat Krakor Tnaot Chum Krabei Sa 15 n ™ n 153 772 9% 8% 17%
Pursat Krakor Tnaot Chum Prey Khla 1 . . 176 747 8% 10% 18%
Pursat Krakor Tnaot Chum Saen Pen 8 31 99 n . n 120 599 3% 9% 13%
Pursat Krakor Tnaot Chum Ta Kaev Leu 1 ™ 113 478 | 11% 12% 22%
Pursat Krakor Tnaot Chum Thaeng Chrum 12 33 157 1 n ™ n 217 957 2% 5% 7%
Pursat Krakor Tnaot Chum Thmei 18 n . n 598 2,608 14% 16% 30%
Pursat Krakor Tnaot Chum Tram 1 n ™ 179 895 3% % 10%
Pursat Krong Pursat Chamraeun Phal Doun Ei 33 1 1 19 n " 149 1,003 | 14% 9% 23%
Pursat Krong Pursat Chamraeun Phal Kampong Stoung 26 99 1 1 28 n ™ " 215 1,055| 46% 35% 81%
Pursat Krong Pursat Chamraeun Phal Ou Roka 38 1 1 14 " " 158 949 | 10% 21% 30%
Pursat Krong Pursat Chamraeun Phal OuTong 71 n 189 895 17% 11% 28%
Pursat Krong Pursat Chamraeun Phal Svay Meas 41 117 1 25 n ™ n 120 612 8% 39% 48%
Pursat Krong Pursat Chamraeun Phal Tuol Kruos 21 n 337 1,698| 34% % 41%
Pursat Krong Pursat Lolok Sa Chumrum Siem 21 1 17 n n 135 893 10% 9% 19%
Pursat Krong Pursat Lolok Sa Dab Bat 50 1 1 1 1 28 1 9 n n 252 1,149 7% 4% 10%
Pursat Krong Pursat Lolok Sa Damnak Ampil 26 105 1 15 n n 198 960 5% 6% 12%
Pursat Krong Pursat Lolok Sa Kaoh 11 1 16 1 11 n n 235 1,042 15% 8% 24%
Pursat Krong Pursat Lolok Sa Khmar 39 1 30 n n 171 884 4% 4% 8%
Pursat Krong Pursat Lolok Sa Phsar Leu 5 1 1 n 100 442 2% 11% 13%
Pursat Krong Pursat Lolok Sa Voat Luong. 26 2 1 1 18 n n 221 1,006 6% 14% 20%
Pursat Krong Pursat Lolok Sa Lolok Sar n 126 524 3% 13% 16%
Pursat Krong Pursat Phteah Prey Dangkear 51 1 22 n 201 818 2% 20% 22%
Pursat Krong Pursat Phteah Prey Kok 56 1 29 n n 176 846 11% 13% 24%
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Pursat Krong Pursat Phteah Prey Ou Sdau n 155 750 1% % 7%
Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 2 1 ™ 753 4,602 | Nodata | Nodata | No data
Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 2 719 2,757 | Nodata | No data | No data
Pursat Krong Pursat Phteah Prey Ra 1 321 1,345 1% 8% 9%
Pursat Krong Pursat Phteah Prey Tnaot Tret n 178 801 4% 14% 18%
Pursat Krong Pursat Prey Nhi Bak Roteh 1 224 1,112 10% 11% 21%
Pursat Krong Pursat Prey Nhi Krang Ta Saen 151 n 168 851 | 15% 13% 28%
Pursat Krong Pursat Prey Nhi Moan Chae 1 193 1,058 | 14% 13% 27%
Pursat Krong Pursat Prey Nhi Sala Kumru 38 n 95 498 | 14% 4% 17%
Pursat Krong Pursat Prey Nhi Srah Srang. 45 n 72 320 10% 12% 22%
Pursat Krong Pursat Roleab Ou Thkov 71 1 22 n n 614 2,819 6% 16% 22%
Pursat Krong Pursat Roleab Preaek Tnaot 1 179 822 1% 6% 7%
Pursat Krong Pursat Roleab Prey Ovmal 10 44 110 1 19 n n 495 2,257 5% 8% 13%
Pursat Krong Pursat Roleab Roleab 37 1 1 1 1 31 n n 541 3,302| 13% 14% 27%
Pursat Krong Pursat Roleab Tuol Mkak 5 28 79 1 14 ™ ™ 323 1,665 5% 9% 14%
Pursat Krong Pursat Roleab Chhlang Kat n 149 582 5% 15% 20%
Pursat Krong Pursat Svay at Krang Pophleak 1 . ™ 201 868 3% 29% 32%
Pursat Krong Pursat Svay at Ou Sdau n 189 821 11% 18% 29%
Pursat Krong Pursat Svay at Sthani 3 » 410 1,552 9% 18% 26%
Pursat Krong Pursat Svay at Svay at 19 1 1 20 n n 209 912 21% 9% 30%
Pursat Krong Pursat Svay at Trang n 88 457 6% 24% 31%
Pursat Phnum Kravanh Bak Chenhchien Bak Chenhchien 56 1 1 21 n n 397 1,821 8% 18% 26%
Pursat Phnum Kravanh Bak Chenhchien Krabau Chrum 67 116 1 2 1 18 n " 310 1,710 5% 17% 23%
Pursat Phnum Kravanh Bak Chenhchien Ou Ruessei 41 57 2 1 4 1 23 n " 222 1,161 10% 13% 24%
Pursat Phnum Kravanh Bak Chenhchien Ou Rumchang 77 103 1 1 22 " " 416 1,771 6% 20% 26%
Pursat Phnum Kravanh Bak Chenhchien Tuol Pongro 62 n 82 385 6% 6% 13%
Pursat Phnum Kravanh Bak Chenhchien Chan Serei 2 64 295 8% 16% 25%
Pursat Phnum Kravanh Leach Bak Trakuon 10 n n 135 558 | 20% % 27%
Pursat Phnum Kravanh Leach Baoh Puoy 11 n n 210 1,300| 15% 10% 25%
Pursat Phnum Kravanh Leach Krouch Chhmar n 258 1,045 9% 9% 18%
Pursat Phnum Kravanh Leach Leach 5 n n 302 1624 14% 10% 24%
Pursat Phnum Kravanh Leach Paen n 315 1,540 20% 5% 25%
Pursat Phnum Kravanh Leach Pech Ban 1 n ™ 283 1,435| 19% 11% 30%
Pursat Phnum Kravanh Leach Sbov Rik 1 n 229 1,030| 15% 9% 24%
Pursat Phnum Kravanh Leach Ta Nuk n 165 639 7% 14% 20%
Pursat Phnum Kravanh Phteah Rung Bat Rumduol 11 6 129 11 n n n 529 2,157 9% 15% 24%
Pursat Phnum Kravanh Phteah Rung Chongruk 184 n 410 1,816 11% 18% 29%
Pursat Phnum Kravanh Phteah Rung Damnak Kansaeng 6 80 n 120 510 17% 13% 30%
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Pursat Phnum Kravanh Phteah Rung Kandal 91 " 246 1,229| 25% 2% 28%
Pursat Phnum Kravanh Phteah Rung Kaoh Svay 76 n 181 758 10% 13% 23%
Pursat Phnum Kravanh Phteah Rung Kranham 112 n 389 1,459| 15% 13% 28%
Pursat Phnum Kravanh Phteah Rung Phteah Rung 12 136 n 305 1,234 13% 15% 28%
Pursat Phnum Kravanh Phteah Rung Prey Kanlang 17 176 242 1,031 8% 11% 19%
Pursat Phnum Kravanh Phteah Rung Prohoas Kbal 94 n 193 847 | 11% 20% 30%
Pursat Phnum Kravanh Phteah Rung Sdok Khtum 102 229 1,137 | 15% 7% 22%
Pursat Phnum Kravanh Phteah Rung Ta Sas 101 373 1,619 16% 10% 26%
Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 12 127 3 ™ 355 1,614 5% 9% 15%
Pursat Phnum Kravanh Prongil Kampeaeng 1 2 n n 326 1,341 15% 14% 29%
Pursat Phnum Kravanh Prongil Ou Bak Tra 42 61 n n 522 2,492 22% 7% 29%
Pursat Phnum Kravanh Prongil Ou Srav 38 n n 302 1,418 19% 11% 29%
Pursat Phnum Kravanh Prongil Prongil n 513 2,009| 15% 10% 25%
Pursat Phnum Kravanh Prongil Samraong Yea n 194 856 16% 14% 30%
Pursat Phnum Kravanh Prongil Svay Pak 1 2 . . 361 1,452| 16% 11% 27%
Pursat Phnum Kravanh Rokat Veal Vong 1 471 2,163 6% 16% 22%
Pursat Phnum Kravanh Rokat Prey Smach 8 168 817 9% 18% 27%
Pursat Phnum Kravanh Rokat Prey Khlong 14 204 814 | 14% 15% 29%
Pursat Phnum Kravanh Angkrong 13 . 647 2,866 9% 29% 37%
Pursat Phnum Kravanh Ou Heng 13 " 198 916 | 11% 16% 26%
Pursat Phnum Kravanh Preaek Bei 1 . 188 896 8% 19% 27%
Pursat Phnum Kravanh Preaek Muoy 14 n ™ 459 1,893| 14% 14% 27%
Pursat Phnum Kravanh Preaek Pir " 240 1973| 14% 16% 30%
Pursat Phnum Kravanh Samraong Rovieng 32 44 n ™ 221 960 17% 14% 31%
Pursat Phnum Kravanh Muoy 2 42 " ™ 145 643 9% 9% 19%
Pursat Phnum Kravanh Pir 7 " 426 1,863 6% 10% 16%
Pursat Phnum Kravanh Veal 83 74 n n 258 1174| 14% 17% 30%
Pursat Phnum Kravanh Ou Preal 20 91 403 | 13% 15% 28%
Pursat Phnum Kravanh Santreae Kol Totueng 25 12 n ™ 313 1,446 | 15% 8% 23%
Pursat Phnum Kravanh Santreae Santreae n n 139 1,205 13% 13% 26%
Pursat Phnum Kravanh Santreae Srae Popeay 1 199 928 15% 14% 29%
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Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 7 1 ™ 432 2,362 27% 11% 38%
Battambang Aek Phnum Kaoh Chiveang Preaek Toal 8 1 " 735 3,928| 21% 3% 24%
Battambang Aek Phnum Peam Aek Doun Teav 1 " 449 1,976 % 27% 34%
Battambang Aek Phnum Peam Aek Ka Rohal 3 35 35 1 22 1 18 n n 272 1,226 16% 21% 43%
Battambang Aek Phnum Peam Aek Kong Tum 2 37 1 1 20 1 11 n n 305 1,475| 27% 27% 54%
Battambang  [Aek Phnum Peam Aek Kouk Doung 94 n M 434 1,930 16% 38% 54%
Battambang Aek Phnum Peam Aek Peam Aek 3 23 1 1 19 1 13 n » 461 1,829| 10% 17% 27%
Battambang Aek Phnum Peam Aek Preaek Chdaor 18 88 112 1 2 1 26 1 21 n n 749 3,637 13% 33% 46%
Battambang Aek Phnum Peam Aek Suos Ei B 71 1 1 19 1 i3 » » 427 1,954 8% 16% 24%
Battambang Aek Phnum Peam Aek Ta Kom 41 81 1 35 1 29 " ™ 238 1,018 16% 27% 44%
Battambang  [Aek Phnum Preaek Khpob Khvet 10 1 n n 395 1,436 4% 4% %

Battambang Aek Phnum Preaek Khpob Ou Kambot 20 170 n - 485 2,157 2% 16% 18%
Battambang Aek Phnum Preaek Khpob Preaek Khpos 5 1 n " 368 1,423 5% 18% 23%
Battambang  |Aek Phnum Preaek Khpob Preaek Snao 7 57 n - 434 2,116 1% 20% 21%
Battambang Aek Phnum Preaek Khpob Sna Pi Mukh 3 " 350 1,382 3% 9% 12%
Battambang Aek Phnum Preaek Luong Bak Amraek 15 45 1 n " n 302 1,552 19% 39% 58%
Battambang Aek Phnum Preaek Luong Bak Roteh 1 ™ n 222 1,117 12% 34% 46%
Battambang Aek Phnum Preaek Luong Doun Ent n 249 1,078 | 30% 7% 37%
Battambang  |Aek Phnum Preaek Luong Preaek Luong 14 6 128 1 n ™ n 470 2,842 10% 18% 28%
Battambang  [Aek Phnum Preaek Luong Rohal Suong 9 44 79 1 n ™ ™ 373 1,584 21% 28% 50%
Battambang  |Aek Phnum Preaek Luong Sdei Kraom 6 56 1 1 1 19 1 17 n » 320 1,578 | 26% 18% 44%
Battambang Aek Phnum Preaek Luong Sdei Leu 9 1 ™ ™ 368 1,691 8% 24% 33%
Battambang Aek Phnum Preaek Norint Ansang Sak 97 n n 288 1,168 9% 32% 41%
Battambang Aek Phnum Preaek Norint Doung Mea 2 30 40 phal Suong village 1 " ™ ™ 189 768 8% 21% 29%
Battambang  [Aek Phnum Preaek Norint Preaek Krouch 3 n n 286 1,304 7% 29% 37%
Battambang Aek Phnum Preaek Norint Preaek Norint 12 1 1 1 n ™ - 480 2,165 6% 20% 26%
Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1 n ™ 533 2,448 11% 17% 28%
Battambang Aek Phnum Preaek Norint Preaek Trab 1 96 1 1 22 n n 365 1,826 10% 22% 32%
Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21 1 n " 234 974 4% 23% 27%
Battambang Aek Phnum Preaek Norint Rohal Suong 6 31 161 1 2 n ™ n 342 1,355 13% 20% 34%
Battambang Aek Phnum Preaek Norint Sdei 7 31 126 phal Suong village 1 2 " ™ n 266 1,119| 14% 19% 33%
Battambang Aek Phnum Preaek Norint Svay Chrum 7 3 n n 318 1,413 6% 31% 36%
Battambang  |Aek Phnum Knong Kampong Sambuor 1 554 2,300 3% 26% 29%
Battambang  [Aek Phnum Ta Pun Basaet 1 842 3,788 | 25.3% | 23.4% | 48.7%
Battambang Banan Bay Damram Bay Damram 5 3 » . » 297 1,762 5% 9% 14%
Battambang Banan Bay Damram Kampong Chaeng 1 23 ™ ™ 175 817 5% 23% 28%
Battambang Banan Bay Damram Kanhchroung 5 14 n n 102 470 9% 10% 19%
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Battambang  [Banan Bay Damram Krala Peas 8 15 1 n n 307 1,348 4% 16% 20%
Battambang Banan Bay Damram Prey Totueng 5 n n 279 1,449 2% 8% 10%
Battambang  Banan Bay Damram Sdau 3 n " 177 788 | 13% 16% 29%
Battambang Banan Bay Damram Ta Song 11 7 1 n n 135 658 15% 5% 20%
Battambang Banan Bay Damram Tuol Chranieng 2 7 n n 224 984 3% 7% 10%
Battambang Banan Chaeng Mean Chey Doung 8 1 n 337 1,500| 34% 23% 57%
Battambang Banan Chaeng Mean Chey Boh Khnor 1 n 347 1,907| 23% 28% 50%
Battambang  |Banan Chaeng Mean Chey  [Changhour Svay 1 - 100 433| 8% 17% 25%
Battambang  |Banan Chheu Teal Anlok Kaong Joint Banan vill 1 1 n . 137 662 7% 28% 35%
Battambang  [Banan Chheu Teal Anlong Ta Mei 9 2 ™ ™ n 399 1,498 | 13% 22% 34%
Battambang  |Banan Chheu Teal Annachet 26 1 27 1 27 n n 283 1,344 6% 25% 31%
Battambang Banan Chheu Teal Bay Damram 11 1 1 4 ™ ™ n 302 1,331 10% 13% 22%
Battambang Banan Chheu Teal Braboh 29 Joint Banan vill n n n 202 914 15% 13% 28%
Battambang Banan Chheu Teal Chamkar Svay 8 Joint Banan vil| 1 ™ ™ " 255 1,183 10% 23% 33%
Battambang  (Banan Chheu Teal Chhak Pou 9 n n 95 861 | 12% 21% 33%
Battambang Banan Chheu Teal Chheu Teal 2 n ™ 388 1,796 | 13% 14% 27%
Battambang Banan Chheu Teal Doung 20 44 Joint Banan vil| n ™ n 151 615 3% 13% 16%
Battambang Banan Chheu Teal Khnar 43 1 1 25 1 19 n n n 240 1,008| 11% 13% 24%
Battambang Banan Chheu Teal Svay Prakeab 45 n " 211 1,101| 17% 19% 36%
Battambang Banan Chheu Teal Thkov 1 Joint Banan vill 3 ™ n 186 818 8% 28% 36%
Battambang Banan Chheu Teal Bat Sala 12 n n 415 2,412 % 19% 26%
Battambang Banan Chheu Teal Kampong Srama 7 n n 270 1,202 8% 15% 23%
Battambang  |Banan Chheu Teal Kampong Chamlang n 278 1,228 11% 20% 31%
Battambang  [Banan Kantueu Muoy Voat Kantueu 9 27 n 207 984 7% 12% 18%
Battambang  |Banan Kantueu Muoy Kampong Ampil 12 ™ 168 725 | 10% 6% 16%
Battambang Banan Kantueu Muoy Svay Prey 3 n 145 709 4% 12% 16%
Battambang Banan Kantueu Muoy Thmei 6 n 303 1,269 8% 10% 18%
Battambang Banan Kantueu Muoy Sasar Pok 1 " 178 844 5% 12% 17%
Battambang  [Banan Kantueu Pir Banan 18 2 n ™ n 476 2,040 9% 29% 38%
Battambang Banan Kantueu Pir Post Kantueu 1 n 139 573 26% 35% 61%
Battambang Banan Kantueu Pir Chamkar Ou 1 n 160 542 5% 19% 24%
Battambang Banan Kantueu Pir Chhay Rumpoat 2 n 276 1,103| 17% 19% 36%
Battambang Banan Phnum Sampov Kampouv 9 5 " 338 1,605| 19% 37% 56%
Battambang Banan Phnum Sampov Krapeu Cheung 195 2 » 650 2,627 2% 11% 13%
Battambang Banan Phnum Sampov Kouk Ampil 4 " 251 1,051 12% 22% 35%
Battambang Banan Phnum Sampov Chaeng Kdar 21 n 250 1,072 % 30% 37%
Battambang  |Banan Phnum Sampov Sampov Lech 9 n 365 1,665 6% 7% 13%
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Battambang  [Banan Snoeng Boeng Chaeng 168 n n 323 1,369 | 22% 34% 57%
Battambang Banan Snoeng Boeng Krasal 84 n n 479 2,232 19% 19% 38%
Battambang Banan Snoeng Boeng Prei 112 n " 521 2,572 17% 11% 27%
Battambang Banan Snoeng Kor n 222 1,934 % 32% 40%
Battambang Banan Snoeng Preah Srae n 332 2,501 % 14% 21%
Battambang Banan Snoeng Rumchey 15 119 16 1 ™ n n 385 1,808 9% 21% 30%
Battambang Banan Snoeng Sambuor Meas Joint Banan vil| n ™ 350 1,650 12% 45% 56%
Battambang Banan Snoeng Samraong 140 n n 206 1,897 | 40% 32% 71%
Battambang  |Banan Snoeng Snoeng Kaeut 175 1 1 n . n 400 1,930 20% 29% 49%
Battambang  |Banan Snoeng Snoeng Lech 136 - - 276 1,540| 15% 29% 44%
Battambang  |Banan Snoeng Peak Sbaek n 308 1,181 7% 18% 24%
Battambang Banan Ta Kream Andong Neang ™ 185 918 23% 30% 53%
Battambang Banan Ta Kream Ou Pong Moan 1 257 n n n 525 2,487 | 11% 37% 48%
Battambang Banan Ta Kream OuTaNhea 1 315 2 n " n 354 1,563 26% 26% 52%
Battambang  |Banan Ta Kream Paoy Svay 114 1 - - - 298 1,614| 16% 13% 29%
Battambang Banan Ta Kream Prey Phdau 1 40 n ™ n 213 1,131 29% 12% 41%
Battambang  (Banan Ta Kream Slab Pang n 442 1,785 31% 29% 60%
Battambang Banan Ta Kream Ta Kream 259 1 n n 339 1546 19% 21% 46%
Battambang Banan Ta Kream Ta Ngaen 1 188 1 ™ " 836 3,476| 19% 32% 51%
Battambang Banan Ta Kream Thmei 152 4 n n 415 2,398 | 25% 26% 51%
Battambang Banan Ta Kream Dangkut Thnong n ™ 347 1,603| 34% 40% 74%
Battambang Banan Ta Kream Anlong Svay n 416 2,442 29% 34% 62%
Battambang  |Bavel Bavel Dach Proat 1 . 339 1596 | 16% 5% 21%
Battambang  [Bavel Bavel Doun Av 4 42 n 156 780 | 30% 13% 43%
Battambang  |Bavel Bavel Prey Totueng Pir . 539 2,316 14% 14% 28%
Battambang Bavel Bavel Sang Reang 8 40 n 415 2,004| 18% 9% 27%
Battambang Bavel Bavel Svay Chrum 42 69 n n 248 1,185 7% 14% 20%
Battambang Bavel Bavel Bavel Pir 1 " 442 1,980 11% 3% 14%
Battambang  |Bavel Kdol Tahen Khleang 1 Nodata | Nodata | Nodata | No data | No data
Battambang Bavel Khnach Romeas Ballang Leu 9 41 107 1 1 . n 263 1,317| 13% 3% 15%
Battambang Bavel Khnach Romeas Ballang Mean Chey 28 78 1 1 ™ n 125 630 10% 15% 25%
Battambang Bavel Khnach Romeas Khnach Romeas 5 43 83 3 1 1 n n 629 3,223 4% 10% 14%
Battambang Bavel Khnach Romeas Kaoh Ream 10 12 1 7 ™ " 491 2,318 11% 5% 16%
Battambang Bavel Khnach Romeas Prey Sangha 18 60 62 1 5 n » 376 1,931 7% 15% 22%
Battambang  |Bavel Khnach Romeas Rung Ampil 10 26 24 " 276 1,656 9% 5% 13%
Battambang Bavel Khnach Romeas Svay Sa 5 16 57 1 n n 164 811 13% 12% 25%
Battambang  |Bavel Klaeng Meas Chrang Bak 44 n 241 1,097 | 22% 16% 39%
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Battambang  |Bavel Klaeng Meas Khleang 3 - 95 511 | 14% % 21%
Battambang Bavel Klaeng Meas Ou Doun Pov 23 n 190 824 8% 11% 19%
Battambang Bavel Klaeng Meas Kampong Mkak 3 " 130 584 15% 4% 18%
Battambang  |Bavel Lvea Boeng Samraong 99 n 255 1,150 12% 8% 20%
Battambang Bavel Lvea Kbal Spean 1 217 1,005| 12% 8% 20%
Battambang Bavel Lvea Ping Pong 107 n 301 1,092| 16% 5% 21%
Battambang Bavel Lvea Ream Sena 1 248 1,013| 10% 8% 18%
Battambang  |Bavel Lvea Svay Prey 111 - 251 1,189| 10% 12% 22%
Battambang  |Bavel Lvea Lvea Chas 9 n 216 1,059| 16% 5% 21%
Battambang  [Bavel Prey Khpos Pou 9 n 265 1,363 19% 9% 27%
Battambang  |Bavel Prey Khpos Prey Khpos 7 n 235 926 | 14% 16% 30%
Battambang Bavel Ampil Pram Daeum Buo Run 1 n 336 12,555 | 10.7% 10.7% 21.4%
Battambang Krong Battambang Kdol Doun Teav Kantuot 1 266 1,355 5% 15% 20%
Battambang Krong Battambang Kdol Doun Teav Chong Preaek 18 1 " 240 1,197 11% 16% 28%
Battambang  |Krong Battambang  |Kdol Doun Teav Ta Koy 1 - 246 1,006| 3.7% | 21.1% | 24.8%
Battambang Krong Battambang  |Ou Char Anhchanh 1 445 2,767 4% 17% 21%
Battambang Krong Battambang  |Ou Char Prey Koun Sek 1 219 1,255 6% 34% 40%
Battambang Krong Battambang ~ |Ou Char Kab Kou Thmei n 665 4,465 3% 24% 27%
Battambang Krong Battambang  |Ou Mal Boeng Reang 80 n " 366 1,621 9% 23% 32%
Battambang Krong Battambang  |Ou Mal Dak Sasar 56 ™ n 232 1,139 12% 19% 31%
Battambang Krong Battambang  |Ou Mal Kouk Ponley 49 20 n n 227 1,110 17% 12% 28%
Battambang Krong Battambang  |Ou Mal Koun Sek 58 n n 140 645 19% 16% 35%
Battambang  |Krong Battambang  |Ou Mal Ou Mal 11 n n 185 843 | 18% 29% 47%
Battambang  |Krong Battambang  |Ou Mal Prey Dach 49 56 1 20 1 17 - - 221 902 | 20% 17% 37%
Battambang  |Krong Battambang  |Ou Mal Voat Roka 39 45 4 1 29 1 22 . ™ 301 1,471 9% 29% 38%
Battambang Krong Battambang  |Ou Mal Prey Roka ™ 202 779 8% 22% 30%
Battambang  |Krong Battambang  |Ou Mal Andoung Pring 2 - 336 1,480 7% 20% 2%
Battambang Krong Battambang  |Ou Mal Sala Balat 2 ™ " 250 1,150 11% 29% 40%
Battambang  [Krong Battambang  |Preaek Preah Sdach  |Ou Khcheay 1 296 1,813 10% 21% 37%
Battambang Krong Battambang Rotanak Rumchek Buon 13 1 n 779 4,090 5% 13% 19%
Battambang Krong Battambang Rotanak Rumchek Pram 1 212 1,176 5% 14% 19%
Battambang  |Krong Battambang  |Svay Pao Mphey Osakphea 1 565 3981 3% 5% 9%

Battambang Krong Battambang  |Svay Pao Preaek Moha Tep 2 1,082 6,894 2% 13% 16%
Battambang Krong Battambang | Tuol Ta Aek Tuol Ta Aek 1 1,187 6,011 5% 14% 19%
Battambang  |Krong Battambang  |Voat Kor Ballang 71 1 1 38 1 34 n " 360 2,595 8% 12% 21%
Battambang Krong Battambang  |Voat Kor Chrab Krasang 1 54 1 24 1 15 n n 638 3,547 9% 11% 20%
Battambang  |Krong Battambang  |Voat Kor Damnak Luong 1 1 1 26 1 23 n n 428 2,419 10% 9% 19%
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Battambang  [Krong Battambang  |Voat Kor Khsach Pouy n 430 2,418 5% 15% 20%
Battambang Krong Battambang  |Voat Kor Voat Kor ™ 666 3,527 6% 14% 20%
Battambang Krong Battambang  |Voat Kor Kampong Seima n 322 1,956 8% 11% 19%
Battambang  |Koas Krala Preah Phos Boeng Preah Kralanh 10 - n 36 184 8% 32% 41%
Battambang Koas Krala Preah Phos Ta Khao 1 n 139 567 22% 34% 56%
Battambang Koas Krala Preah Phos Kab Prich 1 n 80 457 9% 14% 23%
Battambang Koas Krala Hab Chambak 2 n 129 515 27% 29% 56%
Battambang  |Koas Krala Hab Trapeang Dang Tuek 3 - 83 304| 12% 47% 58%
Battambang  |Koas Krala Hab Hab 7 n n 180 774 | 18% 18% 36%
Battambang  [Koas Krala Hab Sameakki 5 ™ n 128 459 | 27% 39% 67%
Battambang  |Koas Krala Hab Sambour 1 n 81 361 | 24% 30% 53%
Battambang Koas Krala Hab Klaeng Chuor 2 n 43 387 37% 37% 74%
Battambang Koas Krala Chhnal Mean Banteay Char 1 n 116 538 15% 11% 26%
Battambang Koas Krala Chhnal Mean Prey Sen 1 " 124 522 49% 20% 69%
Battambang  [Koas Krala Chhnal Mean Krang Svat 2 n 226 960 | 10% 16% 25%
Battambang Koas Krala Doun Ba Khlaeng Kong 2 n 28 150 11% 21% 32%
Battambang Koas Krala Doun Ba Kuok Roka 2 n 306 1,229| 21% 13% 34%
Battambang Koas Krala Doun Ba Doun Ba 1 n a7 360 15% 19% 34%
Battambang Koas Krala Doun Ba Prey Paen 1 " 72 308 32% 10% 42%
Battambang Koas Krala Koas Krala Voat 4 n 98 445 27% 31% 58%
Battambang Koas Krala Koas Krala Damnak Kakaoh 2 n 65 430 41% 28% 70%
Battambang Koas Krala Koas Krala Spean 4 n 119 878 26% 16% 41%
Battambang  |Koas Krala Koas Krala Tuol Balangk 1 n 80 388 | 23% 29% 51%
Battambang  [Koas Krala Thipakdei Kantuot 2 n 225 1,016 19% 25% 43%
Battambang  |Koas Krala Thipakdei Samraong 1 ™ 157 759 | 37% 35% 71%
Battambang Moung Ruessei Chrey Chong Chamnay 12 37 13 3 ™ ™ n 456 2,051 4% 28% 31%
Battambang  |Moung Ruessei Chrey Chrey Cheung 5 22 79 2 - - 317 1,480 5% 18% 23%
Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56 ™ " 154 732 21% 11% 32%
Battambang  [Moung Ruessei Chrey Doun Tri n 450 2,056 | 25% 15% 40%
Battambang Moung Ruessei Chrey Mreah Prov 17 37 163 n . n 297 1,482 19% 13% 32%
Battambang Moung Ruessei Chrey Tuol Ta Thon 5 18 74 ™ n 183 921 % 25% 32%
Battambang Moung Ruessei Kakaoh Chak Thum 82 n 447 2,034 6% 19% 25%
Battambang Moung Ruessei Kakaoh Chak Touch 72 " 423 1,846| 13% 28% 41%
Battambang Moung Ruessei Kakaoh Kakaoh 1 97 » 380 2,059 | 16% 18% 34%
Battambang  |Moung Ruessei Kakaoh Ph"ieng 52 " 262 1,161 16% 24% 41%
Battambang Moung Ruessei Kakaoh Srae Ou 54 n 460 2,163| 14% 25% 38%
Battambang  |Moung Ruessei Kakaoh Tuol Prum Muoy 1 n 402 1,937| 18% 32% 50%
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Battambang Moung Ruessei Kear Kear Bei n 234 1,130 12% 16% 29%
Battambang Moung Ruessei Kear Kear Muoy 14 18 72 1 n n 237 1,234 7% 22% 28%
Battambang  |Moung Ruessei Kear Kear Pir n 171 739 | 13% 18% 31%
Battambang  |Moung Ruessei Kear Koh Thkov - 314 1,474 19% 12% 31%
Battambang Moung Ruessei Kear Ou Kriet 1 1 n ™ 415 2,110 22% 5% 27%
Battambang Moung Ruessei Kear Pou Muoy 1 ™ n 354 1,714 10% 6% 16%
Battambang Moung Ruessei Kear Pou Pir 1 n ™ 365 1,576| 10% 13% 23%
Battambang Moung Ruessei Kear Ream Kon 3 n n 459 2,258 | 14% 10% 24%
Battambang  |Moung Ruessei Kear Roka Chhmoul n 315 1,492| 13% 6% 18%
Battambang Moung Ruessei Kear Run n 243 1,164 9% 22% 31%
Battambang  |Moung Ruessei Kear Ta Nak n 315 1,871 11% 13% 24%
Battambang Moung Ruessei Moung Ruessei Moung 1 1 2 n 367 1,573 2% 7% 9%

Battambang  |Moung Ruessei Moung Ruessei Pralay 1 1 - 149 710| 4% 11% 15%
Battambang Moung Ruessei Prey Touch Koun Khlong 152 " 415 2,041 17% 14% 31%
Battambang  |Moung Ruessei Prey Touch Prey Damrei 4 168 - 431 2,074| 21% 11% 32%
Battambang Moung Ruessei Prey Touch Prey Touch 122 1 n 284 1,420| 16% 18% 33%
Battambang Moung Ruessei Prey Touch Boeng Pring 35 n n 174 793 23% % 30%
Battambang Moung Ruessei Prey Touch Thmei 6 n 295 1,305 15% 17% 31%
Battambang Moung Ruessei Prey Touch Dob Krasang 1 " 261 1,162| 18% 10% 29%
Battambang Moung Ruessei Prey Touch Prean Nil 13 ™ n 199 1,488 | 19% 13% 32%
Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 15 25 92 1 1 n ™ n 237 1,086| 12% 15% 28%
Battambang Moung Ruessei Robas Mongkol Koun K'aek Pir 1 306 1,425 16% 12% 28%
Battambang  |Moung Ruessei Robas Mongkol Robas Mongkol 19 36 77 . n 204 926 | 12% 10% 22%
Battambang  |Moung Ruessei Robas Mongkol Anlong Koub 11 n 203 781 4% 25% 28%
Battambang  |Moung Ruessei Robas Mongkol Boeng Bei 7 ™ 280 1,289 11% 25% 35%
Battambang Moung Ruessei Robas Mongkol Anlong Tamok 1 n 260 1,156 16% 11% 26%
Battambang Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2 n n n 258 1,199| 10% 13% 23%
Battambang Moung Ruessei Ta Loas Ma Naok ™ ™ 315 1,765 16% 16% 32%
Battambang  [Moung Ruessei Ta Loas Pralay Sdau 14 35 n ™ n 156 666 5% 24% 30%
Battambang Moung Ruessei Ta Loas Sdei Stueng 19 120 n n " 215 1,005 22% 18% 40%
Battambang Moung Ruessei Ta Loas Stueng Thmei 9 15 84 2 n ™ n 187 782 4% % 11%
Battambang Moung Ruessei Ta Loas Suosdei n 373 1,786 | 19% 16% 36%
Battambang Moung Ruessei Ta Loas Tras 4 34 78 n ™ " 227 963 17% 15% 32%
Battambang Moung Ruessei Ta Loas Veal 23 34 ™ n » 152 602 23% 8% 31%
Battambang Moung Ruessei Ta Loas Voat Chas 1 n " 185 833 9% 17% 26%
Battambang  |Moung Ruessei Prey Svay Rumchek 1 - 115 495 | 12.2% | 27.0% | 39.1%
Battambang  |Phnom Proek Chak Krey Spean Tumneap 9 n 343 1,715 27% No data 27%
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Battambang Phnom Proek Chak Krey Anlong Krouch 8 " 211 923 25% 23% 47%
Battambang Phnom Proek Chak Krey Phnum Prampir 10 n 1,068 5,038 | 24% 20% 44%
Battambang Rotonak Mondol Andaeuk Haeb Andaeuk Haeb 5 n 159 662 3% 20% 23%
Battambang Rotonak Mondol Phlov Meas Chi Pang 1 101 818 19% 22% 41%
Battambang  |Rotonak Mondol Phlov Meas Ou Traeng 29 Joint PM 1 24 1 19 n 350 1,476 | 26% 14% 40%
Battambang  |Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 20 1 19 267 2,484 29% 14% 43%
Battambang  |Rotonak Mondol Phlov Meas Sek Sak 14 Joint PM 190 795 | 30% 22% 53%
Battambang Rotonak Mondol Phlov Meas Tuek Sab Joint PM 75 360 18% 17% 35%
Battambang Rotonak Mondol Sdau Baribour 19 n 147 607 11% 27% 38%
Battambang Rotonak Mondol Sdau Dangkot 11 " 195 833 20% 46% 66%
Battambang  [Rotonak Mondol Sdau Sdau B 1 n 531 2,394 6% 12% 18%
Battambang Rotonak Mondol Sdau Kouk Choar 8 n 94 376 12% 21% 33%
Battambang Rotonak Mondol Sdau Banang 5 n 335 1,597 19% 23% 42%
Battambang  |Rotonak Mondol Sdau Ou Khmum 2 n No data | Nodata | Nodata | No data | No data
Battambang Rotonak Mondol Sdau Boeng Ampil 1 " 372 1,621 9% 25% 34%
Battambang Rotonak Mondol Traeng Chi Sang 24 331 1,582| 28% 16% 44%
Battambang Rotonak Mondol Traeng Phcheav 5 590 2,973 % 20% 26%
Battambang Rotonak Mondol Traeng Chea Montrei 13 n 318 1,424 20% 13% 33%
Battambang  |Rotonak Mondol Traeng Kilou Samprambei 24 n 459 2,450 9% 20% 29%
Battambang  [Rukhak Kiri Mukh Reah Dang Hoa 20 n 139 667 7% 15% 22%
Battambang  |Rukhak Kiri Mukh Reah Svay Yar 10 ™ 159 585 | 22% 2% 24%
Battambang Rukhak Kiri Mukh Reah Srah Kuy 2 n 434 1,900 26% 18% 44%
Battambang Rukhak Kiri Basak Chhouk 6 n 198 1,540 18% 24% 42%
Battambang Rukhak Kiri Preaek Chik Preaek Taven 18 n 605 3,439 6% 15% 21%
Battambang  [Rukhak Kiri Preaek Chik Thnom 11 " 219 1,095| 10% 11% 20%
Battambang  |Rukhak Kiri Preaek Chik Khnach Ampor 8 n 323 1516 13% 22% 35%
Battambang Rukhak Kiri Preaek Chik Siem 3 n 165 766 5% 17% 21%
Battambang Rukhak Kiri Preaek Chik Chhkae Kham Praeus 4 n 326 1,495 9% 17% 26%
Battambang Rukhak Kiri Preaek Chik Preaek Chik 6 n 371 1,495| 12% 13% 26%
Battambang Rukhak Kiri Sdok Pravoek Pralay Dabprambei 2 9 » 613 3,487 | 29% 26% 55%
Battambang  |Rukhak Kiri Sdok Pravoek Prey Ampaon 2 7 " 367 1,623| 25% 9% 33%
Battambang Rukhak Kiri Sdok Pravoek Kaoh Thum 4 n 316 1,239 11% 21% 32%
Battambang  |Rukhak Kiri Sdok Pravoek Preah Andoung 2 n 212 873 4% 51% 56%
Battambang Rukhak Kiri Sdok Pravoek Tuol Koki 1 n 376 1,622 15% 15% 29%
Battambang Rukhak Kiri Prey Tralach Sreah Thort 9 163 707 46% 38% 84%
Battambang Rukhak Kiri Prey Tralach Prey Tralach 2 307 1,307 10% 35% 46%
Battambang  [Samlout Kampong Lpov Svay Chrum 1 185 830 6% 38% 43%
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Battambang  [Samlout Samlout Bueng Run 546 2,496 | 10% 13% 23%
Battambang Samlout Sung Kandal 57 51 ™ 357 1,497 | 18% 15% 33%
Battambang Samlout Sung Srae Reach 10 101 530 3% 16% 19%
Battambang  |Samlout Sung Sung Muoy 279 1,217 5% 11% 17%
Battambang Samlout Ta Sanh Ou Sngout 314 1,236 17% 28% 46%
Battambang Samlout Ta Taok Peam 54 268 19% 49% 68%
Battambang Samlout Ta Taok Phnum Rai 26 45 ™ 247 1,135| 31% 34% 66%
Battambang  |Sangkae Anlong Vil Ou Muni Muoy 5 3 474 1,994| 41% 14% 56%
Battambang  |Sangkae Anlong Vil Ou Muni Pir 1 180 845 | 35% 24% 59%
Battambang  [Sangkae Anlong Vil Svay Kang 50 30 26 464 3,039 8% 24% 32%
Battambang  |Sangkae Anlong Vil Beng 2 513 2,783 6% 25% 31%
Battambang Sangkae Anlong Vil Chrab Veal 307 1,351 4% 17% 21%
Battambang  |Sangkae Anlong Vil Anlong Vil 1,020 4134 % 31% 37%
Battambang Sangkae Anlong Vil Puk Chhma 10 171 857 8% 22% 30%
Battambang  |Sangkae Anlong Vil Chumnik 462 2,256 | 20% 15% 35%
Battambang Sangkae Anlong Vil Spong 5 180 872 32% 21% 53%
Battambang Sangkae Kampong Preah Kampong Preah 4 532 2,225 15% 24% 40%
Battambang Sangkae Kampong Preah Srah Kaev 1 4 508 2,443 11% 32% 43%
Battambang Sangkae Kampong Prieng Kach Roteh 2 48 298 1,386| 23% 4% 26%
Battambang Sangkae Kampong Prieng Kbal Thnal 26 105 32 30 363 1,750 | 14% 21% 35%
Battambang Sangkae Kampong Prieng 0Os Tuk 2 207 526 2,557 22% 10% 32%
Battambang  |Sangkae Kampong Prieng Sala Trav a7 233 1,174| 34% 22% 56%
Battambang  |Sangkae Kampong Prieng Sambok Ak 48 161 16 507 2412 1% 21% 38%
Battambang  [Sangkae Kampong Prieng Thmei 46 34 34 29 286 1,642 7% 16% 23%
Battambang  |Sangkae Norea Norea Muoy 413 2,167 12% 22% 34%
Battambang Sangkae Norea Balat 9 237 1,176 | 8.0% 24.9% 32.9%
Battambang Sangkae Norea Norea Pir 1 247 1,354| 5.3% 29.1% 34.4%
Battambang Sangkae Norea Ta Kok 1 251 1,202 11.6% 25.5% 37.1%
Battambang  |Sangkae Ou Dambang Muoy  |Baoh Pou 109 708 4,079 11% 19% 29%
Battambang Sangkae Ou Dambang Muoy Ou Khcheay 16 17 59 35 32 432 2,020 2% 15% 17%
Battambang Sangkae Ou Dambang Muoy Ou Sralau 7 18 133 25 24 579 3,264| 10% 17% 27%
Battambang  |Sangkae OuDambang Muoy ~ |Samraong Kaong 119 169 837 | 17% 30% 47%
Battambang Sangkae Ou Dambang Muoy Voat Ta Moem 626 3,550 3% 8% 11%
Battambang  |Sangkae OuDambang Muoy  |Voat Chaeng 216 1,106| 3% 32% 35%
Battambang  |Sangkae Reang Kesei Boeng Veaeng 49 125 699 6% 12% 18%
Battambang  |Sangkae Reang Kesei Damnak Dangkao a5 162 982 | 16% 29% 45%
Battambang  |Sangkae Reang Kesei Kakaoh Kambot 38 1 111 625 2% 23% 24%
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Battambang  |Sangkae Reang Kesei Prey Svay 70 - - 208 1,041| 33% 24% 57%
Battambang Sangkae Reang Kesei Reang Kesei 27 63 4 33 21 n n 231 1,231 5% 13% 18%
Battambang Sangkae Reang Kesei Reang Kraol 23 110 2 33 21 n " 331 1,641 10% 19% 29%
Battambang  |Sangkae Reang Kesei Svay Cheat 79 2 - n 351 1,501 6% 21% 27%
Battambang Sangkae Reang Kesei  Tuol Snuol 35 n n 159 1,029| 12% 14% 26%
Battambang Sangkae Reang Kesei Voat Kandal 22 123 1 30 20 ™ n 321 1,205 11% 21% 38%
Battambang Sangkae Roka Ambaeng Thngae 20 129 38 34 n n 241 1,167| 38% 13% 51%
Battambang Sangkae Roka Chhung Tradak 11 24 18 n n 425 1,898 9% 22% 31%
Battambang  |Sangkae Roka Pou Batdambang 20 167 26 22 n n 238 1,150 | 17% 26% 42%
Battambang  [Sangkae Roka Roka 42 165 27 27 ™ n 482 2,608 11% 27% 38%
Battambang  |Sangkae Roka Ta Haen Muoy 58 147 29 26 n n 339 1,870 20% 41% 61%
Battambang Sangkae Roka Ta Haen Pir 45 122 30 19 ™ n 204 1,455 8% 34% 42%
Battambang Sangkae Ta Pun Basaet 13 n 874 3,788 | 25% 23% 49%
Battambang Sangkae Ta Pun Ta Pon 4 " 461 2,283| 26% 20% 45%
Battambang  |Sangkae Voat Ta Muem Anlong Lvea 24 38 33 20 n n 303 1,274 10% 26% 36%
Battambang Sangkae Voat Ta Muem Kampong Chlang 7 64 62 1 34 29 n n 790 3,410 5% 16% 21%
Battambang Sangkae Voat Ta Muem Ou Khcheay 15 17 1 31 31 n n 491 2,219 8% 29% 37%
Battambang Sangkae Voat Ta Muem Ou Sralau 43 23 19 n n 635 2,968 4% 17% 21%
Battambang Sangkae Voat Ta Muem Sla Kram 2 54 5 28 28 n " 370 1,584 13% 25% 37%
Battambang  |Sangkae Voat Ta Muem Kampong Ampil - 757 5225| 10% 24% 34%
Battambang Thma Koul Anlong Run Char 47 n 220 1,242 14% 12% 26%
Battambang Thma Koul Anlong Run Sla Slak 51 n n 174 962 42% 16% 58%
Battambang  |Thma Koul Anlong Run Souphi 66 n 240 1279 18% 3% 21%
Battambang  |Thma Koul Bansay Traeng Bansay Traeng 53 ™ n 323 1,534 6% 11% 17%
Battambang  |Thma Koul Bansay Traeng Kaong Kang 10 22 52 26 21 . ™ 208 849 6% 25% 31%
Battambang Thma Koul Bansay Traeng Spean 26 39 23 23 ™ n 448 2,099 8% 20% 28%
Battambang  |Thma Koul Bansay Traeng Ta Kay 71 - - 234 992 | 24% 9% 33%
Battambang Thma Koul Bansay Traeng Thmea 37 17 ™ " 240 1,042 37% 17% 54%
Battambang  |Thma Koul Bansay Traeng Thmei 1 51 n n 413 1,994 17% 21% 38%
Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 8 28 31 31 n n 190 909 13% 26% 39%
Battambang Thma Koul Boeng Pring Boeng Pring 27 151 5 19 n n 974 4,723 16% 27% 43%
Battambang Thma Koul Boeng Pring. Ou Nhor 29 106 1 27 18 n n 501 2,382 12% 31% 42%
Battambang Thma Koul Boeng Pring. Paoy Ta Sek 17 139 2 28 24 n " 408 2,177 22% 27% 49%
Battambang Thma Koul Boeng Pring. Snuol Kaong 130 ™ » 125 1,033| 20% 32% 52%
Battambang  |Thma Koul Chrey Anlong Run n 176 982 | 30% 17% 48%
Battambang Thma Koul Chrey Chrey 43 1 n n 291 1,398 | 10% 24% 34%
Battambang  |Thma Koul Chrey Chrey Thmei 68 n . n 127 1,186| 31% 26% 57%

48

QUARTERLY REPORT #18, APRIL — JUNE 2015




Prepared by Fintrac Inc.

ocatio get Po
#O8&
Populatio

Province D 0 e ) R 8D P P2| . o0
Battambang  |Thma Koul Chrey Hai San n 609 2,659| 13% 34% 47%
Battambang Thma Koul Chrey Ka Kou 59 356 1,906 | 14% 23% 37%
Battambang Thma Koul Chrey Kbal Khmaoch 2 23 82 1 M 326 1,765| 27% 23% 50%
Battambang  |Thma Koul Chrey Kruos 73 219 974 5% 28% 33%
Battambang Thma Koul Chrey Popeal Khae 63 535 2,397 1% 21% 23%
Battambang Thma Koul Chrey Prey Totueng 37 84 22 22 426 1,907 | 19% 19% 37%
Battambang Thma Koul Chrey Svay Chrum 15 93 2 ™ 340 1,389| 18% 18% 36%
Battambang Thma Koul Chrouy Sdau Chrouy Sdau 69 361 1 22 651 3,120 5% 22% 27%
Battambang  |Thma Koul Chrouy Sdau Nikom Knong 12 47 91 25 18 963 4,948 | 14% 4% 18%
Battambang Thma Koul Chrouy Sdau Nikom Krau 62 142 21 19 590 3,128| 12% 9% 21%
Battambang  |Thma Koul Kouk Khmum Chhkae Koun 31 211 3 37 30 - 446 1972 26% 9% 35%
Battambang Thma Koul Kouk Khmum Chranieng 8 38 181 40 34 285 1,295| 21% 20% 41%
Battambang Thma Koul Kouk Khmum Kandal Cheung 4 168 847 11% 20% 30%
Battambang Thma Koul Kouk Khmum Kandal Thoung 355 1,467 4% 20% 24%
Battambang  |Thma Koul Kouk Khmum Kien Kaes Muoy 128 1 n 527 2,120 8% 15% 23%
Battambang Thma Koul Kouk Khmum Kien Kaes Pir 1 253 613 3,480| 16% 16% 32%
Battambang Thma Koul Kouk Khmum Kouk Khmum 12 58 203 1 27 21 ™ 233 1,053| 22% 19% 41%
Battambang Thma Koul Kouk Khmum Ta Meakh 1 23 22 21 290 1,191 19% 20% 39%
Battambang Thma Koul OuTaKi Kakaoh 6 ™ 326 1,313| 10% 34% 44%
Battambang Thma Koul OuTa Ki OuTa Ki 5 36 1 2 n 842 3,806 | 29% 9% 37%
Battambang Thma Koul OuTaKi Popeal Khae 1 ™ 665 2,874 58% 42% 100%
Battambang Thma Koul OuTa Ki Prey Dach 315 1,531 45% 14% 59%
Battambang  |Thma Koul Ou Ta Ki Trang 100 3 . 466 1,950 | 16% 23% 38%
Battambang  |Thma Koul OuTa Ki Tras 6 73 41 1 ™ 480 1,837 2% 20% 47%
Battambang  |Thma Koul Rung Chrey Ballang Kraom 16 24 127 2 . 476 1,962 7% 13% 20%
Battambang Thma Koul Rung Chrey Kouk Khpos 22 82 2 ™ 219 1,118 8% 9% 17%
Battambang  |Thma Koul Rung Chrey Paoy Rumchey - 108 510 | 11% 30% 1%
Battambang Thma Koul Rung Chrey Prakeab 45 120 4 ™ 666 3,336 4% 7% 11%
Battambang  |Thma Koul Rung Chrey Preah Ponlea 13 30 128 2 ™ 597 2,498 | 15% 10% 24%
Battambang Thma Koul Rung Chrey Rung Chrey 13 35 90 3 . 290 1,329| 10% 14% 24%
Battambang Thma Koul Rung Chrey Tuol 10 24 43 1 ™ 152 709 27% 10% 37%
Battambang Thma Koul Ta Meun Ang Cheung 6 52 46 n 335 1,714 9% 15% 23%
Battambang Thma Koul Ta Meun Chrouy Mtes 2 24 29 ™ 262 1,255| 10% 2% 12%
Battambang Thma Koul Ta Meun Kouk Trab 10 81 1 n 528 2,580 5% 7% 11%
Battambang  |Thma Koul Ta Meun Krasang 10 266 1,453 12% 8% 20%
Battambang Thma Koul Ta Meun Samraong 3 10 124 n 177 791 5% 13% 18%
Battambang  |Thma Koul Ta Meun Ta Sei 16 34 3 . 587 2,627 8% 5% 12%
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Battambang Thma Koul Ta Meun ' Thma Koul Cheung 1 1 n ™ " 394 2,078 6% 5% 11%
Battambang Thma Koul Ta Meun Thmei 13 42 39 n n n 446 2,324 13% 4% 16%
Battambang  |Thma Koul Ta Meun Tumneab 1 2 " ™ 121 474 7% No data 7%
Battambang  |Thma Koul Ta Meun Tumpung Cheung n 329 1,340 % 10% 18%
Battambang  |Thma Koul Ta Pung Ang Tboung 1 ™ ™ 345 1,749 12% 24% 36%
Battambang Thma Koul Ta Pung Tumpung Tboung n 359 1,955| 31% 69% 100%
Battambang  |Thma Koul Ta Pung Kaksekam 1 1 1 1 1 4 ™ ™ 356 1,546 5% 23% 28%
Battambang Thma Koul Ta Pung Kouk Kduoch 1 1 n " 612 2,757 5% 23% 28%
Battambang  |Thma Koul Ta Pung Paoy Samraong 5 5 1 1 - - 656 2,805 3% 18% 21%
Battambang Thma Koul Ta Pung Paoy Yong 1 n 579 2,529 8% 33% 41%
Battambang Thma Koul Ta Pung Thma Koul Thoung 1 1 n 333 1,415 2% 10% 12%
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Siem Reap Angkor Chum Char Chhuk Doun Sva 1 192 1,063 1% 7% 8%
Siem Reap Angkor Chum Srae Khvar Kouk Chas 1 153 804 1% 8% 9%
Siem Reap Angkor Thum Chob Ta Trav Chob 4 51 1 1 1 22 n » . 153 873 | 10% 31% 41%
Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 3 31 1 1 27 ™ n ™ 250 1,246 12% 21% 33%
Siem Reap Angkor Thum Chob Ta Trav Prasat 33 1 29 1 14 n » . 148 685 22% 29% 51%
Siem Reap Angkor Thum Chob Ta Trav Toap Svay 6 37 1 36 1 10 ™ n ™ 297 1,205 33% 24% 57%
Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk 0 " n 97 642 | 17% 27% 44%
Siem Reap Angkor Thum Leang Dai Bampenh Reach 2 26 1 1 1 25 1 8 ™ » ™ 162 682 23% 25% 48%
Siem Reap Angkor Thum Leang Dai Doun Ov 0 n " 200 742 25% 18% 43%
Siem Reap Angkor Thum Leang Dai Kouk Kreul 2 0 n n 118 618 29% 21% 50%
Siem Reap Angkor Thum Leang Dai Leang Dai 45 1 40 1 30 " n ™ 295 1,083| 26% 32% 58%
Siem Reap Angkor Thum Leang Dai Phlong 46 1 1 1 2 1 28 n n n 388 1,742 21% 15% 36%
Siem Reap Angkor Thum Leang Dai Samraong 4 48 1 35 1 24 n n ™ 459 1,993| 12% 19% 30%
Siem Reap Angkor Thum Leang Dai Spean Thmei 23 0 n n ™ 84 457 | 43% 15% 58%
Siem Reap Angkor Thum Leang Dai Ta Prok 2 37 1 34 1 16 n n ™ 243 1,482| 26% 15% 42%
Siem Reap Angkor Thum Leang Dai Trapeang Svay 3 45 25 1 36 1 10 n n 235 1,132 27% 18% 45%
Siem Reap  |Angkor Thum Peak Snaeng Chob Saom 5 37 - - - 147 715 | 15% 30% 46%
Siem Reap Angkor Thum Peak Snaeng Khting ™ " 120 532 12% 33% 45%
Siem Reap Angkor Thum Peak Snaeng Lieb » » 89 391 41% 26% 67%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas ™ n 228 1,119 27% 24% 51%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 8 51 1 1 1 2 n » . 422 1,994 29% 20% 48%
Siem Reap Angkor Thum Peak Snaeng Sandan 3 35 1 ™ n ™ 156 752 | 28% 25% 53%
Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 115 Joint SC " n . 184 1,028 11% 33% 44%
Siem Reap Angkor Thum Svay Chek Kandaol 41 80 Joint SC 1 n n n 247 1,084 11% 15% 26%
Siem Reap Angkor Thum Svay Chek Kouk Kak 30 80 Joint SC n " ™ 193 1,074 2% 13% 15%
Siem Reap Angkor Thum Svay Chek Preah Kou Chas Joint SC ™ » 67 318 15% 31% 46%
Siem Reap Angkor Thum Svay Chek Svay Chek 48 120 6 1 1 1 1 1 " n ™ 246 1,117 1% 14% 15%
Siem Reap Angkor Thum Svay Chek Ta Trav 13 89 8 Joint SC 1 n n n 267 1,444 11% 19% 30%
Siem Reap Banteay Srei Thaeng Skun 50 1 n 202 939 6% % 13%
Siem Reap Banteay Srei Thaeng Tbaeng Kaeut 1 n 350 1,626 2% 11% 13%
Siem Reap Banteay Srei Thaeng Tbaeng Lech 15 31 1 n " ™ 295 1,254 19% 19% 38%
Siem Reap Banteay Srei Thaeng Voat 1 n 197 894 5% 16% 20%
Siem Reap Banteay Srei Tbaeng Ta Pen 1 n ™ 108 596 | 43% 10% 52%
Siem Reap Banteay Srei Thaeng Srah Khvav ™ 402 2,097 22% 11% 32%
Siem Reap Banteay Srei Thaeng Kouk Lean Thmei n 205 908 15% 31% 45%
Siem Reap Banteay Srei Thaeng Sasei ™ 94 585 28% 16% 44%
Siem Reap Banteay Srei Thaeng Thmar Choul . 68 303 | 17% 33% 50%
Siem Reap Banteay Srei Rumchek Rovieng 18 108 506 12% 24% 36%
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Siem Reap Banteay Srei Khnar Sanday Banteay Srei = 379 2,027 | 18% 23% 41%
Siem Reap Banteay Srei Khnar Sanday Ou Manas 2 ™ 176 1,178| 35% 17% 51%
Siem Reap Chi Kraeng Chi Kraeng Chi Kraeng 1 10 . 93 477 3% 5% 8%
Siem Reap Chi Kraeng Chi Kraeng Kampong 2 148 724 | 14% 24% 38%
Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Kaeut 26 15 n 93 437 14% 24% 38%
Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Lech 6 ™ 126 554 4% 26% 30%
Siem Reap Chi Kraeng Chi Kraeng Pring 1 n 264 1,150 17% 31% 48%
Siem Reap Chi Kraeng Chi Kraeng Sandan 12 n 57 375 5% 21% 26%
Siem Reap Chi Kraeng |Kampong Kdei Kampong Kdei Muoy 1 1 113 576 2% 2% 4%
Siem Reap  |Chi Kraeng Kampong Kdei Kampong Kdei Pir 3 148 1,072 2% 4% 6%
Siem Reap Chi Kraeng |Kampong Kdei Ponlueu Preah Phos 18 45 ™ ™ 152 777 5% 17% 22%
Siem Reap Chi Kraeng Kampong Kdei Sala 33 n 91 502 7% 21% 28%
Siem Reap Chi Kraeng |Kampong Kdei Sangkae Mean Chey 2 ™ 127 745 11% 21% 32%
Siem Reap  |Chi Kraeng Kampong Kdei Trapeang Chrey 14 25 - - 91 465 | 24% 28% 52%
Siem Reap Chi Kraeng |Kampong Kdei Pou Serei 2 171 910 5% 8% 13%
Siem Reap Chi Kraeng Kampong Kdei Prasat 1 n 153 706 13% 20% 33%
Siem Reap Chi Kraeng |Kampong Kdei Ansang Pong 2 ™ 130 576 11% 17% 28%
Siem Reap Chi Kraeng Kampong Kdei Chrang Khpos 2 ™ 167 778 8% 22% 30%
Siem Reap Chi Kraeng Kouk Thlok Kraom  [Doun Reach 1 ™ 187 817 | 20% 8% 28%
Siem Reap Chi Kraeng Kouk Thlok Kraom  [Doun Sokh 6 ™ 207 1,023| 15% 14% 29%
Siem Reap Chi Kraeng Kouk Thlok Kraom |Ta Tor 26 n n 175 875 12% 15% 28%
Siem Reap Chi Kraeng Kouk Thlok Kraom  [Thmei 1 132 649 9% 15% 24%
Siem Reap Chi Kraeng Kouk Thlok Kraom  [Thnal Ta Set 38 n 219 1,061 | 18% 11% 29%
Siem Reap Chi Kraeng Kouk Thlok Kraom  |Trapeang Trav 18 ™ 132 679 22% 7% 29%
Siem Reap Chi Kraeng Kouk Thlok Leu Prey Thum 13 . 380 1,776 | 10% 9% 19%
Siem Reap Chi Kraeng Kouk Thlok Leu Thlok Smach 3 ™ 117 504 5% 20% 25%
Siem Reap Chi Kraeng Kouk Thlok Leu Ta Phnhea 2 . 304 1,444 5% 13% 18%
Siem Reap Chi Kraeng Kouk Thlok Leu Thnal 1 ™ 154 854 | 23% 24% 46%
Siem Reap Chi Kraeng Kouk Thlok Leu Trapeang veaeng 3 . 99 491 | 14% 29% 43%
Siem Reap Chi Kraeng Kouk Thlok Leu Slaeng Kaong 1 ™ 128 608 % 12% 21%
Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 62 1 28 1 15 n ™ 178 920 | 17% 12% 29%
SiemReap  |Chi Kraeng Lveaeng Ruessei  |Knong 16 55 1 33 1 24 - 140 533| 5% % 14%
Siem Reap Chi Kraeng Lveaeng Ruessei Kouk Ampil 28 0 ™ 247 921 20% 14% 34%
Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 4 13 53 1 14 1 12 ™ ™ ™ 216 1,092 5% 11% 16%
Siem Reap Chi Kraeng Lveaeng Ruessei Prey Totueng 84 " ™ 302 1,963| 10% 13% 23%
Siem Reap Chi Kraeng Lveaeng Ruessei Ta Nguon 31 n 137 665 8% 20% 28%
Siem Reap Chi Kraeng Lveaeng Ruessei Ta Ong " 368 1,666 | 16% 9% 25%
Siem Reap Chi Kraeng Lveaeng Ruessei Thnal 1 189 819 10% 16% 21%

52 QUARTERLY REPORT #18, APRIL — JUNE 2015



Prepared by Fintrac Inc.

ocatio atego #Mobile | o " arget Populatio
Province D o e ge # o #Rice # i # ° # R #Bran. ofl g # # # age e Po ° P1|%HHP2| [’ O
0 &

Siem Reap  |Chi Kraeng Pongro Kraom Pongro Muoy a1 1 - - 280 1,278 7% 23% 30%
Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 27 60 1 23 n n 186 1,003| 12% 14% 25%
Siem Reap Chi Kraeng Pongro Kraom Pou 31 93 1 31 1 14 n n 271 1,110 4% 10% 13%
Siem Reap Chi Kraeng Pongro Kraom Thmei 7 77 ™ 160 871 % 22% 29%
Siem Reap Chi Kraeng Ruessei Lok Krouch 5 92 97 . 410 1,918 6% 11% 17%
Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 34 82 1 1 32 1 23 ™ ™ 485 2,391 15% 24% 39%
Siem Reap Chi Kraeng Ruessei Lok Samraong Kanhchaoch 3 6 n ™ 322 1,415| 2% 23% 50%
Siem Reap Chi Kraeng Ruessei Lok Spean Touch 3 10 101 1 31 1 9 n n 285 1,233 7% 20% 28%
Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 19 41 1 24 n ™ 505 2,354 18% 13% 31%
Siem Reap  |Chi Kraeng Ruessei Lok Trapeang Run 31 - 160 718 | 14% 23% 38%
Siem Reap Chi Kraeng Ruessei Lok Yeang 4 4 ™ 251 1,392 6% 16% 22%
Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 14 27 1 4 n n 265 1,634 6% 17% 22%
Siem Reap Chi Kraeng Kansaeng 1 377 2,095 % 4% 11%
Siem Reap Chi Kraeng Sangvaeuy Ou 27 31 n n 285 1,744 3% 11% 14%
Siem Reap Chi Kraeng Peak Spea 2 ™ 352 1,657 6% 9% 14%
Siem Reap Chi Kraeng Sangvaeuy Ta Prum 35 n 386 1,960 | 14% 11% 25%
Siem Reap Chi Kraeng Thnal Dach 15 ™ 205 1,033 9% 10% 19%
Siem Reap Chi Kraeng Spean Thnot Lvea 65 n n 131 660 10% 23% 34%
Siem Reap Chi Kraeng Spean Thnot Ou Kraom 15 1 21 1 10 ™ 176 808 | 17% 29% 46%
Siem Reap Chi Kraeng Spean Thnot Ou Leu 17 25 1 15 1 8 n 110 586 20% 21% 41%
Siem Reap Chi Kraeng Spean Thnot Samraong 5 22 54 1 27 1 9 n ™ 103 629 | 26% 35% 60%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 47 97 1 1 34 1 19 ™ ™ 284 1,362 4% 13% 17%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 34 130 1 1 1 30 1 16 n n 206 1,470 | 10% 12% 22%
Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 43 29 1 31 1 11 ™ ™ 150 758 23% 27% 50%
Siem Reap Chi Kraeng Spean Thnot Thnal Louk 108 . 230 1,070 | 13% 20% 33%
Siem Reap Chi Kraeng Spean Thnot Totea 6 60 ™ 81 389 24% 34% 57%
Siem Reap Kralanh |Kampong Thkov Khsach 1 115 713 3% 13% 16%
Siem Reap Kralanh Kralanh Pechchour 1 335 1,543 1% % 7%
Siem Reap Kralanh Sranal Kumru 1 1 . 265 1,161 3% 10% 13%
Siem Reap Kralanh Ta An Phnum Touch 1 ™ 71 352 3% 10% 13%
Siem Reap Krong Siem Reap Chreav Boeng 27 149 n n 147 850 11% 18% 29%
Siem Reap Krong Siem Reap Chreav Bos Kralanh 51 23 n n 262 1,276 | 26% 34% 60%
Siem Reap Krong Siem Reap Chreav Chreav 47 217 2 1 1 3 n ™ 259 1,263 6% 5% 11%
Siem Reap Krong Siem Reap Chreav Khnar 16 32 1 ™ ™ 1,016 5,091 6% 9% 15%
Siem Reap Krong Siem Reap Chreav Krasang 5 172 ™ " ™ 229 1,321 6% 5% 11%
Siem Reap Krong Siem Reap Chreav Ta Chek 44 140 1 n n 198 971 11% 8% 19%
Siem Reap Krong Siem Reap Chreav Veal 51 298 1 22 1 12 ™ " ™ 378 1,921 9% 8% 17%
Siem Reap Krong Siem Reap Nokor Thum Anhchanh 27 n 656 3,257 | 16% 38% 54%
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Siem Reap Krong Siem Reap Nokor Thum areaks Svay 4 . 131 638 13% 21% 34%
Siem Reap Krong Siem Reap Nokor Thum Srah Srang Cheung 5 ™ 194 1,036 5% 26% 31%
Siem Reap Krong Siem Reap Sala Kamraeuk Trapeang Traeng n 218 1,027 | No data | No data | No data
Siem Reap Krong Siem Reap Sala Kamraeuk Voat Bour 2 1,095 5,269 4% 4% 8%
Siem Reap Krong Siem Reap Sambuor Chrey 11 25 115 n n n 137 641 10% 14% 23%
SiemReap  |Krong Siem Reap Sambuor Pnov 3 21 1 25 1 10 - - 179 836 | 3% 15% 18%
Siem Reap Krong Siem Reap Sambuor Sambour 12 1 1 1 1 n n n 229 1,088 6% 8% 13%
SiemReap  |Krong Siem Reap Sambuor Ta Kong 2 2 1 23 1 10 - - - 160 78| 5% 22% 27%
Siem Reap Krong Siem Reap Sambuor Veal 4 25 83 ™ n ™ 283 1,370 8% 15% 23%
Siem Reap  |Krong Siem Reap Sangkat Krabei Riel |Boeng 3 5 39 - 198 996 | 14% 19% 34%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Khnar 3 4 44 ™ 149 757 22% 18% 40%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Kouk Doung 1 64 1 n 145 734 8% 21% 29%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Krasang 3 3 33 " ™ 120 492 5% 10% 16%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Popis 1 1 20 n 94 467 8% 20% 28%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Prama 4 17 17 ™ 167 852 20% 24% 44%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Prey Krouch 8 23 63 n 166 722 16% 26% 42%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Prey Pou 6 23 ™ 83 437 12% 8% 20%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Roka 3 5 30 ™ 158 990 14% 22% 36%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Ta Ros 6 2 24 ™ 134 769 | 13% 27% 39%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Totea 1 5 29 ™ 110 513 8% 12% 20%
Siem Reap Krong Siem Reap Sangkat Krabei Riel |Trapeang Veaeng 5 3 34 2 ™ 101 532 | 18% 17% 35%
Siem Reap Krong Siem Reap Siem Reab Kakranh 1 575 3,000 13% 3% 15%
Siem Reap Krong Siem Reap Siem Reab Pou 4 5 1 4 n 570 3,257 | 14% 1% 15%
Siem Reap Krong Siem Reap Siem Reab Pralay 38 ™ 173 951 14% 8% 22%
Siem Reap Krong Siem Reap Siem Reab Spean Chreav 35 . 565 3,118 | 15% 10% 25%
Siem Reap Krong Siem Reap Sla Kram Chong Kausu 3 2 1 ™ 2,127 11,451 | No data | No data | No data
Siem Reap Krong Siem Reap Sla Kram Dak Pou 1 536 3,338 5% 10% 15%
Siem Reap Krong Siem Reap Sla Kram Treang ™ 1,019 6,570 17% 8% 25%
Siem Reap Krong Siem Reap Srangae Chanlaong 2 28 132 1 n n 127 896 12% 21% 33%
Siem Reap Krong Siem Reap Srangae Kaksekam 5 2 ™ 310 1,735 5% 9% 13%
Siem Reap Krong Siem Reap Srangae Prey Thum 15 1 1 23 n n n 139 693 31% 12% 43%
SiemReap  |Krong Siem Reap Srangae Roka Thum 2 1 27 1 10 - - 106 574 | 33% 11% 44%
Siem Reap Krong Siem Reap Srangae Srangae 1 10 60 1 1 ™ n ™ 169 903 27% 9% 37%
Siem Reap Krong Siem Reap Srangae Ta Chak 18 39 55 ™ ™ 88 520 19% 31% 51%
Siem Reap Krong Siem Reap Srangae Thnal 45 1 26 1 10 " ™ 384 1,881 12% 13% 25%
Siem Reap Krong Siem Reap Svay Dankum Kantrak 49 1 n 356 2,145| 13% 17% 29%
Siem Reap Krong Siem Reap Svay Dankum Kouk Krasang 45 ™ 225 1,145| 13% 18% 31%
SiemReap  |Krong Siem Reap Svay Dankum Mondol Pir 1 80 463 | Nodata | Nodata | No data
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Siem Reap Krong Siem Reap Svay Dankum Pou Bos 28 . 189 754 22% 26% 48%
Siem Reap Krong Siem Reap Svay Dankum Svay Prey 81 1 ™ 202 1,003| 28% 10% 38%
Siem Reap Krong Siem Reap Svay Dankum Ta Phul 1 568 3,352 | Nodata | No data | No data
Siem Reap Krong Siem Reap Nokor Thum Kravan 5 ™ 235 1,142 24% 31% 55%
Siem Reap Krong Siem Reap Sangkat Tuek Vil Chrey 7 . 279 1,420 7% 3% 10%
Siem Reap Krong Siem Reap Sangkat Tuek Vil Banteay Chheu 6 ™ 248 1,132 % 9% 16%
Siem Reap Krong Siem Reap Sangkat Tuek Vil Prei Thmei 1 ™ 212 1,131 23% 3% 26%
SiemReap  |Krong Siem Reap Sangkat Ampil Bos Thum 4 - 56 224 | 4% 18% 22%
Siem Reap Krong Siem Reap Sangkat Ampil Trapeang Run 7 ™ 164 793 15% 17% 33%
Siem Reap  |Krong Siem Reap Sangkat Ampil Thnal Bak 7 - 89 21| 14% 26% 39%
Siem Reap Krong Siem Reap Sangkat Ampil Ta Pang 2 ™ 120 537 15% 34% 49%
Siem Reap  |Krong Siem Reap Sangkat Ampil Kiri Meanon 3 - 270 1,322| 18% 43% 61%
Siem Reap Krong Siem Reap Kouk Chak Khvien 1 ™ 431 1,605 0% 16% 16%
Siem Reap Prasat Bakong Bakong Stueng 25 1 n 277 1,325 2% 19% 21%
Siem Reap Prasat Bakong Bakong Ovlaok 1 ™ 424 1,812 2% 11% 12%
Siem Reap Prasat Bakong Bakong Loley n 321 1,516 2% 11% 14%
Siem Reap Prasat Bakong Bakong Thnal Trang ™ 321 1,528 5% 15% 19%
Siem Reap Prasat Bakong Bakong Kouk Trach ™ 200 995 7% 10% 17%
Siem Reap Prasat Bakong Bakong Ta Phouk n 166 757 2% 10% 12%
Siem Reap Prasat Bakong Ballangk Prum Kod 1 ™ 173 832 7% 12% 19%
SiemReap  |Prasat Bakong Ballangk Krapeu - 153 734 | 11% 4% 15%
Siem Reap Prasat Bakong Ballangk Kouk Ruessei ™ 156 718 2% 6% 8%
Siem Reap  |Prasat Bakong Ballangk Popel - 81 429 12% 11% 22%
Siem Reap Prasat Bakong Ballangk Snar Sangkream 1 ™ 232 1,137 13% 5% 18%
Siem Reap Prasat Bakong Ballangk Trach . 275 1,297 3% 14% 17%
Siem Reap Prasat Bakong Ballangk Thlok Kambot ™ 98 499 6% 9% 15%
Siem Reap Prasat Bakong Ballangk Ta Koy n 115 587 | 12% 3% 16%
Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23 ™ ™ ™ 335 1,659 3% 2% 5%
Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 1 n 316 1,617 5% 10% 15%
Siem Reap Prasat Bakong Kandaek L"ak 1 n 197 887 4% 12% 17%
Siem Reap Prasat Bakong Kandaek Spean K"aek 1 n 374 1,686 9% 12% 21%
SiemReap  |Prasat Bakong Kandaek Trapeang Tuem 31 29 3 - - - 283 1,297 % 11% 18%
Siem Reap Prasat Bakong Kandaek Chrey ™ 389 2,155 6% 6% 12%
Siem Reap Prasat Bakong Kandaek Ou ™ 326 1,543 4% 5% 8%
Siem Reap Prasat Bakong Kandaek Chres ™ 263 1,164 | 10% 8% 18%
Siem Reap Prasat Bakong Kandaek Khun Mouk n 221 1,059 7% 11% 18%
Siem Reap Prasat Bakong Kandaek Trang ™ 196 1,064 6% 6% 12%
SiemReap  |Prasat Bakong Kantreang Angkrong 6 - 229 1,257 1% 4% 6%
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SiemReap  |Prasat Bakong Kantreang Kantreang 1 1 1 - 274 1,215 4% 5% 9%
Siem Reap Prasat Bakong Kantreang Souphi 1 ™ 273 1,447 3% 6% 9%
Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut 1 n n 260 1,274 3% 4% 7%
SiemReap  |Prasat Bakong Kantreang Sret Khang Lech 4 14 1 - - - 164 1,083 2%, 4% 70
Siem Reap Prasat Bakong Kantreang Ta Trav 17 8 20 n n n 243 1154 3% 3% 6%
SiemReap  |Prasat Bakong Kantreang Trapeang Thnal ) 9 1 - - - 210 1142 % 20 0%
Siem Reap Prasat Bakong Kantreang Pongro n 284 1.208 3% 9% 12%
SiemReap  |Prasat Bakong Mean Chey Chea Sman 10 - 185 Lol 506 21% 26%)
Siem Reap Prasat Bakong Mean Chey Doun Num 8 ™ 249 1,300 4% 17% 21%|
SiemReap  |Prasat Bakong Trapeang Thum Roka Kambot 1 197 973 18% 6% 239%)
Siem Reap Puok Kaev Poar Kouk Ruessei 1 ™ 202 1,039 8% 10% 18%
Siem Reap Puok Kaev Poar Thmei n 94 435 3% 18% 21%
Siem Reap Puok Kaev Poar Roka Yea ™ 140 778 16% 13% 29%
Siem Reap Puok Kaev Poar Kouk Pou n 167 840 1% % 8%
Siem Reap Puok Kaev Poar Svay Chek ™ 156 864 9% 16% 26%
Siem Reap Puok Kaev Poar Peam Ta Uor n 236 1,229 11% 22% 32%
Siem Reap Puok Kaev Poar Kamphem ™ 217 1,015 2% 13% 15%
Siem Reap Puok Kaev Poar Prey Danghaeum ™ 128 798 8% 4% 12%
Siem Reap Puok Mukh Paen Ta Trav ™ 216 1,067 8% 23% 31%
Siem Reap Puok Mukh Paen Kouk Run ™ 152 684 17% 22% 39%
Siem Reap Puok Mukh Paen Trakiet ™ 189 881 | 14% 24% 38%
Siem Reap Puok Mukh Paen Mukh Paen ™ 225 1,107 7% 25% 32%
Siem Reap Puok Mukh Paen Sva Huol n 228 977 8% 12% 20%
Siem Reap Puok Mukh Paen Kouk Reang ™ 203 959 6% 27% 33%
Siem Reap Puok Khnat Chrolong il = 218 966 19% 23% 41%
Siem Reap Puok Khnat Prey Thlok 1 ™ 168 838 15% 23% 37%
Siem Reap Puok Khnat Boeng Khnar n 122 628 | 16% 16% 32%
Siem Reap Puok Khnat Pralay ™ 185 931 3% 20% 23%
Siem Reap Puok Khnat Svay n 127 623 16% 22% 37%
Siem Reap Puok Khnat Prey Kmeng ™ 101 595 3% 15% 18%
Siem Reap Puok Khnat Ampil Peam n 299 1,383 17% 15% 31%
Siem Reap Puok Khnat Khnat n 200 1,052 9% 12% 21%
Siem Reap Puok Khnat Kouk Trach ™ 221 1,065| 14% 13% 27%
Siem Reap Puok Khnat Kouk Snuol 1 ™ ™ 276 1,153 | 28% 10% 38%
Siem Reap Puok Khnat Trameng ™ 102 552 11% 27% 38%
Siem Reap Puok Puok Chambak Haer 1 n 497 2,546 6% 4% 9%
Siem Reap Puok Puok Kouk Chuon 1 ™ 123 614 2% 2% 4%
Siem Reap Puok Puok Kouk Thmei 1 1 2 n 376 2,348 2% 3% 4%
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Siem Reap Puok Puok Puok Chas 102 1 = » . 307 1,424 2% 4% 6%
Siem Reap Puok Puok Kouk Doung ™ 274 1,604 4% 6% 10%
Siem Reap Puok Puok Kouk Srok n 215 1,163 | No data 4% 4%
Siem Reap Puok Puok Ou Ta Prak ™ 232 964 5% 9% 14%
Siem Reap Puok Puok Kampong Ta Yang n 233 1,156 | No data 4% 4%
Siem Reap Puok Puok Prayut ™ 249 1,409 1% 4% 5%
Siem Reap Puok Puok Ta Tok n 238 1,286 3% 6% 9%
Siem Reap Puok Puok Puok Thmei n 109 616 3% 4% 6%
Siem Reap Puok Samraong Yea Ampil 3 93 ™ n ™ 181 748 4% 6% 10%
Siem Reap Puok Samraong Yea Doun Sva 1 152 ™ ™ ™ 301 1,479| 14% 14% 21%
Siem Reap Puok Samraong Yea Prasat 1 ™ 215 1,092 3% 2% 6%
Siem Reap  |Puok Samraong Yea Prey Veaeng 114 - - 283 1,372 3% 7% 9%
Siem Reap Puok Yea Yea 1 ™ 129 553 6% % 13%
Siem Reap Puok Samraong Yea Ta Chet 2 n 183 828 3% 9% 12%
Siem Reap Puok Sasar Sdam Sasar Sdam 1 1 1 ™ 179 871 | No data 6% 6%
Siem Reap Puok Sasar Sdam Svay 2 n 376 1,735 0% 8% 9%
Siem Reap Puok Sasar Sdam Kouk Pnov ™ 137 696 1% 10% 10%
Siem Reap Puok Sasar Sdam Pongro Thmei ™ 107 648 | No data 9% 9%
Siem Reap Puok Sasar Sdam Chan Ta Say 1 n n 146 707 4% 21% 24%
Siem Reap Puok Sasar Sdam Kouk Run ™ 153 971 3% 10% 14%
Siem Reap Puok Sasar Sdam Kouk Chas ™ 66 323 | Nodata | Nodata | No data
Siem Reap Puok Sasar Sdam Kouk Kandal ™ 105 466 1% 16% 17%
Siem Reap Puok Sasar Sdam Pongro Chas n 178 885 4% 10% 14%
Siem Reap Puok Lvea Lvea ™ 306 1,506 | 11% 24% 35%
Siem Reap Puok Lvea Roka = 175 867 13% 18% 31%
Siem Reap Puok Lvea Snao ™ 157 939 6% 12% 18%
Siem Reap Puok Lvea Stueng Preah Srok n 254 1,426 9% 27% 36%
Siem Reap Puok Lvea Kumru ™ 138 760 17% 25% 42%
Siem Reap Puok Lvea Preah Angk Trong n 122 573 | 13% 30% 43%
Siem Reap Puok Lvea Doun Tro ™ 204 991 6% 9% 15%
Siem Reap Puok Yeang Yeang 1 n 331 1,403 2% 21% 23%
Siem Reap Puok Yeang Chong Thnal n 235 1,085| 14% 19% 33%
Siem Reap Puok Yeang Sokh San ™ 131 678 6% 25% 32%
Siem Reap Puok Yeang Soun Sa ™ 130 675 1% 19% 36%
Siem Reap Puok Yeang Kanhchan Kuy ™ 221 1,056 5% 16% 28%
Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 7 49 30 3 n n n 130 584 10% 13% 23%
Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 1 ™ " ™ 52 264 12% 17% 29%
Siem Reap Soutr Nikom Chan Sa Chan Sar Thoung n 83 380 9% 20% 28%
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Siem Reap Soutr Nikom Chan Sa Chbar Leu = 108 576 8% 20% 21%
Siem Reap Soutr Nikom Chan Sa Choam ™ 131 527 8% 29% 36%
Siem Reap Soutr Nikom Chan Sa Chub n 98 552 7% 33% 40%
Siem Reap Soutr Nikom Chan Sa Doun Diev ™ 163 853 6% 15% 21%
Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20 n 116 665 12% 15% 28%
Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15 n 116 568 11% 16% 27%
Siem Reap Soutr Nikom Chan Sa Kouk Chen 13 18 36 n " n 137 693 3% 15% 18%
Siem Reap Soutr Nikom Chan Sa Kouk Toeng ™ 97 441 15% 20% 35%
Siem Reap Soutr Nikom Chan Sa Sanlaong 1 ™ 96 459 14% 25% 38%
Siem Reap Soutr Nikom Chan Sa Srae Prei n 128 519 13% 20% 33%
Siem Reap Soutr Nikom Chan Sa Svay sa ™ 66 345 22% 6% 29%
Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung n 43 69| 28% 12% 40%
Siem Reap Soutr Nikom Chan Sa Ta Taok Kandal ™ 119 540 26% 17% 43%
Siem Reap Soutr Nikom Chan Sa Thnal 1 n 55 231 6% 15% 20%
Siem Reap Soutr Nikom Chan Sa Trapeang Tuk ™ 95 488 14% 17% 31%
Siem Reap Soutr Nikom Chan Sa Ta Taok Lech n 116 544 19% 15% 34%
Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2 360 1,995 4% 5% 9%
Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1 172 885 1% 4% 5%
Siem Reap Soutr Nikom Dam Daek Doun Hong 1 209 1,183 | 18% 13% 30%
Siem Reap Soutr Nikom Khnar Pou Bos 18 39 Joint C 1 1 27 1 11 ™ ™ 235 1,444 14% 8% 22%
Siem Reap Soutr Nikom Khnar Pou Bos Thum 1 = 93 637 9% 7% 16%
Siem Reap Soutr Nikom Khnar Pou Chhuk 22 Joint C 1 36 1 25 ™ ™ 99 596 12% 11% 22%
Siem Reap Soutr Nikom Khnar Pou Chob 14 8 1 1 20 1 13 . ™ 93 427 21% 21% 41%
Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 13 Joint C 2 1 24 1 16 n n 87 440 44% 11% 55%
Siem Reap Soutr Nikom Khnar Pou Rumdeng 11 4 Joint C 1 15 1 11 n . 135 734 | 15% 22% 37%
Siem Reap Soutr Nikom Khnar Pou Sambat 9 Joint C 1 32 1 16 n 155 745 15% 14% 29%
Siem Reap Soutr Nikom Khnar Pou Samraong 13 25 Joint C 1 27 1 11 n n 241 1,159 10% 10% 20%
Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1 324 1,554 11% 13% 24%
Siem Reap Soutr Nikom Popel Damrei Koun 1 2 n n 191 909 16% 18% 35%
Siem Reap Soutr Nikom Popel Prey Lean 1 3 ™ 292 1,508 | 10% 26% 36%
Siem Reap Soutr Nikom Popel Trapeang Phong 3 ™ 158 847 14% 11% 24%
Siem Reap Soutr Nikom Popel Trapeang Trom 1 1 n n 252 1,204 9% 16% 24%
Siem Reap Soutr Nikom Popel Trapeang Trav 20 ™ 164 870 % 16% 23%
Siem Reap Soutr Nikom Popel Trapeang Prei n 117 625 5% 19% 24%
Siem Reap Soutr Nikom Popel Koul Thmei ™ 157 831 1% 27% 27%
Siem Reap Soutr Nikom Popel Kriel Pong n 102 408 13% 26% 39%
Siem Reap Soutr Nikom Popel Popel Kandal ™ 101 470 | 21% 18% 39%
Siem Reap Soutr Nikom Popel Koul n 155 794 7% 14% 21%
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Siem Reap Soutr Nikom Popel Popel Lech 78 377 6% 6% 13%
Siem Reap Soutr Nikom Samraong Bet Meas 3 152 721 % 16% 23%
Siem Reap Soutr Nikom Khang Cheung 2 283 1,590 4% 16% 20%
Siem Reap Soutr Nikom Samraong Samraong Khang Thoung 324 1,547 8% % 14%
Siem Reap Soutr Nikom Samraong Stueng 10 29 n 294 1,243 12% 9% 21%
Siem Reap Soutr Nikom Samraong Svay Chrum 27 26 n 207 1,022 7% 19% 26%
Siem Reap Soutr Nikom Samraong Thnal Chaek 8 41 5 n 180 806 10% 19% 29%
Siem Reap Soutr Nikom Samraong Bat Dangkao 242 882 19% 11% 30%
Siem Reap Soutr Nikom Samraong Angkunh 198 993 7% 25% 32%
SiemReap  |Soutr Nikom Samraong Krang Khcheay 188 993 | 10% 22% 33%
Siem Reap Srei Snam Chrouy Neang Nguoif Ampov Dieb 39 128 " 352 2,108 7% 20% 27%
Siem Reap  |Srei Snam Chrouy Neang Nguot Chrouy Neang Nguon 35 15 20 17 - 343 1,729 7% 16% 23%
Siem Reap Srei Snam Chrouy Neang Nguor Ruessei Sanh 27 63 25 14 " 72 373 9% 11% 20%
Siem Reap Srei Snam Chrouy Neang NguorSdau Pok 11 86 n 96 493 6% 21% 28%
Siem Reap Srei Snam Chrouy Neang Nguor Trom Khang Cheung 22 145 n 159 673 7% 14% 21%
Siem Reap Srei Snam Chrouy Neang Nguof Trom Khang Thoung 29 116 29 13 n 164 856 3% 11% 14%
Siem Reap Srei Snam Chrouy Neang Nguoi Yeay Mei Thmei 19 0 n 241 1,153 | 25% 14% 38%
Siem Reap Srei Snam Klang Hay Klang Hay 31 82 28 8 n 87 469 13% 25% 38%
Siem Reap Srei Snam Klang Hay Kouk Thkov 63 n 76 360 2% 12% 13%
Siem Reap Srei Snam Klang Hay Lbaeuk 100 n 104 441 6% 25% 31%
Siem Reap Srei Snam Klang Hay Pongro Bat Chan 93 n 929 373 | 30% 10% 40%
Siem Reap Srei Snam Klang Hay Samraong 43 80 ™ 76 367 19% 23% 42%
Siem Reap  |Srei Snam Klang Hay Slaeng Kong 32 - 38 194 | 8% 18% 26%
Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127 ™ 142 666 1% 13% 14%
Siem Reap Srei Snam Klang Hay Sléng Chas 44 69 296 | 17% 22% 39%
Siem Reap Srei Snam Moung Kambaor 19 124 29 7 ™ 192 1,006 | 17% 22% 39%
Siem Reap Srei Snam Moung Khvaek 32 148 24 n 175 944 18% 16% 34%
Siem Reap Srei Snam Moung Lvea 14 169 26 9 n 210 1,277 13% 16% 28%
Siem Reap Srei Snam Moung Moung Khang Cheung 31 127 38 15 n 232 1,278 9% 14% 23%
Siem Reap Srei Snam Moung Moung Khang Tboung 16 101 28 ™ 156 770 5% 19% 23%
Siem Reap Srei Snam Prei Krabau 80 n 81 416 3% 13% 16%
Siem Reap Srei Snam Prei Krouch Char 91 n 96 579 1% 9% 10%
Siem Reap Srei Snam Prei Prei Muoy 181 n 232 1,211 1% 10% 11%
Siem Reap Srei Snam Prei Prei Pir 169 ™ 204 1,002 1% 12% 13%
Siem Reap Srei Snam Prei Tram Sasar 20 149 " 200 1,110 3% 14% 13%
Siem Reap Srei Snam Slaeng Spean Chamkar Chek 13 104 n 202 1,407 | 16% 19% 36%
Siem Reap Srei Snam Slaeng Spean Chranieng 109 176 875 10% 16% 26%
Siem Reap Srei Snam Slaeng Spean Damnak Damrei 10 33 100 554 1% 5% 6%
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Siem Reap Srei Snam Slaeng Spean Phnum Dei 16 179 763 6% 12% 18%
Siem Reap Srei Snam Slaeng Spean Preah Khsaet 5 45 260 7% 23% 30%
Siem Reap Srei Snam Slaeng Spean Slaeng Spean 41 17 n 459 2,222 9% 24% 33%
Siem Reap Srei Snam Slaeng Spean Thlok 56 28 14 242 1,288 8% 16% 24%
Siem Reap Srei Snam Tram Sasar Beng 101 145 913 5% 17% 22%
Siem Reap Srei Snam Tram Sasar Neang Sraong 19 105 44 22 148 797 11% 11% 23%
Siem Reap Srei Snam Tram Sasar Pongro 19 150 28 14 218 1,278 10% 22% 32%
Siem Reap Srei Snam Tram Sasar Rumdeng 23 19 177 993 12% 8% 20%
Siem Reap Srei Snam Tram Sasar Thlok 79 150 756 8% 11% 19%
Siem Reap Svay Leu Svay Leu Bet Phka 1 143 715 7% 19% 26%
Siem Reap Svay Leu Svay Leu Ou Mean Chey 1 171 908 6% 9% 15%
Siem Reap Svay Leu Svay Leu Chob Kraom 152 662 2% 11% 13%
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2015
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Kampong Thom |Baray Ballangk Prey Ta Trav 1 259 1276| 6% % 10%
Kampong Thom  |Baray Boeng Boeng Kandal 5 - 427 1997| 8% 20% 28%
Kampong Thom |Baray Boeng Boeng Khang Cheung 5 0 459 1991| 8% 14% 22%
Kampong Thom  |Baray Boeng Boeng Khang Thoung 6 - 463 2,006| 6% 15% 22%
Kampong Thom |Baray Sou Young Khloy Khang Kaeut 4 0 199 877| 23% 24% a7%
KampongThom  |Baray Sou Young Khloy Khang Lech 5 - 166 816 19% 21% 1%
Kampong Thom |Baray Sou Young sangkom Mean Chey 1 0 60 241 17% 29% a7%
KampongThom  |Baray Sou Young Katay 1 - 214 1036| 9% 16% 25%
Kampong Thom |Baray Svay Phleung Paprak 2 0 123 527 28% 23% 520%
KampongThom  |Baray Triel Prov 10 57 244 | 20% 33% 53%
Kampong Thom |Baray Pongro Thnal Kaeng 3 0 279 1620( 25% 10% 35%
KampongThom  |Baray Pongro Srah Sambuor 5 - 334 2,001| 13% 22% 35%
Kampong Thom |Baray Pongro Pongro 5 0 297 1555 9% 13% 22%
KampongThom  |Baray Pongro Ta Prey 1 - 216 1134| 9% 13% 22%
Kampong Thom |Baray Pongro Tradak Pong 2 0 369 2,020 19% 15% 34%
KampongThom  |Baray Pongro Ang Tong 2 - 195 843 | Nodata | Nodata | No data
KampongThom  (Baray Chhuk Khsach Kdam Ha 14 0 342 1558 | 6% 10% 15%
Kampong Thom  |Baray Chraneang Trapeang veaeng 5 - 122 654 | 37% 13% 51%
Kampong Thom |Baray Chraneang Siem Reang 1 O 336 1,959 19% 8% 27%
Kampong Thom  |Baray Andoung Pou Chiveakpheap 1 - 223 1023| 3% % 9%
Kampong Thom  |Kampong Svay Chey Koun Tnaot 9 1 1 O 93 426 23% 24% 47%
Kampong Thom  |Kampong Svay Chey Lvea - 105 47| 12% 22% 34%
Kampong Thom  |Kampong Svay Chey Mohar 3 28 63 1 1 16 O O 293 1,744 | 28% 10% 38%
Kampong Thom  |Kampong Svay Chey Prey Tob - 196 1150 | 11% 12% 24%
Kampong Thom  |Kampong Svay Chey Ta Theav 34 65 1 16 O O 125 662 42% 14% 56%
Kampong Thom  |Kampong Svay Chey Trapeang areaks a4 87 1 1 25 1 25 - - 202 1646 | 23% 24% a7%
Kampong Thom  |Kampong Svay Damrei Slab Damrei Slab 3 O O O 153 714|  20% 14% 34%
Kampong Thom  |Kampong Svay Damrei Slab Kab Thiok 4 72 - - - 175 789 | 11% 12% 23%
Kampong Thom  |Kampong Svay Damrei Slab Sangkum 3 78 O O O 160 o71| 14% 3% 17%
Kampong Thom  |Kampong Svay Damrei Slab Voa Yeav 82 - - - 270 1163| 12% 10% 21%
Kampong Thom  |Kampong Svay Damrei Slab Mongkol Sla O 143 610 4% 11% 15%
Kampong Thom  |Kampong Svay Kampong Kou Bou Pueng - 181 870 | 20% 12% 32%
Kampong Thom  |Kampong Svay Kampong Kou Kampong Kou Kraom 66 0 0 0 253 1703| 13% 26% 38%
Kampong Thom |Kampong Svay Kampong Kou Kampong Kou Leu 86 1 - - - 288 1277| 22% 20% 42%
Kampong Thom  |Kampong Svay Kampong Kou Kaoh Krob Bay 113 0 0 0 304 1482 19% 18% 37%
KampongThom  |Kampong Svay Kampong Kou Khsach Chi Ros - 214 2,009 13% 17% 30%
Kampong Thom  |Kampong Svay Kampong Svay Anlong Krasang 0 145 705 27% 26% 53%
KampongThom  |Kampong Svay Kampong Svay Chong Prey 46 56 1 - - - 224 1136 20% 18% 39%
Kampong Thom  |Kampong Svay Kampong Svay Chrang Kraham 25 49 1 1 1 23 0 0 0 210 1085 | 28% 22% 50%
KampongThom  |Kampong Svay Kampong Svay Enteak Komar 2 23 1 1 25 1 15 - - - 413 2204 | 24% 21% 45%
Kampong Thom  |Kampong Svay Kampong Svay Kampong Svay 27 1 1 0 0 0 227 1238 14% 12% 27%
KampongThom  |Kampong Svay Kampong Svay ousala - 249 1329 20% 13% 33%
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Kampong Thom  Kampong Svay Kampong Svay Prey Preah 32 82 1 0 0 0 136 644| 10% 31% 42%
Kampong Thom  |Kampong Svay Kampong Svay Sou Chey 19 - - - 181 906 | 21% 19% 41%
Kampong Thom  |Kampong Svay Kampong Svay Ta Am 18 1 1 25 O O O 145 758| 31% 23% 54%
Kampong Thom  |Kampong Svay Kampong Svay Ta Paong 15 75 3 1 17 - - - 274 1447| 21% 17% 38%
Kampong Thom  |Kampong Svay Kampong Svay Tiem Chas 50 136 2 1 1 3 O O O 431 2,003| 9% 17% 26%
Kampong Thom  |Kampong Svay Kampong Svay Tnaot 136 - - - 327 1689 13% 15% 27%
Kampong Thom  |Kampong Svay Kdei Doung Kdei Doung 8 77 1 O O O 419 2,097 [ 10% 11% 21%
Kampong Thom  |Kampong Svay Kdei Doung Ou Sambuor 7 31 148 - - - 291 1427| 11% 119% 22%
Kampong Thom  |Kampong Svay Kdei Doung Peam Kraeng 6 170 3 O O O 328 1652 | 18% 11% 29%
Kampong Thom  |Kampong Svay Kdei Doung Slaeng 1 82 1 - - - 151 676 | 13% 9% 22%
Kampong Thom  |Kampong Svay Ni Pechr Doun Chhuk 63 O O 145 733| 9% 15% 24%
Kampong Thom  |Kampong Svay Ni Pechr Nipechr ka 117 - - 326 1525| 17% 17% 34%
Kampong Thom  |Kampong Svay Ni Pechr Nipechr Kha 121 O O 327 1551 2% 11% 13%
Kampong Thom  |Kampong Svay Prey Kuy Prey Kuy 42 - - - 219 880| 5% % 12%
Kampong Thom  |Kampong Svay Prey Kuy Prey Kuy Kor 3 83 1 O O 241 1,064 6% 6% 13%
Kampong Thom  |Kampong Svay Prey Kuy Bendei - 107 544| 11% 22% 33%
Kampong Thom  |Kampong Svay Prey Kuy Anlong Louk O 169 780 | 27% 24% 52%
Kampong Thom  |Kampong Svay Prey Kuy Kampong Krabei - 115 501| 18% 33% 519
Kampong Thom  |Kampong Svay Prey Kuy Sambuor O 149 661 22% 17% 39%
Kampong Thom  |Kampong Svay san Kor Balang 21 31 1 18 - - 155 716| 22% 16% 38%
Kampong Thom  |KampongSvay |San Kor Chey 1 117 0 0 177 798| 14% 119% 26%
Kampong Thom  |Kampong Svay san Kor Kbel 4 36 103 1 1 2 1 19 - - - 441 2177| 22% 10% 319%
Kampong Thom  |KampongSvay |San Kor Krasang Ka 5 38 134 1 25 1 21 0 0 0 411 2361| 12% 11% 23%
Kampong Thom  |Kampong Svay San Kor Krasang Kha 5 84 - - 456 2107| 12% 11% 23%
Kampong Thom  |KampongSvay ~ |San Kor Prasat 5 20 80 1 16 0 0 158 707 13% 15% 27%
KampongThom  |Kampong Svay san Kor San Kor kha 21 17 127 1 1 1 1 17 1 14 - - - 475 2581 9% 14% 24%
Kampong Thom  |KampongSvay |San Kor San Kor Ka 3 0 o1 549 10% % 14%
KampongThom  |Kampong Svay san Kor Tang Krouch 4 39 1 21 1 19 - - - 100 605 | 19% 16% 35%
Kampong Thom  |KampongSvay ~|San Kor Veal 47 1 0 0 0 191 1189 14% 3% 17%
KampongThom  |Kampong Svay san Kor Sampov Meas - 365 1,800 13% 14% 27%
Kampong Thom  |KampongSvay |San Kor Slaeng Khpos 0 163 688 24% 10% 33%
KampongThom  |KampongSvay ~ [Tbaeng BaKong 10 41 1 1 2 1 25 1 21 - - 257 1463 11% 7% 18%
Kampong Thom  |KampongSvay ~|Tbaeng Chheu Teal 106 0 0 201 1123| 10% 12% 21%
KampongThom  |KampongSvay ~ [Tbaeng Pou 6 34 107 1 20 1 17 - - 202 1,103 | 18% 5% 24%
Kampong Thom  |KampongSvay |Tbaeng Ruessei Cheah 3 56 71 3 1 23 1 20 0 0 248 1178| 8% 10% 17%
KampongThom  |KampongSvay ~ [Thaeng Ta Ream 9 26 64 1 3 1 28 1 20 - - 323 1643 20% 12% 31%
KampongThom  [KampongSvay ~ [Thaeng Thaeng kha 9 80 0 0 259 1319| 18% 10% 28%
KampongThom  |KampongSvay ~ [Thaeng Thaeng Ka - 254 1455 18% 10% 27%
Kampong Thom  |KampongSvay  |Tbaeng Tram Khla 3 52 67 1 25 1 24 0 0 195 o74| 13% 1% 14%
KampongThom  |KampongSvay ~ [Thaeng Srangae - 94 a717| 20% 8% 28%
KampongThom  [KampongSvay ~ [Thaeng Prey Pras O 168 948 | 12% 16% 28%
KampongThom  |KampongSvay ~ [Thaeng Ta Am - 82 420| 19% 17% 35%
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KampongThom  [KampongSvay  [Thaeng Phlong 0 131 763| 20% 15% 35%
KampongThom  |KampongSvay ~ [Thaeng Boeng Andaeng - 180 876 | 18% 8% 26%
KampongThom  |KampongSvay |Tbaeng Ou Ambaeng O 93 586 | 25% 20% 45%
KampongThom  |KampongSvay ~ |TrapeangRuessei |Kouk Nguon 4 53 4 1 1 1 - - - 208 97| 5% 8% 13%
KampongThom  |KampongSvay  |TrapeangRuessei [Krasang 21 45 1 25 1 23 O O 245 1075| 1% 6% 7%
KampongThom  |KampongSvay ~ |TrapeangRuessei |Lvea Choum 5 45 92 10 1 - - - 222 1153| 5% 25% 30%
KampongThom  [KampongSvay ~ |TrapeangRuessei [Lvey O O 149 621 6% 28% 34%
KampongThom  |KampongSvay ~ |TrapeangRuessei  |OuRumdeng 2 18 42 1 30 1 21 - - 195 87| % 16% 24%
KampongThom  |KampongSvay ~|TrapeangRuessei |Prasat O 122 550 8% 14% 22%
KampongThom  |KampongSvay ~ |TrapeangRuessei |Prey PrealKa 2 29 48 1 26 1 2 - - - 233 1061| 9% 8% 17%
KampongThom  |KampongSvay ~|TrapeangRuessei |Prey Preal kha 3 31 49 1 1 1 16 O O 266 1125| 2% 8% 9%
KampongThom  |KampongSvay ~ |TrapeangRuessei  |Romeang Ngoab 28 81 1 23 1 19 - - - 155 718 1% 7% 9%
KampongThom  |KampongSvay ~|TrapeangRuessei  |Rung O 193 816 2% 15% 17%
KampongThom  |KampongSvay ~ |TrapeangRuessei  |Samraong 3 25 56 1 - - - 111 84| A% 119% 15%
KampongThom  |KampongSvay ~|TrapeangRuessei |Serei Vongs 7 19 100 39 O O O 196 882 6% 9% 15%
KampongThom  |KampongSvay ~ [TrapeangRuessei [Skon 1 102 723| 24% 9% 32%
KampongThom  |KampongSvay ~ |TrapeangRuessei  |Snao 3 22 97 O O 262 1,09 | Nodata | 6% 6%
KampongThom  |KampongSvay ~ |TrapeangRuessei |Thnal Baek 1 9 2 3 - - - 522 2339 1% % 9%
KampongThom  |KampongSvay ~|TrapeangRuessei |Thnal Baek Kor 10 O 224 980 | 1% 7% 9%
KampongThom  |KampongSvay ~ |TrapeangRuessei |Trapeang Chompuk - 134 638| 2% 22% 24%
Kampong Thom  |KampongSvay ~|TrapeangRuessei  |Trapeang Prolit 0 158 635 3% 19% 22%
KampongThom  |KampongSvay |TrapeangRuessei |Trapeang Ruessei 35 95 1 15 - - 157 78| 2% 9% 119%
Kampong Thom  [KampongSvay ~|TrapeangRuessei  |Trapeang Thma 0 0 139 603 1% 21% 21%
KampongThom  |KampongSvay ~|TrapeangRuessei  |Voa Yeav - 108 495 10% 23% 33%
Kampong Thom |Krong Stueng Saen |Achar Leak Achar Leak 1 1 1 1 2 0 0 582 2671| 6% 12% 18%
KampongThom  |Krong Stueng Saen |Achar Leak Krachab 7 1 1 - - 543 2113| 5% 14% 19%
Kampong Thom |Krong Stueng Saen |Achar Leak Prey Banlich 0 410 1698| 8% 6% 14%
KampongThom  |Krong Stueng Saen |Damrei Choan khla  |Balang Khang Kaeut 1 338 1,606 6% 15% 21%
Kampong Thom |Krong Stueng Saen |Damrei Choan Khia  [Balang Khang Lech 1 1 0 596 2939| 5% 18% 23%
KampongThom  |Krong Stueng Saen [Damrei Choan Khla  Damrei Choan Khla 1 309 1,308 | Nodata | Nodata | No data
Kampong Thom  |Krong Stueng Saen |KampongKrabau  |Kampong Krabau 2 1 0 279 1300 2% 16% 18%
KampongThom  |Krong Stueng Saen |Kampong Roteh Kampong Thum 1 751 3487| % 5% 12%
Kampong Thom |Krong Stueng Saen |Kampong Roteh Kampong Roteh 1 323 1527 | 28% 9% 38%
KampongThom  |Krong Stueng Saen [Kampong Thum Phum Ti Pram Pir 1 140 632 Nodata | Nodata | No data
Kampong Thom |Krong Stueng Saen | Ou Kanthor Boeng Lies 0 0 76 371|  25% 23% 48%
Kampong Thom  |Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Cheung 6 - - 219 1,040 9% 18% 27%
Kampong Thom |Krong Stueng Saen |Ou Kanthor Ou Kanthor Khang Thoung 12 2 150 1 1 4 0 0 0 416 1734| 10% 19% 28%
Kampong Thom  |Krong Stueng Saen Ou Kanthor Preaek Sbov 22 2 - - 438 1978 13% 20% 33%
Kampong Thom |Krong Stueng Saen |Prey Ta Hu Kdei 1 1 0 513 1885| 6% 11% 17%
KampongThom  |Krong Stueng Saen |Prey Ta Hu Prey Ta Hu 5 23 95 1 1 23 1 20 - - 532 2243| 12% 17% 29%
Kampong Thom  |Krong Stueng Saen  [Prey Ta Hu Sla Kaet 15 1 11 O O 441 1848| 17% 18% 36%
Kampong Thom  |Krong Stueng Saen  |Srayov Chambak 7 21 22 1 22 1 18 - - - 250 1212 7% 16% 23%
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Kampong Thom  |Krong Stueng Saen  |Srayov Kampong Samraong 3 49 20 1 0 0 0 258 1162| 7% 22% 29%
Kampong Thom  |Krong Stueng Saen  |Srayov Kamraeng 20 48 1 1 20 1 16 - - - 227 878| 4% 9% 13%
Kampong Thom |Krong Stueng Saen |Srayov. Mneav 5 13 1 23 1 18 O O 323 1409| 3% 10% 13%
Kampong Thom  |Krong Stueng Saen  |Srayov Pou Saen Snay 1 - - 349 1543| 8% 20% 28%
Kampong Thom |Krong Stueng Saen |Srayov. PouTa Un 4 O O 303 1413| 12% 14% 26%
Kampong Thom  |Krong Stueng Saen  |Srayov Pramat dei 4 62 1 2 - - - 173 720| 17% 6% 22%
Kampong Thom |Krong Stueng Saen |Srayov. Puk Yuk 4 2 1 1 1 29 1 23 O O O 520 2552| 4% 6% 10%
Kampong Thom  |Krong Stueng Saen  |Srayov Roka - 547 2557 | 7% 9% 17%
Kampong Thom |Krong Stueng Saen |Srayov Roluos 10 129 1 O O O 314 1,417 13% 16% 29%
Kampong Thom  |Krong Stueng Saen  |Srayov Srayov Cheung 2 30 81 1 1 27 1 21 - - - 465 2020 12% 18% 30%
Kampong Thom |Krong Stueng Saen |Srayov. Srayov Thoung 3 29 132 1 O O O 318 1374| 14% 22% 36%
Kampong Thom  |Krong Stueng Saen  |Srayov Trapeang Veaeng 11 26 1 1 3 1 23 1 21 - - - 339 1563| 6% 22% 28%
Kampong Thom |Prasat Ballangk  |Doung Doung 6 O 261 1145 3% 11% 15%
KampongThom |Prasat Ballangk | Doung Ta Mom 2 - 247 1238| 8% 14% 22%
Kampong Thom  |Prasat Ballangk  |Kraya Kraya Cheung 2 O 324 1636 9% 12% 21%
KampongThom |Prasat Ballangk  |Kraya Kraya Thoung 25 - 382 1895| 7% 15% 21%
Kampong Thom  |Prasat Ballangk  |Kraya Bos Thum 9 1 O 133 618 13% 12% 25%
KampongThom |Prasat Ballangk  |Kraya Baray 16 - 210 801| 10% 15% 25%
Kampong Thom |Prasat Ballangk  |Phan Nheum Prohut 1 O 223 1,087| 4% 12% 16%
KampongThom  |Prasat Ballangk  [Phan Nheum Smaonh - 137 697 | 12% 25% 36%
Kampong Thom |Prasat Ballangk |Phan Nheum Phdiek 0 203 935 14% 12% 26%
KampongThom |Prasat Ballangk  [Phan Nheum Sochol - 295 1403| 4% 6% 10%
Kampong Thom  |Prasat Ballangk |Phan Nheum Kranhung 0 108 580 8% 15% 23%
KampongThom |Prasat Ballangk  [Sa Kream Sakream Cheung 6 - 178 875 11% 21% 319%
Kampong Thom  |PrasatBallangk  |Sa Kream Ou Khsang 4 0 268 1648| 6% 10% 16%
KampongThom |Prasat Ballangk  (Sa Kream Kan Teak 5 - 266 1511( 14% 10% 24%
Kampong Thom  |Prasat Ballangk |Sala Visai Andas 0 120 564 5% 21% 26%
KampongThom |Prasat Ballangk  [Sala Visai Bos Veaeng 12 6 72 61 1 2 - - - 143 729 ™% 15% 22%
Kampong Thom  |PrasatBallangk |Sala Visai Chamnar 0 92 302| 9% 37% 46%
KampongThom |Prasat Ballangk  (Sala Visai Chey 69 - - 93 52| 3% 14% 17%
Kampong Thom  |Prasat Ballangk |Sala Visai Dang Anteak 38 1 29 1 20 0 0 203 1073| 6% 30% 36%
KampongThom |Prasat Ballangk  [Sala Visai Khmak Thmei 5 25 1 18 - - 201 1,038 | 19% 24% 44%
Kampong Thom |Prasat Ballangk |Sala Visai Kokir 0 171 831| 26% 16% 43%
KampongThom |Prasat Ballangk  [Sala Visai Kvan Tieng 29 1 - 132 77| 26% 15% 42%
Kampong Thom  |Prasat Ballangk |Sala Visai Ou Krouch 3 0 0 93 a87| 4% 27% 319%
KampongThom |Prasat Ballangk  [Sala Visai Ruessei Duoch 10 25 33 1 1 - - - 102 527 | 19% 29% 48%
Kampong Thom  |Prasat Ballangk |Sala Visai Sala Popel 0 24 13| 26% 22% 48%
KampongThom |Prasat Ballangk  [Sala Visai Sala Visai 1 1 4 - - 321 2270| 8% 15% 23%
Kampong Thom |Prasat Ballangk |Sala Visai Srae 10 0 0 220 906 | 4% 24% 28%
KampongThom |Prasat Ballangk  [Sala Visai Trapeang Kraol 2 31 63 13 1 1 22 1 19 - - % 580 | 6% 13% 19%
KampongThom [Prasat Ballangk [Sala Visai Trapeang Phdiek O 115 599 [ 19% 21% 4%
KampongThom |Prasat Ballangk  [Sala Visai Trapeang Thma Chas - 134 715| 15% 26% 41%
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KampongThom [Prasat Ballangk [Sala Visai Trapeang Thma Thmei 0 73 356 | Nodata | Nodata | No data
KampongThom |Prasat Ballangk  [Sala Visai Veal Lpeak - 178 84| 9% 32% 41%
KampongThom |Prasat Ballangk  |Sameakki Chan Serei 3 O 148 671 1% 15% 16%
KampongThom |Prasat Ballangk  [Sameakki Thmei 3 - 214 1020| 6% 12% 18%
Kampong Thom  Prasat Ballangk |Tuol Kreul Chonlus 1 O 162 1015| 6% 17% 23%
KampongThom |Prasat Ballangk  |Tuol Kreul Krapeu - 57 277| % 17% 23%
KampongThom  Prasat Ballangk  {Tuol Kreul Mreak Ka 28 1 17 O O 185 27| 5% 16% 21%
KampongThom |Prasat Ballangk  [Tuol Kreul Mreak Kha 45 1 1 18 1 14 - - 118 601| 12% 14% 25%
Kampong Thom  Prasat Ballangk  |Tuol Kreul Thnal O 195 1,031| 26% 18% 4%
KampongThom |Prasat Ballangk  [Tuol Kreul Thum - 103 482 32% 11% 42%
Kampong Thom  Prasat Ballangk  |Tuol Kreul Tuol Kreul O 212 1033| 5% 23% 28%
Kampong Thom  |Prasat Sambour  |Chhuk Chhuk Stueng 31 1 1 3 1 28 1 23 - - 173 910| 5% 119% 16%
Kampong Thom |Prasat Sambour |Chhuk Prasat 13 1 21 1 15 O O 227 1,003 8% 24% 32%
Kampong Thom  |Prasat Sambour  |Chhuk Veal Veaeng 1 - 358 1588 19% 19% 37%
Kampong Thom |Prasat Sambour |Chhuk S"ier 16 1 24 1 17 O 120 553 | 10% 26% 35%
KampongThom  |Prasat Sambour  [Chhuk Chhuk Boeng 4 135 515| 2% 6% 8%
Kampong Thom |Prasat Sambour  |Sambour AtSu 28 1 1 16 O O O 216 1196 21% 8% 29%
KampongThom |Prasat Sambour  [Sambour Char - - 114 67| 8% 10% 18%
Kampong Thom |Prasat Sambour  |Sambour Char Chrum O O 153 896 9% 18% 27%
KampongThom |Prasat Sambour  [Sambour Cheay Sampov 39 1 27 1 18 - - - 198 1110 3% 13% 16%
Kampong Thom |Prasat Sambour  |Sambour Chramas 40 1 0 0 0 237 1021| 3% 14% 17%
Kampong Thom  |Prasat Sambour |Sambour Chranieng - - 78 422| 1% 28% 39%
Kampong Thom |Prasat Sambour  |Sambour Kampong Chheu Teal 37 55 2 1 1 3 0 0 0 487 2116| 4% % 8%
Kampong Thom Prasat Sambour Sambour Kouk K'aek " ™ 311 1,309 | 34% 26% 61%
Kampong Thom |Prasat Sambour  |Sambour Ou Kru Kae a4 1 24 1 17 0 0 0 211 84| 7% 13% 19%
KampongThom |Prasat Sambour  |Sambour PouTret - - 54 252 32% 6% 38%
Kampong Thom |Prasat Sambour  |Sambour Pralay 0 0 71 324| 22% 12% 34%
KampongThom  |Prasat Sambour  [Sambour Preaek - - 125 680 8% 8% 17%
Kampong Thom |Prasat Sambour  |Sambour Sambour 61 3 1 21 1 17 0 0 0 323 1390 13% 14% 28%
KampongThom |Prasat Sambour  [Sambour Samret 25 1 16 - - - 169 628 22% 20% 42%
Kampong Thom |Prasat Sambour  |Sambour Trapeang Chuk 37 53 1 0 0 0 165 706| 8% 17% 25%
KampongThom  |Prasat Sambour  [Sraeung Andoung Bei - 63 358 | 38% 5% 43%
Kampong Thom  |Prasat Sambour  |Sraeung Anlong Slaeng 0 0 34 131 6% 19% 25%
KampongThom  |Prasat Sambour  [Sraeung Beng 28 20 1 1 - - - 110 49| 32% 21% 54%
Kampong Thom  |Prasat Sambour  |Sraeung Boeng Khvaek 0 0 2 106 | 10% 17% 27%
KampongThom  |Prasat Sambour  [Sraeung Choam Boeng 1 - - 177 726| 16% 12% 28%
Kampong Thom  |Prasat Sambour |Sraeung Sraeung 0 0 148 609 19% 119% 30%
KampongThom  |Prasat Sambour  [Sraeung Svay - 141 677 17% 17% 34%
Kampong Thom  |Prasat Sambour |Sraeung Thmei 0 0 241 11| 7% % 14%
KampongThom  |Prasat Sambour  [Sraeung Tnaot Chuor - - 58 249| 4% 4% %
Kampong Thom  |Prasat Sambour |Sraeung Tumnob 0 0 364 3538 18% 23% 4%
KampongThom |Prasat Sambour  |Tang Krasau Chi Neang - a4 236 | 22% 31% 53%
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Kampong Thom  [Prasat Sambour  [Tang Krasau Choam 9 0 0 242 1262| 13% 12% 25%
KampongThom |Prasat Sambour  |Tang Krasau Kampong Chheu Teal - 221 99| 8% 1% 9%
Kampong Thom  [Prasat Sambour  [Tang Krasau Kampong krasang 0 93 455 1% 17% 18%
KampongThom |Prasat Sambour  |Tang Krasau Kouk Srok - 272 1327| 17% 10% 27%
Kampong Thom |Prasat Sambour  |Tang Krasau Krabau Sraong O 62 360 9% 18% 26%
KampongThom |Prasat Sambour  |Tang Krasau Pralay - 95 510 3% 17% 20%
Kampong Thom |Prasat Sambour  |Tang Krasau Prey Kdei O 181 727| 5% 9% 14%
KampongThom |Prasat Sambour  |Tang Krasau Souriya - 76 312 ™% 18% 24%
Kampong Thom |Prasat Sambour  |Tang Krasau Ta Paong 11 O O 76 376 4% 13% 17%
KampongThom |Prasat Sambour  |Tang Krasau Tang Krang - 158 631| 3% 9% 129%
Kampong Thom |Prasat Sambour  |Tang Krasau Tang Krasau O 475 2125| 3% 7% 10%
Kampong Thom |Prasat Sambour  |Tang Krasau Tang Stoung - 129 46| 5% 2% %
Kampong Thom |Prasat Sambour  |Tang Krasau Thmei O 62 240 6% 10% 16%
Kampong Thom  |Prasat Sambour  |Tang Krasau Tuek Andoung 1 - 243 1084 | 5% 17% 22%
Kampong Thom Sandan Chheu Teal Boeng Pra 3 O 152 650 2% 10% 11%
Kampong Thom  |Sandan Chheu Teal Chheu Teal 17 - % 318| 6% 9% 15%
Kampong Thom Sandan Chheu Teal Samret 5 O 210 1242| 5% 8% 13%
Kampong Thom  |Sandan Chheu Teal Veal Pring Kraom 7 - 187 958 | 15% 21% 36%
Kampong Thom |Sandan Chheu Teal Kampong Ta Baen 6 O 120 588 3% 15% 17%
Kampong Thom  |Sandan Chheu Teal Kae Rang 7 - 222 84| 2% 4% 6%
Kampong Thom Sandan Mean Chey Roneam 13 1 0 218 912 54% 46% | 100%
Kampong Thom |Sandan Mean Chey Trabaek 4 - 140 584| 3% 4% %
Kampong Thom Sandan Mean Chey Rumpuh 1 0 145 692 3% % 6%
Kampong Thom  |Sandan Mean Chey Choam Phal 1 - 205 843| 9% 3% 12%
Kampong Thom Sandan Ngan Troeb 6 0 9 438 9% 16% 25%
KampongThom  |Sandan Ngan Veal Pring Leu 3 6 - 74 362| 18% 8% 26%
Kampong Thom Sandan Ngan Samphi 8 0 115 585 6% 18% 24%
KampongThom  |Sandan Ngan Neon 9 - 365 1,706 | 10% 1% 11%
Kampong Thom [Sandan Ngan Sralau 1 0 98 497 | 10% 15% 25%
KampongThom  |Sandan Ngan OuTnaot 2 - 105 498 1% 15% 16%
Kampong Thom  [Sandan sandan Prasat Andaet 4 0 169 75| 8% % 17%
KampongThom  |Sandan Sandan Prey kokir 9 - 138 669 6% 11% 17%
Kampong Thom  [Sandan Sandan Ba Chey 5 0 231 83| 1% 13% 14%
KampongThom  |Sandan Sandan Kampong Trabaek 4 - 197 802| 2% 7% 8%
Kampong Thom  [Sandan Tum Ring Tum Ar 5 319 1412| 8% 9% 17%
Kampong Thom  |Sandan Klaeng Klaeng 13 - 112 45| 6% 10% 17%
Kampong Thom |Santuk Boeng Lvea Boeng Lvea 9 102 1 1 0 0 0 357 7,030| 7% 16% 23%
Kampong Thom  |Santuk Boeng Lvea Kaoh Bangkov - 668 2963| 5% 14% 18%
Kampong Thom [Santuk Boeng Lvea Sangkruoh 0 227 1,265| 18% 26% 43%
Kampong Thom ~ |Santuk Boeng Lvea Thaeng 11 72 1 - - - 195 1656 | 25% 22% 47%
Kampong Thom  |Santuk Boeng Lvea Trapeang Prei 0 219 989 2% 15% 17%
Kampong Thom  |Santuk Boeng Lvea Trapeang Tuem - 665 1904| 3% 6% 9%
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Kampong Thom  |Santuk Chroab Chey Mongkol 0 351 1,693 16% 17% 33%
Kampong Thom  |Santuk Chroab Sdok Sdam - 317 1535| 8% 26% 34%
Kampong Thom |Santuk Chroab Tuol Vihear O 308 1494| 9% 13% 21%
Kampong Thom |Santuk Kakaoh Cheay Shai 36 1 20 1 14 - - 298 1452| 18% 23% 42%
Kampong Thom |Santuk Kakaoh Chey Chumneah 23 33 1 23 1 21 O O 360 1626 10% 19% 28%
Kampong Thom  |Santuk Kakaoh Chi Meakh 30 1 25 1 21 - - 353 1474| 24% 14% 38%
Kampong Thom |Santuk Kakaoh Kiri Von O 239 952 17% 22% 39%
Kampong Thom |Santuk Kakaoh Sala Santuk - 153 628| 3% 23% 26%
Kampong Thom |Santuk Kakaoh Samnak 1 O 278 1336 12% 14% 27%
Kampong Thom  |Santuk Kakaoh Santuk Knong 33 1 21 - - 231 1002| 22% 16% 39%
Kampong Thom |Santuk Kakaoh Santuk Krau 17 O O 213 90| 6% 17% 23%
Kampong Thom |Santuk Kakaoh Svay Kal 9 1 1 1 1 17 - - 253 1182| 13% 15% 29%
Kampong Thom |Santuk Kakaoh Thoung Krapeu 47 1 19 1 15 O O 289 1,346 | 16% 14% 30%
Kampong Thom  |Santuk Kampong Thma Chheu Teal - 139 677| 8% 17% 25%
Kampong Thom |Santuk Kampong Thma Kampong Thma 7 O 304 1161 11% 16% 27%
Kampong Thom  |Santuk Kampong Thma Kang Sau 1 - 104 534| Nodata | 2% 2%
Kampong Thom |Santuk Kampong Thma Khley 22 37 1 O O O 296 1598| 8% 24% 32%
Kampong Thom  |Santuk Kampong Thma Khvaek 4 20 115 1 1 - - - 162 630 2% % 9%
Kampong Thom |Santuk Kampong Thma Prey Phlu 3 14 88 O O O 113 537| 9% 27% 36%
Kampong Thom  |Santuk Kampong Thma S'ang 2 9 84 - - - 108 439 | 16% 28% 44%
Kampong Thom |Santuk Kampong Thma Snao 2 23 178 0 0 0 269 990 | 8% 21% 29%
Kampong Thom  |Santuk Kampong Thma Thon Moung 1 1 1 1 - 210 869 | 4% 6% 10%
Kampong Thom |Santuk Kampong Thma Tuol Sangkae 10 95 0 0 0 231 1014| 21% 15% 35%
Kampong Thom |Santuk Kraya Tok - 289 521 8% 18% 2%
Kampong Thom |Santuk Prasat Banteay Yumreach 2 30 186 1 1 1 2 0 0 0 313 1438| 1% % 10%
KampongThom  |Santuk Prasat Chambak Chrum 35 - - 308 1628| 5% 11% 16%
Kampong Thom |Santuk Prasat Leav 3 28 1 1 0 0 0 224 1148| 8% 119% 19%
KampongThom  |Santuk Prasat Prasat 3 18 Joint L 4 - - - 220 1148| 13% % 21%
Kampong Thom |Santuk Prasat Sampung 0 % 460 | 15% 12% 27%
KampongThom  |Santuk Prasat Sivottha 1 30 198 1 - - - 342 1792 5% 7% 11%
Kampong Thom |Santuk Prasat Ta Nhaok 7 18 97 Joint L 2 0 0 193 1,004| 8% 14% 21%
Kampong Thom |Santuk Prasat Tnaot Chum - 48 253| 5% 8% 14%
Kampong Thom [Santuk Prasat Traeuy Myab 5 35 118 Joint L 0 0 0 265 1192| 5% 13% 18%
Kampong Thom  |Santuk Tang Krasang Chambak Khang Cheung - 210 1117 9% 18% 27%
Kampong Thom |Santuk Tang Krasang Chheu Lving 1 0 114 562| 3% 14% 17%
Kampong Thom |Santuk Tang Krasang Prampir Meakkakra - 247 1315 7% 21% 28%
Kampong Thom |Santuk Tang Krasang Sang Khleang 0 365 179%| 9% 10% 19%
Kampong Thom  |Santuk Tang Krasang Sangkom Thmei 33 1 16 - - 218 982| 9% 17% 26%
Kampong Thom [Santuk Tang Krasang Tang Krasang 1 1 0 0 355 1481 8% 11% 19%
Kampong Thom ~ |Santuk Tang Krasang Thomm Neath 2 46 - - - 255 1247| 8% 16% 24%
Kampong Thom  |Santuk Tang Krasang Tuol Chan 0 329 1,449 | 7% 11% 18%
Kampong Thom  |Santuk Tang Krasang Veang Cheung 16 1 1 22 1 17 - - 263 1146 | 10% 17% 27%
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Kampong Thom  |Santuk Tang Krasang Veang Thoung 0 279 1621| 13% 21% 34%
Kampong Thom  |Santuk Thoung Krapeu Ampuh - 146 632 25% 10% 36%
Kampong Thom |Santuk Thoung Krapeu Chong Da 0 321 1454 | 24% 11% 35%
Kampong Thom |Santuk Thoung Krapeu Kal Mekh 88 - - - 312 1386 | 14% 24% 38%
Kampong Thom |Santuk Thoung Krapeu Panhnha Chi 5 18 80 1 4 O O O 298 1568| 7% 12% 19%
Kampong Thom  |Santuk Thoung Krapeu Pou Khav 1 3 - - 261 1356 3% 12% 15%
Kampong Thom |Santuk Ti Pou Nimitt 2 1 1 1 25 1 19 O O O 262 1,055| 6% 17% 22%
Kampong Thom |Santuk Ti Pou Samraong 39 - - 56 249| 19% 26% 45%
Kampong Thom |Santuk Ti Pou Ta Preach 34 76 1 2 1 21 O O 128 695 8% 16% 24%
Kampong Thom  |Santuk Ti Pou Ti Pou 27 101 - - - 165 726| 9% 25% 34%
Kampong Thom |Santuk Ti Pou Trapeang Trom O O 93 445 10% 17% 27%
Kampong Thom |Santuk Ti Pou Thmei - 133 702| 9% 8% 16%
Kampong Thom |Santuk Ti Pou Choam Thnanh O 112 612 11% 16% 27%
Kampong Thom |Stoung Banteay Stoung Banteay Stoung 71 - - - 303 1246| 6% 22% 28%
Kampong Thom Stoung Banteay Stoung Beng 52 O O O 218 1,059 | 19% 19% 38%
Kampong Thom  |Stoung Banteay Stoung Chambak Panhnha 129 - - 246 1178| 6% 20% 26%
Kampong Thom Stoung Banteay Stoung Chheu Teal 72 O O O 156 787 10% 20% 30%
Kampong Thom  |Stoung Banteay Stoung Ko Kruos a1 - - 83 500 4% 32% 36%
Kampong Thom Stoung Banteay Stoung Kouk Sandaek 47 O 69 377| 16% 21% 36%
Kampong Thom  |Stoung Banteay Stoung Ponlea Chey 55 - - 270 1023| 26% 15% 42%
Kampong Thom Stoung Banteay Stoung Roluos 64 0 0 153 737| 20% 10% 29%
Kampong Thom Stoung Banteay Stoung Sla Kar 9% - - - 238 1238| 14% 17% 319%
Kampong Thom Stoung Banteay Stoung Sraom Daek 72 0 0 0 201 o11| 18% 10% 28%
Kampong Thom Stoung Banteay Stoung Pou - 111 516| 34% 20% 54%
Kampong Thom  Stoung Banteay Stoung Ta Maeu 35 0 0 66 304| 43% 6% 49%
KampongThom  |Stoung Chamnar Kraom Chamnak 64 - - - 263 1238| 8% 10% 18%
Kampong Thom Stoung Chamnar Kraom Chiab 46 0 0 0 268 1453| 14% 10% 24%
Kampong Thom  |Stoung Chamnar Kraom Lieb 37 - - 80 363| 20% 16% 35%
Kampong Thom  [Stoung Chamnar Kraom Neang Noy 4 107 0 0 194 o73| 14% 17% 31%
KampongThom |Stoung Chamnar Kraom Preah Neangkoal 5 157 - - - 325 1,686 5% 15% 20%
Kampong Thom [Stoung, Chamnar Kraom Sampoar 3 124 1 0 0 0 288 1367| 4% 16% 20%
KampongThom  |Stoung Chamnar Kraom Sandan 85 - - - 236 1207 12% 29% 41%
Kampong Thom [Stoung Chamnar Kraom Spean Krong 65 0 0 0 481 2249 15% 10% 24%
Kampong Thom  |Stoung Chamnar Kraom Srei Rongit 95 - - 210 1,039 6% 16% 22%
Kampong Thom  [Stoung Chamnar Leu 80 0 0 375 1922| 7% 14% 21%
Kampong Thom  |Stoung Chamnar Leu Khmak 120 - - - 265 1341 8% 20% 28%
Kampong Thom Stoung Chamnar Leu Kor 69 0 0 0 201 13| 8% 16% 24%
Kampong Thom  |Stoung Chamnar Leu Lhong 82 - - - 195 1,083 17% 11% 28%
Kampong Thom  [Stoung Chamnar Leu Phlaoch 63 0 0 0 139 600 11% 16% 28%
Kampong Thom  |Stoung Chamnar Leu Prasat 107 - - 223 1322| 10% 25% 35%
Kampong Thom  [Stoung Chamnar Leu Srang 68 O O 231 1225| 18% 19% 37%
Kampong Thom  |Stoung Chamnar Leu Thiok 32 - - 175 98| 7% 16% 23%
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0 0 ego 40 et Po 0

e D e e # #Rice # g # R = BD! # e e # 0 P P onr
Kampong Thom  |Stoung Chamnar Leu Trapeang Choar 64 0 0 258 1,336 19% 5% 23%
Kampong Thom ~|Stoung Msar Krang Chi Meas 1 - 255 1223 2% 26% 29%
Kampong Thom  |Stoung Kampong Chen Thoung Kampong Chen 2 0 201 1,506 1% 8% 9%
Kampong Thom |Stoung Kampong Chen ThoungLeap Tong 2 425 2128 0% 3% 3%
Kampong Thom |Stoung Kampong Chen Thoung Chheu Teal 0 319 1,53 1% 2% 3%
Kampong Thom |Stoung Kampong Chen ThoungSvay Sa - 257 1448 5% 1% 16%
Kampong Thom |Stoung Kampong Chen Thoung Chi Youk 0 100 508| 7% 10% 17%
Kampong Thom ~|Stoung Kampong Chen Thoung Nguon Siem - 249 1235 7% 1% 19%
Kampong Thom |Stoung Peam Bang Doun Sdaeng a4 144 752 | 4% 19% 23%
Kampong Thom |Stoung Peam Bang Peam Bang a4 192 998| 14% 13% 27%
Kampong Thom  |Stoung Peam Bang Pechakrei 22 74 374| 8% 33% 40%
Kampong Thom ~|Stoung Pralay Angk Khioam 1 243 1383 5% 8% 13%
Kampong Thom |Stoung Rung Roeang Bos Ta Saom 79 0 0 190 903| 3% 16% 19%
Kampong Thom |Stoung Rung Roeang Botum Kaeut 39 - - 108 502| 16% 24% 40%
Kampong Thom |Stoung Rung Roeang Botum Lech 38 O O 174 79| 3% 30% 33%
Kampong Thom |Stoung Rung Roeang Kantaeub 5 - - 82 397 | 17% 24% 41%
Kampong Thom |Stoung Rung Roeang Kantong Rong 50 O O 119 513| 12% 23% 35%
Kampong Thom |Stoung 1 - 138 77| 12% 27% 38%
Kampong Thom |Stoung samprouch Lvea O 147 739| 28% % 34%
Kampong Thom |Stoung samprouch Krasang Chrum Cheung - 187 931| 28% 30% 58%
Kampong Thom |Stoung samprouch Kouk Snay O 122 661| 18% 30% 48%
Kampong Thom |Stoung Samprouch Pradet - 128 588| 29% 10% 40%
Kampong Thom |Stoung samprouch Trach Chrum O 224 1,113| 36% 3% 39%
Kampong Thom |Stoung Samprouch Krasang Chrum Thoung - 126 811| 20% 33% 52%
Kampong Thom |Stoung samprouch Chambak khpos o 168 696 | 34% 36% 70%
Kampong Thom |Stoung Samprouch Dounl"a - 282 2193| 15% 24% 39%
Kampong Thom |Stoung samprouch Ampov Prey o 155 12| 28% 13% 4%
Kampong Thom  |Stoung Samprouch Slak Kranh 69 - - 198 1030 9% 18% 26%

81,017

Grand Total in
S 36 240 1,466 1,654 14,568 | 44,497 | 1,333 287 15 32 144 77 96 43 31 505 218 5,205 146 2,598 | 1,032 410 937 |356,628( 1,741,694 | 11.7% | 15.7% | 27.3%
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Notes:

Sources:

1. # Fish — Fish-Client

2. # Hort — Horticulture-Client

3. # Rice - Rice-Client

4. # Fsty —- Forestry-Client

5. # Fish Pro. — Fish Processing-Client

6. # CFi — Community Fishery-Partner client

7. # CF - Community Forestry-Partner client

8. # SG — School Garden-Partner client

9. # Com. FSIN — Commune Food Security/Nutrition-Partner client

10. # HC - Health center-Partner client

I'l. # RM — Rice miller-Partner client

12. # Bran. of MFI — Branch of Micro-Finance Institution-Partner client

13. # BDS - Business Development Service-Partner client

14. #FSIN-G—Food Security and Nutrition Group-Partner client

15. #FSIN-M~Food Security and Nutrition Member-Client

1 6. #SF-G-Savings Fund Group-Partner client

17. #SF-M-Savings Fund Member-Client

18. #Mobile kitchen village

19. O&M village — Operation and Machinery village

20. FTF village — Feed The Future village

2. #HHs - Households

22. %HH P| — percentage of household poor level | (extreme poor)

23. %HH P2 — percentage of household poor level 2 (normal poor)

24. %HH P| & P2 — percentage of household poor (levels | and 2 combined)
25. Joint — CFi covers more than one village and it is counted just once in the table to avoid double counting.
Client data (Fintrac CIRIS, June 2015); Commune Database and IDPoor (Ministry of Planning, 2013)
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'USAID

FROM THE AMERICAN PEOPLE

SNAPSHOT

ANNEX [ll: SNAPSHOTS

Cambodia HARVEST | Helping Address

Rural Vulnerabilities and Ecosystem STability

New Awareness Comes to Community Forests

Media campaigns educate
Cambodians on climate
change and conservation.

Photo by Cambodia HARVEST

Children attend a mobile awareness
campaign in Siem Reap. The initiative has
educated nearly 2,000 people in 22
remote communities on global climate
change and forestry conservation.

‘“We can’t survive
without the forest. It
provides everything we

need for life.”
- Hem Sophal, member of Opong Rong Community
Forest

Opong Rong Community Forest is on the front lines of climate
change in Cambodia. Like all community forests, Opong Rong is
home to hundreds of families that depend on — and protect — vital
forestry resources. Decisions made here profoundly affect
Cambodia’s ability to mitigate and adapt to the effects of changing
weather patterns.

But Opong Rong is remote, and knowledge there about climate
change and forestry conservation remains limited. To address this,
Cambodia HARVEST has implemented a multi-faceted awareness
campaign that has taken key messages directly to community forests
— along with key decision makers in local and national government.

One night in April 2015, a Cambodia HARVEST pickup truck pulled
up to Opong Rong and set up a makeshift cinema: a large white
sheet hung between coconut trees and a projector powered by a
generator. Several hundred villagers gathered for the event, which
featured popular Cambodian films interspersed with educational
spots and interactive quizzes. This mobile campaign has educated
nearly 2,000 people in 22 communities.

“As a result of events like this, we’re much more aware of climate
change and forestry conservation. We've changed our behavior,”
said Chhuong Bunchhorng, Opong Rong’s community chief.
Residents now more actively monitor harmful exploitation of forest
resources, and they take greater care to prevent man-made fires
that can wreak havoc in the dry season. Chhuong also attended a
training course on climate change that has educated | 14 key leaders,
including government officials and school teachers.

Cambodia HARVEST is extending the messaging beyond community
forests. The program recently completed a national media campaign
that educated millions of Cambodians through TV and radio spots.
For many, these broadcasts were their first exposure to the concept
of global climate change. These campaigns have driven home the
importance of protecting Cambodia’s forests, which are essential to
overcoming the effects of climate change.

“We can’t survive without the forest. It provides everything we need
for life,” said Hem Sophal, a member of Opong Rong Community
Forest.

Cambodia HARVEST e Snapshot ® May 2015
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Cambodia HARVEST | Helping Address

Rural Vulnerabilities and Ecosystem STability

SNAPSHOT

With Non-Timber Products, Communities Spur Change

Bamboo and rattan Beng Boeun knows firsthand the power of non-timber forest
protect forests and products. As the chief of Chipang Community Forest, Beng has seen
how they have spurred the local economy — while also protecting
vulnerable forest resources from threats such as economic land

increase incomes.

concessions, agriculture, and illegal logging. “Our objective is to
protect the forest and the wildlife in it. Non-timber forest products
help us do that,” he said.

Since 2011, Cambodia HARVEST has promoted non-timber forest
products in Chipang and other communities as part of a multi-
pronged approach. These activities, which ended in early 2015,
successfully increased household incomes while strengthening the
raw material base that feeds the sector. In doing so, the program has
increased incentives for communities to better manage and protect
forest resources.

o ,A& & vk
Photo by Cambodia HARVEST

A bamboo clump at the Sek Sak With assistance from Cambodia HARVEST, 69 producer groups
gernomstrtion sk - arohc VEST who make furniture and other household products from bamboo
has benefitted more than 2,600 households P

o than B0 ot it nane and rattan increased their revenues by 430 percent, resulting in
timber forest product activities. profit increases of 535 percent. These groups, made up mostly of
women, have evolved from informal gatherings into small enterprises

with business plans and marketing strategies.

On the raw material side, the program has increased the supply of

“
It protects the foreSt’ bamboo and rattan through improved nursery technologies and

¢+
andit’s a great way to seedling propagation, large-scale commercial plantings, and
make money.” community forest enrichment plantings in degraded areas. As a
- Oum Phou, a bamboo demonstration dient result, communities have more non-timber forest resources available

to use on a sustainable basis, thus decreasing reliance on threatened
tree species.

In total, these activities have benefitted more than 2,600 households
in 30 communities. As a result of this success, a number of
development organizations including GIZ, the Worldwide Fund for
Nature, and the Food and Agriculture Organization, have adopted
Cambodia HARVEST’s approach. Oum Phou, a Cambodia HARVEST
client, runs a bamboo demonstration site near Chipang that is
teaching 14 families to grow the plant. He said bamboo is a win-win
raw material for both community members and the environment. “It
protects the forest, and it's a great way to make money,” Oum said.

Cambodia HARVEST e Snapshot  June 2015
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ANNEX [V: PROVINCIAL MAPS

PURSAT Provincial Map - Cambodia HARVEST

Client Locations by Components Focus
¢ Agribusiness Value Chain
¢ Capacity Building and Inclusion
o NRM and Biodiversity
¢ Policy and Enabling Environment
[ District boundary
[ Province boundary

Agribusiness Value Chain 17,521
Capacity Building and Indusion 1,574
NRM and Biodiversity 907
Policy and Enabling Environment 10
TOTAL 20,012

Veal Veaeng

Phnum Kravanh
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Client Locations by Components Focus
¢  Agribusiness Value Chain
¢  Capacity Building and Inclusion
¢ NRM and Biodiversity
* Policy and Enabling Environment

|:| District boundaries
[:] Province boundary

CLIENT NUMBER -

Agribusiness Value Chain

BATTAMBANG Provincial Map - Cambodia HARVEST

Sampov Lun

Phnum Proek

o.‘ &

Kamrneng

Sangkae

Moung Ruessei

17,710

Capacity Building and Indusion

1,641

NRM and Biodiversity

927

Policy and Enabling Environment

Kaos Krala

27

TOTAL

20,305

74

QUARTERLY REPORT #18, APRIL — JUNE 2015



Prepared by Fintrac Inc.

ISIEM REAP Provincial Map - Cambodia HARVEST

Client Locations by Component Focus
¢  Agribusiness Value Chain
¢  Capacity Building and Inclusion
¢ NRM and Biodiversity
¢  Policy and Enabling Environment
‘:‘ District boundaries

|:| Province boundary

CLIENT NUMBER

Kralanh

Banteay Srei

Soutr Nikom

Agribusiness Value Chain 11,159
Capacity Building and Inclusion 1,621
NRM and Biodiversity 633
Policy and Enabling Environment 25
TOTAL 13,438

ChiKraeng

QUARTERLY REPORT #18, APRIL — JUNE 2015

75



Prepared by Fintrac Inc.

KAMPONG THOM Provincial Map - Cambodia HARVEST

Client Locations by Com ponents Focus
¢ Agribusiness Value Chain
¢  Capacity Building and Inclusion
¢ NRM and Biodiversity
¢ Policy and Enabling Environment
[ ] District boundaries
[:] Province boundary e

(]
Stoung

CLIENT NUMBER

Agribusiness Value Chain 12,675
Capacity Building and Inclusion 1,478
NRM and Biodiversity 567
Policy and Enabling Environment 18
TOTAL 14,738

1 (]
‘ Prasat Balangk '
(o]

(o]
(o}

Kampong Svay

Krong Stueng Saen

Baray

14 ‘o

Sandan
(]
. ’ o
@,
Prasat Sambour 9
1]
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ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report
# Technology Fund Awards Cost Budgeted Expended Balance Status Completion
Category Date

01  Field Soil Sampling for Rice and Vegetable Clients TF 01 $ 13,772.48 | $ 13,742.00 | $ 30.48 Open
f 02 Seed and Planting Material TF 02 $ 3,698.60 | $ 3,698.60 $0.00 Closed 11/11/2013
f 03 Fish Day Promotion at Community Fisheries TF 03 $ 15,439.56 | $ 14,614.56 | $ 825.00 Closed 9/30/2011
f 04  Youth Workshops TF 04 $ 474813 | $ - $ 4,748.13 Cancelled 12/31/2012
f 05 Fertilizer and Lime for Field Demonstration Sites TF 05 $ 850,218.00‘ $ 237,769.07 | $ 612,448.93 Open
: 06  Field Based Seminars, Workshops and Other Trainings TF 06 $ 295,410.00‘ $ 295,410.00 | $ 0.00 Closed 12/31/2012
L 07  Agriculture Field Technology Inputs and Equipment TF 07 $ 1,885,745.00 | $ 1,217,847.81 | $ 667,897.19 Open
L 08  SME and Input Supplier Technology Inputs and Equipment TF 08 $ 279,500.00‘ $ 55,854.19 | $ 223,645.81 Open
L 09 Irrigation Equipment and Canal Rehabilitation TF 09 $ 3,329,000.00‘ $ 2,407,114.51 | $ 921,885.49 Open
L 10  Aquaculture Inputs and Equipment TF 10 $ 1,849,405.00‘ $ 1,087,533.94 | $ 761,871.06 Open
L 11  NRM and Forestry Equipment and Activities TF 11 $ 340,243.70 | $ 152,223.17 | $ 188,020.53 Open
L 12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 $ 126,233.00 | $ 98,304.00 | $ 27,929.00 Closed
L 13 Polyum Canal Rehabilitation with AE sub 26 TF 13 $ 97,250.00 | $ 97,250.00 $0.00 Closed 6/13/2013
L 14  Community Fisheries TF 14 $ 628,438.00 | $ 232,087.56 | $ 396,350.44 Open

15  Aquaculture Hatchery Equipment TF 15 $ 82,285.00 | $ 34,057.60 | $ 48,227.40 Open
f 16 Rice Production and Postharvest Inputs TF 16 $ 538,378.50 | $ 289,787.45 | $ 248,591.05 Open
f 17 Women'’s Fish Processing TF 17 $ 95,064.00 | $ 21,33262 | $ 73,731.38 Open
: 18 Family Nutrition Program TF 18 $ 194,322.00 | $ 156,892.99 | $ 37,429.01 Open

19 Seeds and Planting Material for Phase I TF 19 $ 534,445.00 | $ 155,950.87 | $ 378,494.13 Open
Total Technology Funds Assigned $ 11,163,595.97 | $ 6,571,470.94 | $ 4,592,125.03
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# Fixed Price Subcontractor e Budgeted Expended Balance Status Completion
Category Date
01  Weidemann Associates Inc. Subcontract SuB2 $802,800.00 $96,387.90 $706,412.10 Open 12/21/2015
f 02  Auburn University Subcontract SUB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015
f 03 Institute of International Education Subcontract SUB3 $942,868.00 $273,021.77 $669,846.23 Open 12/21/2015
f 04  Aruna Technology Limited Fixed Price Contract SuB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011
f 05 Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011
f 06  Emerging Markets Consulting Fixed Price Contract SUBS5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011
f 07 Emerging Markets Consulting SUBS $65,310.86 $65,310.86 $0.00 Closed 11/10/2011
f 08  Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011
f 09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011
10  Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013
11 Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013
Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for
12 Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013
13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013
14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013
15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/1/2013
16  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013
17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013
18 Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013
19  Aruna Technology - Climate Change Mitigation SuB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013
20 PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011
21 FFI - Climate Change Mitigation PF1 $349,671.76 $349,671.76 $0.00 Closed 7/31/2013
22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,925,573.45 ($1.45) Closed 3/27/2014
23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TF12 5/30/2012
24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TF12 7/30/2012
25  Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $250,409.12 $0.39 Closed 9/31/2014
26  Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 | Moved to TF13 6/30/2013
27 Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $92,084.36 $0.00 Closed 1/31/2014
28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.45 $0.00 Closed 4/30/2012
29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012
30  Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012
32  FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013
| _33__ SK- Basic Knowledge and Proper Use of Agrochemicals_ ________________| __PF5__ | ______$11,78500| ______ $11,785.00 | ________ $0.00 |___Closed ___| __ 10/31/2012
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# Fixed Price Subcontractor s Budgeted Expended Balance Status Completion
Category Date
34  ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013
35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012
36  CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013
37  PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013
38  Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013
39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013
40  Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013
41 Conservation International-Women's Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013
42 iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013
43  Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012
44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012
45 CDRI - Baseline Survey SUBS $160,300.73 $160,300.73 $0.00 Closed 3/31/2013
46  ATSA-Women's Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013
47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $92,771.09 $0.00 Closed 5/30/2014
48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013
49 Farmer Livelihood Development (FLD) - O & M Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013
51  Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013
52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013
53  Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013
54 VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/31/2013
55  Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $149,004.43 $149,004.43 $0.00 Closed 6/30/2014
56  Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $101,849.00 $0.00 Closed 7/31/2014
57  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $189,196.35 $189,196.35 $0.00 Closed 6/30/2014
58  CamAg-Soil Sampling & Analysis in Pursat Cancelled
59  Prom Vihear Thor (PVT) PF3 $87,160.23 $87,160.23 $0.00 Closed 7/31/2014
60  ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $221,645.00 $221,645.00 $0.00 Closed 6/30/2014
61  Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $238,172.00 $238,172.00 $0.00 Closed 6/30/2014
62  Village Support Group (VSG) - in Battambang PF3 $184,097.00 $184,097.00 $0.00 Closed 6/30/2014
63  Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $84,987.00 $0.00 Closed 7/31/2014
65  ATSA- Food Security/Agriculture and Rice Initiative PF5 $68,492.36 $68,492.36 $0.00 Closed 1/31/2014
66  Srer Khmer- Food Security/Agriculture and Rice Initiative PF5 $57,791.51 $57,791.51 $0.00 Closed 1/31/2014
| _67__ PADEK-Aquacutture in Siem Reap & Kampong Thom __________________ | __PR3___| ______$8420967] $34,209.67 | ________¢ $0.00 |___Closed ___| ___1/31/2014
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68  READA- FS/A in Siem Reap PF5 $32,246.00 $32,246.00 $0.00 Closed 1/31/2014
69  VSG - FS/Ain Siem Reap PF5 $47,532.72 $47,532.72 $0.00 Closed 1/31/2014
70  HURREDO-FS/A and Forestry in Siem Reap PF2 $67,688.84 $67,688.84 $0.00 Closed 1/31/2014
71 AFD- FS/A and Forestry in Kampong Thom PF2 $68,551.00 $68,551.00 $0.00 Closed 1/31/2014
72 IGC - Inter-Green Consultants - NRM Baseline Study SUB5S $10,995.00 $10,995.00 $0.00 Closed 10/18/2013
73  iDE Cambodia in Siem Reap PF5 $38,535.00 $38,535.00 $0.00 Closed 6/30/2014
74  Lom Orng (LOO)- Mobile Kitchen Project in Battambang PF5 $106,669.47 $106,669.47 $0.00 Closed 1/31/2015
75 READA- Mobile Kitchen in Siem Reap PF5 $108,201.67 $108,201.67 $0.00 Closed 1/31/2015
76  Cl-Fish Processing PF4 $133,276.15 $133,276.15 $0.00 Closed 2/28/2015
77  PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $133,564.40 $97,501.00 $36,063.40 Open 11/30/2015
78  SK-Food Security/Agriculture and Rice Initiative PF5 $262,820.00 $128,516.00 $134,304.00 Closed 11/30/2015
79  CDRI-Replication Survey SUB5 $21,986.00 $21,986.00 $0.00 Closed 4/30/2014
80  ATSA-Food Security and Agriculture in Kampong Thom PF5 $316,288.00 $154,980.00 $161,308.00 Closed 11/30/2015
81 VSG - FS/A in Siem Reap PF5 $192,207.00 $94,948.00 $97,259.00 Closed 11/30/2015
82 READA-Food Security and Agriculture in Siem Reap PF5 $204,238.00 $101,707.00 $102,531.00 Closed 11/30/2015
83 AFD- FS/A and Forestry in Kampong Thom FP2 $399,754.00 $199,076.00 $200,678.00 Closed 11/30/2015
84 HURREDO-FS/A and Forestry in Siem Reap PF2 $393,432.00 $195,926.00 $197,506.00 Closed 11/30/2015
85 AE-Canal Rehabilitation Follow-up work SuB5 $19,834.00 $4,961.00 $14,873.00 Open 6/30/2014
86 RACHA-Mobile Kitchens in Pursat PF5 $116,424.00 $116,424.00 $0.00 Closed 3/31/2015
87  SK-Savings Fund Facilitators in Kampong Thom and Pursat LPTP $51,562.00 $39,701.00 $11,861.00 Open 10/31/2015
88  READA-Savings Fund Facilitators in Siem Reap LPTP $34,320.00 $26,426.00 $7,894.00 Open 10/31/2015
89  HURREDO-Savings Fund Facilitators in Siem Reap LPTP $33,178.00 $25,544.00 $7,634.00 Open 10/31/2015
90  ATSA-Savings Fund Facilitators in Pursat and Kampong Thom LPTP $36,318.00 $27,961.00 $8,357.00 Open 10/31/2015
91  AS-Savings Fund Facilitators in Battambang LPTP $18,158.00 $14,225.00 $3,933.00 Open 10/31/2015
92  VSG-Savings Fund Facilitators in Battambang and Siem Reap LPTP $51,701.00 $39,809.00 $11,892.00 Open 10/31/2015
93  Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat SUB5 $87,927.00 $68,070.00 $19,857.00 Open 10/31/2015
94  Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang LPTP $52,699.00 $40,577.00 $12,122.00 Open 10/31/2015
95  Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom LPTP $34,207.00 $26,636.00 $7,571.00 Open 10/31/2015
96  ATSA-Plant Nutrition and Fertilizer Management Training PF5 $16,444.00 $16,444.00 $0.00 Closed 10/15/2014
97  FFI-NRM and Biodiversity Conservation PF1 $1,063,518.00 $774,853.45 $288,664.55 Open 7/15/2015
08 ;&:;é);r;g(—fa;:;of Operation and Maintenance of Rice Milling Machinery for Small PE5 $82,889.00 $82,889.00 $0.00 Closed 9/30/2014
99  Advancing Engineering Consulting (AE)-Design and Project Management Services SUB5 $44,798.00 $44,798.00 $0.00 Closed 12/31/2014
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- . Cost Completion
# Fixed Price Subcontractor Budgeted Expended Balance Status p
Category Date

100  Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat PF5 $118,069.00 $83,291.00 $34,778.00 Open 10/10/2015

101 ﬁglr:lﬁrusltautre Technology Services Association (ATSA) - Food Security and Nutrition PES $189,676.00 $134,256.00 $55,420.00 Open 10/10/2015

102  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $208,628.00 $142,363.00 $66,265.00 Open 1/31/2016

103  Ponleur Komar (PK)-Food Security/Agriculture and Forestry PF2 $314,740.00 $207,515.00 $107,225.00 Open 1/31/2016

104  Village Support Group (VSG)-Food Security/Agriculture and Forestry PF3 $196,543.00 $133,764.00 $62,779.00 Open 1/31/2016

105 Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in PF5 $103,200.00 $82,560.00 $20,640.00 Open 8/17/2015
Kampong Thom

106 Environmental Protection a_nd Development Organization (EPDO) - Agriculture, PE2 $103,243.00 $140,137.00 $53.106.00 Open 12/31/2015
Aquaculture, and Forestry in PUR

109 Agriculture Techpology Services Asso_mahon (ATSA) - Agrichemical Training for PEOS $22,582.00 $22,582.00 $0.00 Closed 3/31/2015
Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat Province

111 Rur_al Econgmp and Agriculture Development Agency (READA)- Food Security and PES $106,391.00 $42,556.00 $63,835.00 Open 21202016
Agriculture in Siem Reap

112 Srer Khmer (SK)-Food Security and Agriculture in Kampong Thom PF5 $82,186.00 $41,092.00 $41,094.00 Open 11/30/2015

113  Village Support Group (VSG)-Food Security and Agriculture in Siem Reap PF5 $63,230.00 $36,042.00 $27,188.00 Open 10/31/2015

114 Agrlculture Technology Services Association (ATSA)-Food Security and Agriculture PES $102,191.00 $51.094.00 $51.097.00 Open 1/31/2016
in Kampong Thom

115 Human.Resou'rce and Rural Econorplc Pevelopment Organization (HURREDO)-Food PE2 $141,839.00 $86,420.00 $55.419.00 Open 2/29/2016
Seccurity/Agriculture and Forestry in Siem Reap

116 ?;:gr(;n For Development (AFD)- Food Security/Agriculture and Forestry in Kampong PF2 $162,337.00 $93,146.00 $69.191.00 Open 1/31/2016

117 g:.g:ql Egz;omlc and Agriculture Development Agency (READA)-Mobile Kitchen in PF5 $89,189.00 $38,889.00 $50,300.00 Open 12/31/2015

Total Subcontractor Funds Assigned $17,058,008.80 $12,494,811.80 $4,205,073.00
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ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)
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